
 

Notice is hereby given that, subject to a motion duly made and adopted, the Board of Directors may hold an Executive 
Session subject to the laws of Kentucky.  
 

Martin County Sanitation District  

387 E. Main St. 

Phone (606) 298-3885       Inez, Kentucky 41224 
 

Regular Meeting, Tuesday, 27 October 2026 – Immediately Following Martin 
County Water District’s Meeting  

Martin County Government Center (2
nd 

Floor) 
 

1) Call the meeting to order  

 
2) Review and Consideration to Approve Minutes 

 
3) Review and Consideration of Financial Reports  

 
 

4) Review and Consideration to Approve Bills  
A. Micheal Conley Invoice 0007 Crane Services 
B. NAC Heavy Highway Invoice 20518-06 IWWTP Improvement 
C. Pioneer Environmental & Engineering Invoice 428  
D. Prime AE Invoice 22514-09 Inez & Tug Valley WWTP Improvements 
E. US Bearing Invoice 2017203-00  
F. Wascon Invoice 87627 FEMA Hardinville LS 
G. Wascon Invoice 87890 FEMA Grinder Pumps 
H. Wascon Invoice 88048 FEMA Riverside LS 

 
 

5) Legal  
A. Board Attorney Update  

 
 

6) Operations  
A. Alliance Operations Report  
B. DMR 

 
 

7) Capital Projects Report  
A. Project Updates  
B. 10 Year CIP   

 
 
 



 

Notice is hereby given that, subject to a motion duly made and adopted, the Board of Directors may hold an Executive 
Session subject to the laws of Kentucky.  
 

 
8) Other Old Business   

A. Flood Damage Infrastructure Repairs, Insurance Claims, and Funding Update 
B. Cain Building Project Update 

i. Review Contractor Quotes and Consider a Motion to Approve the Selected 
Contractor and Proceed with the Project when Funds are Available 

C. KYWWATERS FY 2026 Grant Funding and KIA Agreements Update 
 
 

9) Other New Business 
 

 
10) Consider Motion to Convene into Closed Executive Session 

 
 

11) Consider Motion to Close Executive Session 

 
12) Guest Speakers – 5 Minute Maximum 

 
 

13) Motion to Adjourn  

 



Martin County Sanitation District 
Regular Meeting of the Board of Directors 

September 22, 2026, Meeting Minutes 
 
 
Presiding: John Hensley 
Present: Directors: Colby Kirk, Todd Dials, Dustin Haley (Attorney) 

Staff: Colby May, Robbie Nichols, Erica Bogenpohl, and Helen Proctor 
  
         
The Regular Meeting of the Martin County Sanitation District was held on September 22, 
2026, at the Martin County Government Center, at 42 East Main St (2nd Floor), Inez, 
Kentucky 41224. Mr. Hensley called the meeting to order at 7:26 p.m. 
 
 
Review and Consideration of August 24, 2026, Board Meeting minutes  
 

 Mr. Dials made a motion to accept the minutes 
 Mr. Kirk seconded 
 All ayes 
 Motion carried 

 
Review and Consideration of the Financial Reports 
 

 Mr. Kirk made a motion to approve the Financial Reports 
 Mr. Dials seconded 
 All ayes 
 Motion carried 

 
Review and Consideration to Approve Bills  
 

 Mr. Dials motioned to approve the List of Bills  
 Mr. Kirk seconded 
 All ayes 
 Motion carried 

 
Legal Issues to Discuss 
  

 Legal Counsel Certification (Exhibit 5) for KIA Grant Agreement No. 26KQS005 
 
 
Operations Report 

 
 Mr. Nichols presented the Operations Report 

o Tug Valley Agreed Order has been removed, it meets all requirements 
 Mr. Nichols presented the DMR Report 
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Capital Projects Report  
 

 IWWTP- The project is nearing substantial completion, contract completion date is 
October 22, 2026. Prime AE was selected as contractor. Project is running ahead 
of schedule. A ribbon cutting for the project is being planned. Plant has been in full 
operation for 3 weeks, and it has not received any notice of violation, as it usually 
does. This indicates that Inez has passed all tests. 
 

 Davella Route 3 Project for the Lift Station and Line Replacement- The KY 
Division of Water Permit has been approved. The KYTC Encroachment Permit 
has been submitted. KYTC provided initial comments on the permit. Prime AE 
addressed the comments on September 17, 2026. Approval of the KYTC 
Encroachment Permit is anticipated within the next 30-60 days.Prime has 
prepared all the easement documents. Easement acquisition is in progress. 

 
Other Old Business to Discuss 
 

 AWR Update the Board on the Flood Damage Infrastructure Repair Status, 
Insurance Claims, and Funding: 

 Cat Z- (reimbursement for management cost) $50,904.00 is obligated, 
expecting payment within the next month  

 Dempsey LS- control panel and 2 new pumps were installed, this has been 
completed 

 Locust Court and IGA LS- panels have been built, we are scheduling US 
Bearing to have those replaced in the next few weeks 

 
 Cain Building Project Update- Mr. Nichols has contacted local contractors to obtain 

quotes to compare cost. Prime estimated project at $11,000.00.  
 

 KYWWATERS FY 2026 Grant Funding and KIA Agreements Update- 4 projects 
total, one of which is the Debt Service 

 
Other New Business to Discuss 
 

 Consider Adoption of Revised Small Purchase Procurement Threshold to 
$50,000.00 Pursuant of KRS 45A.343 

 Mr. Kirk made a motion to Table the Consideration 
 Mr. Dials seconded the motion 
 All ayes 
 Motion carried 

 
 Consideration of Exhibit 10 - Utility Accounting Certification for KIA Grant 

Agreement 26KWS005 and Authorization for Chairman to Execute Required 
Documents and Consideration of Exhibit 4 – Board Resolution for KIA Grant 
Agreement 26KWS005 and Authorization for Chairman to Execute Required 
Documents 
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 Mr. Dials made a motion to Authorize the Documents and Authorize the Chairman 
to sign 

 Mr. Kirk seconded the motion 
 All ayes 
 Motion carried 

 
Motion to Adjourn 
 

 Mr. Kirk motioned to adjourn the meeting at 7:59 p.m. 
 Mr. Dials seconded 
 All ayes 
 Motion Carried 

  
 
Minutes approved this ____________________day of __________________, 2026. 
 
 
___________________________  _____________________________ 
John Paul Hensley, Chairman                   Helen Proctor, District Clerk 
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09/30/26 9/30/25
ASSETS

CURRENT ASSETS
Checking Account - Operations 8,270.27$                       35,819.10$                    
Security Deposits 13,500.00                       13,500.00                       
Debt Service Surcharge Fund 1,852.71                         2,399.42                         
Total Cash 23,622.98                   51,718.52                   
Accounts Receivable 150,235.18                    166,277.63                    
Allowance for Doubtful Accounts (10,374.93)                     (7,687.48)                        
Unbilled Accounts Receivable 50,228.65                       26,567.00                       
Prepaid Expenses 6,461.65                         7,754.94                         
Total Current Assets 220,173.53                 244,630.61                 

PROPERTY, PLANT, & EQUIPMENT
Land 93,080.85                       93,080.85                       
Sewer & Collection System 16,640,831.76               16,377,377.75               
Buildings 363,275.00                    363,275.00                    
Equipment & Furniture 430,154.93                    430,154.93                    
Vehicles 50,452.07                       50,452.07                       
Construction Work in Progress 641,751.29                    59,400.00                       
Less:  Accumulated Depreciation (9,841,773.61)                (9,369,270.51)                
Net Property, Plant, & Equipment 8,377,772.29              8,004,470.09              

RESTRICTED CASH

Sinking Fund - RD 70,203.53                       67,510.05                       
Depreciation Fund 490.00                            490.00                            
Disaster Relief Fund 357,857.88                    -                                   
Total Restricted Cash 428,551.41                 68,000.05                   

Total Assets 9,026,497.23$      8,317,100.75$      

Martin County Sanitation District
Balance Sheets

September 30, 2026
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09/30/26 9/30/25

Martin County Sanitation District
Balance Sheets

September 30, 2026

LIABILITIES AND DISTRICT'S EQUITY

CURRENT LIABILITIES
Accounts Payable 325,151.98$                  448,617.43$                  
Long Term Debt-Current 44,000.00                       43,000.00                       
Accrued Interest Payable 29,789.84                       25,992.95                       
Customer Deposits 11,603.07                       11,160.00                       
Total Current Liabilities 410,544.89                 528,770.38                 

LONG-TERM DEBT
Bonds Payable - 2011 349,254.46                    364,980.00                    
Bonds Payable - 2014 1,312,000.00                 1,343,369.91                 
Less Current Portion of L-Term Debt (44,000.00)                     (43,000.00)                     
Total Long-Term Debt 1,617,254.46              1,665,349.91              

Total Liabilities 2,027,799.35              2,194,120.29              

DISTRICT'S EQUITY
Contributed Capital - Government Grants 8,387,874.20                 8,387,874.20                 
Contributed Capital 4,425,526.15                 4,425,526.15                 
Retained Earnings (Deficit) (6,036,169.71)                (6,440,478.09)                
YTD Net Income 221,467.24                    (249,941.80)                   
Total District's Equity 6,998,697.88              6,122,980.46              

Total Liabilities and District's Equity 9,026,497.23$      8,317,100.75$      
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P/YrBudgetActualP/YrBudgetActual
Annual 
Budget

Operating Revenues
38,307$      37,570$      36,794$     Sewer Charges - Residential 325,441$    338,130$       330,199$     450,840$       
38,773        37,569        39,920       Sewer Charges - Commercial 308,294      338,125          319,103       450,832          

-                   -                   -                  Connection Fees - Tap 4,932          -                       -                    -                       
1,550          2,583          1,887          Late Charge Fees 17,276        23,251            23,750          31,000            
2,450          2,416          2,450          Reconnect/Meter Sets/Other Fees 21,990        21,752            21,866          29,000            
4,233          4,333          4,269          Debt Service Surcharge 38,137        39,001            38,609          52,000            

-                   -                   -                  Miscellaneous Income 30,077        -                       -                    -                       
85,314        84,471        85,321       Total Operating Revenues 746,146      760,259          733,527       1,013,672      

Operating Expenses
53,305        54,305        52,512       Management & Operations Contract 488,745      488,745          472,608       651,660          
(2,146)         -                   (912)            Repair Cap Overage (7,641)         -                       (12,737)        -                       
(1,695)         -                   (2,083)        Chemical Cap Overage (2,103)         -                       (2,552)           -                       
9,631          6,666          6,172          Utilities 71,105        60,002            60,326          80,000            
3,107          3,333          3,082          Insurance 27,413        30,001            27,601          40,000            

21,667        6,250          14,860       Repairs & Maintenance 40,367        56,250            52,253          75,000            
10,540        166              -                  Outside Services 11,340        1,502              -                    2,000              

2,710          209              2,292          Legal Expenses 6,063          1,873              4,707            2,500              
-                   -                   -                  Accounting/Audit 5,825          10,000            5,675            10,000            

167              166              167             Bad Debts 1,500          1,502              1,500            2,000              
42                25                42               Dues 375              225                 375               300                 

-                   -                   21               Office Expense -                   -                       162               -                       
2,000          250              4,418          Miscellaneous Expenses 11,000        2,250              8,920            3,000              

38                41                36               Customer Deposit Interest Expense 285              377                 344               500                 
99,365        71,411        80,606       Total Operating Expenses 654,274      652,727          619,182       866,960          

(14,052)       13,060        4,715          Net Income B/4 Other Income (Expenses) 91,873        107,532          114,345       146,712          

Other Income (Expenses)
230,786      316,052      22,050       Capital Contributions 513,183      2,844,469      22,050          3,792,625      

21                -                   1                 Interest Income 187              -                       12                 -                       
(3,308)         (3,500)         (3,344)        Interest Expense (29,775)       (31,500)           (30,099)        (42,000)           

(39,333)       (20,185)       (39,583)      Depreciation (354,000)     (181,668)        (356,250)      (242,223)        
188,165      292,367      (20,877)      Total Other Income (Expenses) 129,595      2,631,301      (364,287)      3,508,402      

174,114$    305,427$    (16,162)$    Net Income (Loss) 221,467$    2,738,833$    (249,942)$    3,655,114$    

September, 2026 YTD

Martin County Sanitation District
Statements of Revenues and Expenses

For the Month(s) Ending
Actual vs Budget vs Prior Year

Fiscal Year Jan 01 to Dec 31
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Martin County Sanitation District
Inez, KY

Treasury Report

Sep-26Billing Charges For the Month of:
38,307.05Sewer Revenue - Residential $            
38,772.98Sewer Revenue - Commercial               
4,233.35Sewer Revenue-Debt Service Surcharge                 
1,550.32Late Charges                 

-Returned Check                          
-Connection Fees                          

2,450.00Other Miscellaneous Fees                 
(456.93)Deposits Applied                   

-Refund Checks Paid                          
(37.72)Interest on Customer Deposits                     

84,819.05Total Billing Charges $            

Gallons Billed 4,883,131              

Customers Billed 859                        

Sep-26Accounts Receivable
92,946.16Beginning Balance $            
84,819.05Billing Charges               

144.54Bad Debt (Write Offs) Recoveries                    
(77,341.39)Accounts Receivable Collections              
100,568.36End of Month Accounts Receivable $          

Operations Account
12,058.62Beginning Balance $            

Deposits
  Accounts Receivable Collections 77,341.39              
  Accounts Receivable Collections - Due from MCW (6,824.94)               
  KIA Inez/Tug Valley WWTP 230,785.89            
  Disaster Relief Deposit 900.00                   

315.00Security Deposits Deposit                    
  Interest 9.24                       

302,526.58Total Deposits $          

Disbursements:
(286,000.50)Checks Written            
(12,090.18)Transfers to Other District Accounts              

(8,224.25)Utilities                
End of Month Balance 8,270.27$              

Cash Receipts Collected To Date in: Oct-26 61,686.17              
Bills Submitted for Payment in: Oct-26 (115,331.75)           

(45,375.31)Available Balance $           3-4



Bank Account
 Beginning 

DepositsBalance

 Interest 
Earned, Net 

Paymentsof Fees  Ending Balance 

12,058.62Operations Account $       $    302,517.34  $          9.24  $   (306,314.93) 8,270.27$          
2,227.53Debt Service Surcharge                      4,625.18                  -             (5,000.00) 1,852.71            

13,185.00Security Deposits         315.00                              -                          -   13,500.00          
-Cash on Hand                   -                   -              -                    -                     

Total Unrestricted Cash         27,471.15        307,457.52              9.24       (311,314.93)            23,622.98 

Restricted Cash
63,053.53Sinking Fund                    7,150.00                  -                          -   70,203.53          

490.00Depreciation Reserve              -                   -              -                    490.00               
358,746.09Disaster Relief       -                   11.79          (900.00)             357,857.88        

Total Restricted Cash 422,289.62      7,150.00          11.79          (900.00)             428,551.41        

Total Cash & Investments 449,760.77$    314,607.52      21.03          (312,214.93)      452,174.39$      

Martin County Sanitation District, Inez KY
Treasury Report

Summary of Cash & Investments
September 30, 2026
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PaymentsNo ofGallons
Date Revenue YTD Total (000'S) Customers Received

77,341859667,209 4,88379,959Sep-26

74,664859587,249 4,61676,761Aug-26

87,322858510,489 4,20470,927Jul-26

75,661851439,562 5,07882,709Jun-26

87,916854356,853 3,91566,669May-26

82,135856290,184 4,87579,570Apr-26

58,727861210,614 4,18370,670Mar-26

80,521860139,944 3,94167,026Feb-26

81,28385872,918 4,38372,918Jan-26

75,735864908,362 4,09169,020Dec-25

78,326869839,342 4,37373,105Nov-25

80,406863766,237 4,57976,431Oct-25

98,508860689,806 4,74578,149Sep-25

Martin County Sanitation District
Billing Summary
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Current List of Bills 8,143.25$         
 

326,752.73Balance per Aging report        

(9,744.00)2026 AWR Repair Cap Overage (Refund)           

325,151.98Total Accounts Payable $     

List of Accruals

Vendor 
Total 

Invoice Amt
G/L 

Number
Amt per G/L 

Code
5,709.14AEP 5,709.146020               
2,434.11Big Sandy RECC 2,434.116020               

-6050Kinkead & Stilz                       

8,143.25              

Martin County Sanitation District
Accounts Payable

9/30/2026
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FEMA

Aged Accounts Payable
Martin County Sanitation District

(Detail, aged as of September 30, 2026)

Aged by due date.

Friday, October 23, 2026 11:32 AM
Page 1

TPETERSON

No.

Due Date

V00001

Name

Description

MCWD 08-0118-00

Document Aged Overdue Amounts
Doc.
Curr.Type Number

Phone:

Balance Due

(606) 298-3885

Current

Contact:

Up To 30 Days 31 - 60 Days Over 60 Days

12/31/2019

V00001

V00003

Invoice 107036

Total Amount Due

MCWD 10-0689-00

Invoice 108035

Phone:

2,056.29

2,056.29

606-298-3885

0.00

0.00
0.00%

Contact:

0.00

0.00
0.00%

0.00

0.00
0.00%

2,056.29

2,056.29

100.00%

1/15/2020

V00003

V00005

Invoice 107033 Invoice

Total Amount Due

ALLIANCE WATER RESOURCES INC

108033

Phone:

2,435.21

2,435.21

0.00

0.00
0.00%

Contact:

0.00

0.00
0.00%

0.00

0.00
0.00%

2,435.21

2,435.21

100.00%

7/31/2026 Invoice 107578 Invoice 108563 60,256.98 0.00 0.00 0.00 60,256.98

8/20/2026 Invoice 107597 Invoice 108580 58,780.35 0.00 0.00 58,780.35 0.00
10/1/2026

V00005

V00006

Invoice 107589

Total Amount Due

EVANS HARDWARE

Invoice 108573

Phone:

58,780.35

177,817.68

58,780.35

58,780.35

33.06%

Contact:

0.00

0.00
0.00%

0.00

58,780.35

33.06%

0.00

60,256.98

33.89%

1/1/2020 Invoice 107012 Invoice 108012 15,453.61 0.00 0.00 0.00 15,453.61

2/29/2020 Invoice 107013 Invoice 108013 165.83 0.00 0.00 0.00 165.83

3/31/2020 Invoice 107014 Invoice 108014 165.83 0.00 0.00 0.00 165.83
4/30/2020 Invoice 107015 Invoice 108015 137.19 0.00 0.00 0.00 137.19

5/30/2020 Invoice 107016 Invoice 108016 137.19 0.00 0.00 0.00 137.19
6/30/2020 Invoice 107017 Invoice 108017 137.19 0.00 0.00 0.00 137.19
7/31/2020 Invoice 107018 Invoice 108018 137.19 0.00 0.00 0.00 137.19

9/30/2020 Invoice 107019 Invoice 108019 197.62 0.00 0.00 0.00 197.62

10/31/2020 Invoice 107020 Invoice 108020 60.43 0.00 0.00 0.00 60.43

11/30/2020 Invoice 107021 Invoice 108021 60.43 0.00 0.00 0.00 60.43
12/31/2020 Invoice 107022 Invoice 108022 60.43 0.00 0.00 0.00 60.43

1/31/2021 Invoice 107023 Invoice 108023 60.43 0.00 0.00 0.00 60.43

2/28/2021 Invoice 107024 Invoice 108024 60.43 0.00 0.00 0.00 60.43
3/31/2021 Invoice 107025 Invoice 108025 60.43 0.00 0.00 0.00 60.43

4/30/2021 Invoice 107026 Invoice 108026 60.43 0.00 0.00 0.00 60.43

5/31/2021 Invoice 107027 Invoice 108027 60.43 0.00 0.00 0.00 60.43

6/30/2021 Invoice 107028 Invoice 108028 60.43 0.00 0.00 0.00 60.43
7/31/2021 Invoice 107029 Invoice 108029 60.43 0.00 0.00 0.00 60.43
9/1/2021 Invoice 107056 Invoice 108054 60.43 0.00 0.00 0.00 60.43
10/14/2021 Invoice 107065 Invoice 108063 60.43 0.00 0.00 0.00 60.43
10/31/2021 Invoice 107071 Invoice 108068 60.43 0.00 0.00 0.00 60.43
11/30/2021 Invoice 107077 Invoice 108074 60.43 0.00 0.00 0.00 60.43

12/31/2021 Invoice 107084 Invoice 108080 60.43 0.00 0.00 0.00 60.43
1/31/2022 Invoice 107088 Invoice 108084 60.43 0.00 0.00 0.00 60.43
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Aged Accounts Payable
Martin County Sanitation District

Friday, October 23, 2026 11:32 AM
Page 4

TPETERSON

(Detail, aged as of September 30, 2026)

No. Name Document Aged Overdue Amounts

Due Date Description Type Number Balance Due Current Up To 30 Days 31 - 60 Days
Doc.

Over 60 Days Curr.

V00046 Mike Conley Phone: Contact:

10/27/2026 Invoice 107605 Invoice 108588 5,500.00 5,500.00 0.00 0.00 0.00

V00046 Total Amount Due 5,500.00 5,500.00 0.00 0.00 0.00
100.00% 0.00% 0.00% 0.00%

V00050 US Bearing & Power Transmission Corp Phone: Contact:

10/27/2026 Invoice 107603 Invoice 108586 13,457.55 13,457.55 0.00 0.00 0.00
10/27/2026 Invoice 107604 Invoice 108587 1,809.83 1,809.83 0.00 0.00 0.00

V00050 Total Amount Due 15,267.38 15,267.38 0.00 0.00 0.00
100.00% 0.00% 0.00% 0.00%

V00051 STITES & HARBISON Phone: Contact:

10/27/2026 Invoice 107601 Invoice 108584 1,825.00 1,825.00 0.00 0.00 0.00

V00051 Total Amount Due 1,825.00 1,825.00 0.00 0.00 0.00
100.00% 0.00% 0.00% 0.00%

V00052 BUSY BEE PORTA TOILETS Phone: Contact: RICKY WEST

10/27/2026 Invoice 107608 Invoice 108591 10,540.00 10,540.00 0.00 0.00 0.00

V00052 Total Amount Due 10,540.00 10,540.00 0.00 0.00 0.00
100.00% 0.00% 0.00% 0.00%

Report Total Amount Due (USD) 326,752.73 96,455.56 0.00 58,780.35 171,516.82

29.52% 0.00% 17.99% 52.49%
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Martin County Sanitation District
BANK RECONCILIATION

Operations 

Period Ended: 30-Sep-26  G/L # 1000 

   

BANK BALANCE: $62,050.62
ADD:  DEPOSITS IN TRANSIT
LESS:  OUTSTANDING CHECKS ($53,780.35)

BALANCE: $8,270.27

OUTSTANDING CHECKS DETAIL:
CHK DATE CHK# CHK DETAIL AMNT

9/22/2026 14320 Alliance Water Resources 53,780.35

TOTAL: $53,780.35

BOOK BALANCE BEGINNING OF MONTH: $12,058.62
Receipts:
Deposits $70,516.45
Transfers for Sec Dep 315.00$              
Transfer from SF
Transfer from Disaster Relief 900.00$              
KIA Inez/Tug Valley WWTP 230,785.89$            
Interest on account $9.24

$302,526.58

DISBURSEMENTS:
Accounts Payable 286,000.50
Transfer to RD (Sinking Fund) $7,150.00
Transfer to DSS $4,625.18
Debit AEP $5,790.14
Debit Big Sandy RECC $2,434.11
Transfer to Security Deposits $315.00
Transfer to Sanitation Disaster Relief Fund- IWWTP
DLG SPGE Annual Registration  

$306,314.93

BOOK BALANCE END OF MONTH: $8,270.27

 VARIANCE (0.00)$                   
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Vendor Description

Operations Account
1 AEP Electric (10 bills) Estimated

2 Big Sandy RECC Electric (1 bill) Estimated

3 Debt Service Surcharge Estimated (actual collected will be paid)

4 MCWD 8 Water 8/14/26 to 9/16/26

5 MCWD 10 Water 8/14/26 to 9/16/26

6 Alliance Water Resources October 2026 O&M services

7 Busy Bee Porta Toilets Vac Truck Services 9/18/26 InvI2875

8 FAHE MCSD TA Consulting & Tech Services 8/31/26 Inv827004-01

9 Kinkead & Stilz Legal Fees 8/5/26 to 8/31/26 Inv256423

10 Mike Conley Troy Valve/ Digester/Rail Repair for TVWWTP 9/21/26 Inv0006

11 Stites & Harbison Legal Fees 5/22/26 Inv1793595

12 US Bearing Inv2017268-00 FEMA IWWTP 5/19/26

13 US Bearing Inv2017204-00 FEMA DLS 9/11/26

Amount

5,790.14

2,434.11

4,625.18

267.13

267.13

58,780.35

10,540.00

2,000.00

885.33

5,500.00

1,825.00

1,809.83

13,457.55
109,446.55

TOTAL OPERATIONS ACCOUNT

Revenue Account Transfer Amount
1 USDA MCS Sinking Fund Monthly funding for RD loan payments (bi-annually 1/1 & 7/1) 7,150.00

Subtotal Revenue Account 7,150.00

TOTAL REVENUE ACCOUNT 116,596.55

Past Due Accounts not in DSS
1 Howell's Recycling 6,050.00

Total Past Due Accounts 6,050.00

DSS Account (Current Payment Plan)
1 Zip Zone Fuel 50,760.47

2 Evans Hardware Parts and supplies 19,553.15
3 Alliance Water Resources Management thru 192,345.05

262,658.67

Subtotal DSS Account
DSS Account - To be paid after current payment plan is paid off

1 MCWD 8 Water service 2,056.29

2 MCWD 10 Water service 2,435.21

3 Linda Sumpter CPA Accounting fees 30,405.40

Subtotal DSS Account 34,896.90

TOTAL DSS ACCOUNT 303,605.57

FEMA

Inez/Tug Valley WWTP Improvement Project

Martin County Sanitation District, Inez KY
List of Bills for Consideration

27-Oct-26
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Martin County Sanitation District 

 

 

 

 
         October 2026 

                                                                                                                                                                                       
Administrative 

     
    Hired Utility Worker to backfill open position 
 
    Hosted Inez WWTP ribbon cutting ceremony with Fiscal Court, Board Chairman,  
    Prime AE, NAC, Mountain Citizen, and Liken Knowledge  
 
    Met with various contractors to obtain quotes for Cain Building Project and  
    met with property owner to discuss potential work 
 

Wastewater Treatment    
  
    Inez WWTP: 

- Oxidation ditch was reseeded from Tug Valley WWTP 
- Completed 300 Hr service on the Aerator Drive Gear Box’s 
- Plant is in full operation and obtaining passing discharge standards 

 
Tug Valley WWTP: 
- Repaired troy valves on Digester #1 and #2 
- Ordered replacement battery charger for generator 

     
 

Collections 
 

    Installed two new pumps and control panel at Hardin Btm Lift Station 
 
    Installed IGA LS control panel, main electrical disconnect, and pump 

 
The system remains with 0 grinder pumps out of service  
 
Completed 135 ft sewer lateral install and tie in at 255 West Eden 
 
 
 
 
 
 
 
 

 
 

 
 

OUR MISSION 
 
 

We partner with 
communities to 

deliver the 
finest water 

and wastewater 
services 

available at a 
competitive 

price. We are 
committed to 
keeping water 
safe and clean 
while serving 
people and 

taking care of 
communities 
with improved 

technical 
operations, 

careful 
management 
and financial 

oversight, and 
ensured 

regulatory 
compliance. 

 
 

Alliance Water 
Resources, Inc.  

 
206 S. Keene St. 
Columbia, MO 

65201 
 

(573) 874-8080 
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Martin County Sanitation District 

 

 

 

 
Tug Valley Wastewater Plant Operation  
                        August 2026 

 

 
 

                                  Inez Wastewater Plant Operation 

                      August 2026 

 

 

Parameter Plant Effluent NPDES Limit 

Oxygen, Dissolved (DO) 6.45 2.0 MIN 

  BOD (mg/l) 5.0 45.0 (Max Weekly Avg) 

Total Suspended Solids (mg/l) 4.0 45.0 (Max Weekly Avg) 

pH 7.36 6.0-9.0 (Daily Max) 

Nitrogen, Total (As N) 18.6 N/A (Daily Max) 

Nitrogen, Ammonia Total (As N) 0.25 20.0 (Month Avg) 

Phosphorus (total as P) 6.45 N/A (Daily Max) 

Monthly Avg Flow (MGD) 0.024 .260MGD 

Maximum Daily Flow (MGD) 0.036 .260MGD 

E. Coli Pass 240 

Parameter Plant Effluent NPDES Limit 

Oxygen, Dissolved (DO) 0.64 7.0 MIN 

  BOD (mg/l) 174.0 15.0 (Max Weekly Avg) 

Total Suspended Solids (mg/l) 56.0 45.0 (Max Weekly Avg) 

pH 7.37 6.0-9.0 (Daily Max) 

Nitrogen, Total (As N) 52.7 N/A (Daily Maximum) 

Nitrogen, Ammonia Total (As N) 84.125 2.0 (Monthly Avg) 

Monthly Avg Flow (MGD) 0.102 .260MGD 

Maximum Daily Flow (MGD) 0.131 .260MGD 

E. Coli 4 Pass / 4 Fail 240 
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Martin County Sanitation District 

 

 

 

 
 
 
 
 

Work Orders/Service Calls Summary 
 

Maintenance Work 
Orders 

50 

Blockages 5 

Complaints/Investigates 7 

Grease Trap Inspections 1 

Sanitary Sewer Overflows 
(SSO) 

0 

Grinder Pump Failures 1 

Grinder Pump 
Replacements 

9 
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Martin County Sanitation District 

 

 

 

 

 

Repair Expenses Ending August 2026 
 

 
Expended 

Actual YTD Annual Budget % Budget 
/ Line Item 

Bldg. & Grounds Maintenance $1,779 $2,000       89 % 

Vehicle Maintenance $7,652 $10,000       77 % 

Wastewater Plant Maintenance $4,965 $8,700       57 % 

Collection System Maintenance $10,750 $20,000        54 % 

Lift Station Maintenance $5,464 $16,000      34 % 

Totals $30,610 $56,700        54 % 

 
Chemical Expenses Ending August 2026 

 
 

 
Expended 

Actual YTD Annual Budget % Budget 
/ Line Item 

Chemicals Other - Wastewater $14,614 $25,750               57 % 

Totals $14,614 $25,750               57 % 
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Martin County Sanitation District 

 

 

Monthly Transaction Notes: 

 
1) Building & Grounds Maintenance 
a. Trinity Equipment - Equipment and maintenance supplies - $63.65 
 b. Advance Auto Parts #85 - Building and grounds maintenance supplies - $50.28 
 
Total Activities: $113.93 
 
2) Vehicle Maintenance 
a.  Oil Changers - Routine vehicle oil change and service - $131.03 
 b. Hutch Chrysler Dodge Jeep - Vehicle repairs and maintenance services - $866.07 
 c. Hutch Chrysler Dodge Jeep - Vehicle repairs and maintenance services - $288.40 
 d. Advance Auto Parts #85 - Vehicle repair and maintenance parts - $14.35 
 
Total Activities: $1,299.85 
 
3) Wastewater Plant Maintenance 
a.  Evans Hardware Inc. - Wastewater plant maintenance supplies and repair materials - $28.60 
 b. Evans Hardware Inc. - Wastewater plant maintenance supplies and repair materials - $23.10 
 
Total Activities: $51.70 
 
4) Collection System Maintenance 
a. Evans Hardware Inc. - Collection system repair materials and supplies - $6.67 
 b. Evans Hardware Inc. - Collection system repair materials and supplies - $38.15 
 c. Trinity Equipment - Collection system equipment and maintenance supplies - $611.37 
 d. R & J Building Supply - Collection system repair materials and supplies - $11.12 
 
Total Activities: $667.31 
 
5) Lift Station Maintenance 
a. Buchanan Pump Service - Lift station pump service and maintenance repairs - $742.20 
 b. Walmart #1505 - Lift station maintenance supplies - $112.45 
 c. Walmart #1505 - Lift station maintenance supplies - $42.32 
 
Total Activities: $896.97 
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Form Approved OMB No. 2040-0004 expires on 07/31/2026
DMR Copy of Record

EPA may make all the information submitted through this form (including all attachments) available to the public without further notice to you. Do not use this online form to submit personal information (e.g., non-business cell phone number or non-business email address), confidential business 
information (CBI), or if you intend to assert a CBI claim on any of the submitted information. Pursuant to 40 CFR 2.203(a), EPA is providing you with notice that all CBI claims must be asserted at the time of submission. EPA cannot accommodate a late CBI claim to cover previously submitted information 
because efforts to protect the information are not administratively practicable since it may already be disclosed to the public. Although we do not foresee a need for persons to assert a claim of CBI based on the types of information requested in this form, if persons wish to assert a CBI claim we direct 
submitters to contact the  for further guidance. Please note that EPA may contact you after you submit this report for more information.NPDES eReporting Help Desk

This collection of information is approved by OMB under the Paperwork Reduction Act, 44 U.S.C. 3501 et seq. (OMB Control No. 2040-0004). Responses to this collection of information are mandatory in accordance with this permit and EPA NPDES regulations 40 CFR 122.41(l)(4)(i). An agency may not 
conduct or sponsor, and a person is not required to respond to, a collection of information unless it displays a currently valid OMB control number. The public reporting and recordkeeping burden for this collection of information are estimated to average 2 hours per outfall. Send comments on the 
Agency's need for this information, the accuracy of the provided burden estimates and any suggested methods for minimizing respondent burden to the Regulatory Support Division Director, U.S. Environmental Protection Agency (2821T), 1200 Pennsylvania Ave., NW, Washington, D.C. 20460. Include 
the OMB control number in any correspondence. Do not send the completed form to this address.

Permit

Permit #: KY0079316 Permittee: Inez STP Facility: INEZ STP

Major: No Permittee Address: 387 E Main St 
Inez, KY 41224

Facility Location: KY 40 
INEZ, KY 41224

Permitted Feature: 001 
External Outfall

Discharge:  001-1
Municipal Wastewater from a POTW

   

Report Dates & Status

Monitoring Period: From 08/01/26 to 08/31/26 DMR Due Date: 09/28/26 Status: NetDMR Validated

Considerations for Form Completion

TOTAL NITROGEN IS THE SUMMATION OF THE ANALYTICAL RESULTS FOR TOTAL NITRATES, TOTAL NITRITES, AND TOTAL KJELDAHL NITROGEN

Principal Executive Officer

First Name: MICHAEL Title: MANAGER Telephone: 606-222-4137

Last Name: OILER

No Data Indicator (NODI)

Form NODI: --

Parameter Monitoring Location Season # Param. NODI   Quantity or Loading Quality or Concentration # of Ex. Frequency of Analysis Sample Type

Code Name Qualifier 1 Value 1 Qualifier 2 Value 2 Units Qualifier 1 Value 1 Qualifier 2 Value 2 Qualifier 3 Value 3 Units

X
 00300

Oxygen, dissolved [DO] 1 - Effluent Gross 0 --

Sample           = 0.64         19 - mg/L

4

01/07 - Weekly GR - Grab

Permit Req.           >= 7.0 INST MIN         19 - mg/L 01/07 - Weekly GR - Grab

Value NODI                            

00400 pH 1 - Effluent Gross 0 --

Sample           = 7.01     = 7.37 12 - SU

 

01/07 - Weekly GR - Grab

Permit Req.           >= 6.0 MINIMUM     <= 9.0 DAILY MX 12 - SU 01/07 - Weekly GR - Grab

Value NODI                            

X
 00530

Solids, total suspended 1 - Effluent Gross 0 --

Sample = 31.687 = 47.638 26 - lb/d     = 37.25 = 56.0 19 - mg/L

 

01/07 - Weekly 24 - 24 Hour Composite

Permit Req. <= 65.1 MO AVG <= 97.6 DAILY MX 26 - lb/d     <= 30.0 MO AVG <= 45.0 MX WK AV 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

00530 Solids, total suspended G - Raw Sewage Influent 0 --

Sample               = 47.25 = 83.0 19 - mg/L

 

01/07 - Weekly 24 - 24 Hour Composite

Permit Req.                 Req Mon MO AVG   Req Mon MX WK AV 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

00600 Nitrogen, total [as N] 1 - Effluent Gross 0 --

Sample               = 82.125 = 207.0 19 - mg/L

 

01/07 - Weekly 24 - 24 Hour Composite

Permit Req.                 Req Mon MO AVG   Req Mon DAILY MX 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

00600 Nitrogen, total [as N] G - Raw Sewage Influent 0 --

Sample               = 40.175 = 52.7 19 - mg/L

 

01/07 - Weekly 24 - 24 Hour Composite

Permit Req.                 Req Mon MO AVG   Req Mon DAILY MX 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

X
 00610

Nitrogen, ammonia total [as N] 1 - Effluent Gross 1 --

Sample = 71.56 = 155.67 26 - lb/d     = 84.125 = 183.0 19 - mg/L

4

01/07 - Weekly 24 - 24 Hour Composite

Permit Req. <= 4.3 MO AVG <= 6.1 DAILY MX 26 - lb/d     <= 2.0 MO AVG <= 3.0 DAILY MX 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

00665 Phosphorus, total [as P] 1 - Effluent Gross 0 --

Sample               = 11.46 = 28.4 19 - mg/L

 

01/07 - Weekly 24 - 24 Hour Composite

Permit Req.                 Req Mon MO AVG   Req Mon DAILY MX 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

00665 Phosphorus, total [as P] G - Raw Sewage Influent 0 --

Sample               = 6.67 = 7.55 19 - mg/L

 

01/07 - Weekly 24 - 24 Hour Composite

Permit Req.                 Req Mon MO AVG   Req Mon DAILY MX 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

Sample = 0.102 = 0.131 03 - MGD               99/99 - Continuous RC - Recorder (auto)

Permit Req.   Req Mon MO AVG   Req Mon DAILY MX 03 - MGD               99/99 - Continuous RC - Recorder (auto)
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50050 Flow, in conduit or thru treatment plant 1 - Effluent Gross 0 --  Value NODI                            

50050 Flow, in conduit or thru treatment plant G - Raw Sewage Influent 0 --

Sample = 0.102 = 0.131 03 - MGD              

 

99/99 - Continuous RC - Recorder (auto)

Permit Req.   Req Mon MO AVG   Req Mon DAILY MX 03 - MGD               99/99 - Continuous RC - Recorder (auto)

Value NODI                            

X
 51040

E. coli 1 - Effluent Gross 0 --

Sample               = 2420.0 = 2420.0 13 - #/100mL

4

01/07 - Weekly GR - Grab

Permit Req.               <= 130.0 30DA GEO <= 240.0 7 DA GEO 13 - #/100mL 01/07 - Weekly GR - Grab

Value NODI                            

X
 80082

BOD, carbonaceous [5 day, 20 C] 1 - Effluent Gross 0 --

Sample = 104.42 = 148.018 26 - lb/d     = 122.75 = 174.0 19 - mg/L

 

01/07 - Weekly 24 - 24 Hour Composite

Permit Req. <= 21.7 MO AVG <= 32.5 DAILY MX 26 - lb/d     <= 10.0 MO AVG <= 15.0 MX WK AV 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

80082 BOD, carbonaceous [5 day, 20 C] G - Raw Sewage Influent 0 --

Sample               = 120.0 = 148.0 19 - mg/L

 

01/07 - Weekly 24 - 24 Hour Composite

Permit Req.                 Req Mon MO AVG   Req Mon MX WK AV 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

X
 81010

BOD, 5-day, percent removal 1 - Effluent Gross 0 --

Sample           = 0.0         23 - %

 

01/30 - Monthly CA - Calculated

Permit Req.           >= 85.0 MO AV MN         23 - % 01/30 - Monthly CA - Calculated

Value NODI                            

X
 81011

Solids, suspended percent removal K - Percent Removal 0 --

Sample           = 21.0         23 - %

 

01/30 - Monthly CA - Calculated

Permit Req.           >= 85.0 MO AV MN         23 - % 01/30 - Monthly CA - Calculated

Value NODI                            

Submission Note

If a parameter row does not contain any values for the Sample nor Effluent Trading, then none of the following fields will be submitted for that row: Units, Number of Excursions, Frequency of Analysis, and Sample Type.

Edit Check Errors

Parameter
Monitoring Location Field Type Description Acknowledge

Code Name

00300 Oxygen, dissolved [DO] 1 - Effluent Gross Quality or Concentration Sample Value 1 Soft The provided sample value is outside the permit limit. Please verify that the value you have provided is correct. Yes

00530 Solids, total suspended 1 - Effluent Gross Quality or Concentration Sample Value 2 Soft The provided sample value is outside the permit limit. Please verify that the value you have provided is correct. Yes

00530 Solids, total suspended 1 - Effluent Gross Quality or Concentration Sample Value 3 Soft The provided sample value is outside the permit limit. Please verify that the value you have provided is correct. Yes

00610 Nitrogen, ammonia total [as N] 1 - Effluent Gross Quantity or Loading Sample Value 1 Soft The provided sample value is outside the permit limit. Please verify that the value you have provided is correct. Yes

00610 Nitrogen, ammonia total [as N] 1 - Effluent Gross Quantity or Loading Sample Value 2 Soft The provided sample value is outside the permit limit. Please verify that the value you have provided is correct. Yes

00610 Nitrogen, ammonia total [as N] 1 - Effluent Gross Quality or Concentration Sample Value 2 Soft The provided sample value is outside the permit limit. Please verify that the value you have provided is correct. Yes

00610 Nitrogen, ammonia total [as N] 1 - Effluent Gross Quality or Concentration Sample Value 3 Soft The provided sample value is outside the permit limit. Please verify that the value you have provided is correct. Yes

51040 E. coli 1 - Effluent Gross Quality or Concentration Sample Value 2 Soft The provided sample value is outside the permit limit. Please verify that the value you have provided is correct. Yes

51040 E. coli 1 - Effluent Gross Quality or Concentration Sample Value 3 Soft The provided sample value is outside the permit limit. Please verify that the value you have provided is correct. Yes

80082 BOD, carbonaceous [5 day, 20 C] 1 - Effluent Gross Quantity or Loading Sample Value 1 Soft The provided sample value is outside the permit limit. Please verify that the value you have provided is correct. Yes

80082 BOD, carbonaceous [5 day, 20 C] 1 - Effluent Gross Quantity or Loading Sample Value 2 Soft The provided sample value is outside the permit limit. Please verify that the value you have provided is correct. Yes

80082 BOD, carbonaceous [5 day, 20 C] 1 - Effluent Gross Quality or Concentration Sample Value 2 Soft The provided sample value is outside the permit limit. Please verify that the value you have provided is correct. Yes

80082 BOD, carbonaceous [5 day, 20 C] 1 - Effluent Gross Quality or Concentration Sample Value 3 Soft The provided sample value is outside the permit limit. Please verify that the value you have provided is correct. Yes

81010 BOD, 5-day, percent removal 1 - Effluent Gross Quality or Concentration Sample Value 1 Soft The provided sample value is outside the permit limit. Please verify that the value you have provided is correct. Yes

81011 Solids, suspended percent removal K - Percent Removal Quality or Concentration Sample Value 1 Soft The provided sample value is outside the permit limit. Please verify that the value you have provided is correct. Yes

Comments

 

Attachments
No attachments.

Report Last Saved By

Inez STP

User: MOILER@ALLIANCE

Name: MIchael    Oiler  

E-Mail: moiler@alliancewater.com  

Date/Time: 2026-09-25  13:39   (Time Zone: -04:00)

Report Last Signed By

User: MOILER@ALLIANCE

Name: MIchael    Oiler  

E-Mail: moiler@alliancewater.com  

Date/Time: 2026-09-25  13:40   (Time Zone: -04:00)
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Form Approved OMB No. 2040-0004 expires on 07/31/2026
DMR Copy of Record

EPA may make all the information submitted through this form (including all attachments) available to the public without further notice to you. Do not use this online form to submit personal information (e.g., non-business cell phone number or non-business email address), confidential business 
information (CBI), or if you intend to assert a CBI claim on any of the submitted information. Pursuant to 40 CFR 2.203(a), EPA is providing you with notice that all CBI claims must be asserted at the time of submission. EPA cannot accommodate a late CBI claim to cover previously submitted information 
because efforts to protect the information are not administratively practicable since it may already be disclosed to the public. Although we do not foresee a need for persons to assert a claim of CBI based on the types of information requested in this form, if persons wish to assert a CBI claim we direct 
submitters to contact the  for further guidance. Please note that EPA may contact you after you submit this report for more information.NPDES eReporting Help Desk

This collection of information is approved by OMB under the Paperwork Reduction Act, 44 U.S.C. 3501 et seq. (OMB Control No. 2040-0004). Responses to this collection of information are mandatory in accordance with this permit and EPA NPDES regulations 40 CFR 122.41(l)(4)(i). An agency may not 
conduct or sponsor, and a person is not required to respond to, a collection of information unless it displays a currently valid OMB control number. The public reporting and recordkeeping burden for this collection of information are estimated to average 2 hours per outfall. Send comments on the 
Agency's need for this information, the accuracy of the provided burden estimates and any suggested methods for minimizing respondent burden to the Regulatory Support Division Director, U.S. Environmental Protection Agency (2821T), 1200 Pennsylvania Ave., NW, Washington, D.C. 20460. Include 
the OMB control number in any correspondence. Do not send the completed form to this address.

Permit

Permit #: KY0107905 Permittee: Tug Valley Sewer Auth WWTP Facility: TUG VALLEY SEWER AUTH WWTP

Major: No Permittee Address: 385 E Main St Ste 140 
Inez, KY 41224

Facility Location: KY 292 
WARFIELD, KY 41267

Permitted Feature: 001 
External Outfall

Discharge:  001-1
Domestic Wastewater from a Publicly Owned Treatment Works

   

Report Dates & Status

Monitoring Period: From 08/01/26 to 08/31/26 DMR Due Date: 09/28/26 Status: NetDMR Validated

Considerations for Form Completion

 

Principal Executive Officer

First Name: MICHAEL Title: MANAGER Telephone: 606-222-4137

Last Name: OILER

No Data Indicator (NODI)

Form NODI: --

Parameter Monitoring Location Season # Param. NODI   Quantity or Loading Quality or Concentration # of Ex. Frequency of Analysis Sample Type

Code Name Qualifier 1 Value 1 Qualifier 2 Value 2 Units Qualifier 1 Value 1 Qualifier 2 Value 2 Qualifier 3 Value 3 Units

00300 Oxygen, dissolved [DO] 1 - Effluent Gross 0 --

Sample           = 6.45         19 - mg/L

 

01/07 - Weekly GR - Grab

Permit Req.           >= 2.0 INST MIN         19 - mg/L 01/07 - Weekly GR - Grab

Value NODI                            

00310 BOD, 5-day, 20 deg. C 1 - Effluent Gross 0 --

Sample = 0.9 = 1.0008 26 - lb/d     = 4.5 = 5.0 19 - mg/L

 

01/07 - Weekly 24 - 24 Hour Composite

Permit Req. <= 50.04 MO AVG <= 75.06 DAILY MX 26 - lb/d     <= 30.0 MO AVG <= 45.0 MX WK AV 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

00310 BOD, 5-day, 20 deg. C G - Raw Sewage Influent 0 --

Sample               = 229.75 = 278.0 19 - mg/L

 

01/07 - Weekly 24 - 24 Hour Composite

Permit Req.                 Req Mon MO AVG   Req Mon MX WK AV 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

00400 pH 1 - Effluent Gross 0 --

Sample           = 6.83     = 7.36 12 - SU

 

01/07 - Weekly GR - Grab

Permit Req.           >= 6.0 MINIMUM     <= 9.0 DAILY MX 12 - SU 01/07 - Weekly GR - Grab

Value NODI                            

00530 Solids, total suspended 1 - Effluent Gross 0 --

Sample = 0.6 = 0.8 26 - lb/d     = 3.0 = 4.0 19 - mg/L

 

01/07 - Weekly 24 - 24 Hour Composite

Permit Req. <= 50.04 MO AVG <= 75.06 MX WK AV 26 - lb/d     <= 30.0 MO AVG <= 45.0 MX WK AV 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

00530 Solids, total suspended G - Raw Sewage Influent 0 --

Sample               = 255.5 = 570.0 19 - mg/L

 

01/07 - Weekly 24 - 24 Hour Composite

Permit Req.                 Req Mon MO AVG   Req Mon MX WK AV 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

00600 Nitrogen, total [as N] 1 - Effluent Gross 0 --

Sample               = 15.925 = 18.6 19 - mg/L

 

01/07 - Weekly 24 - 24 Hour Composite

Permit Req.                 Req Mon MO AVG   Req Mon DAILY MX 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

00600 Nitrogen, total [as N] G - Raw Sewage Influent 0 --

Sample               = 47.325 = 60.8 19 - mg/L

 

01/07 - Weekly 24 - 24 Hour Composite

Permit Req.                 Req Mon MO AVG   Req Mon DAILY MX 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

00610 Nitrogen, ammonia total [as N] 1 - Effluent Gross 0 --

Sample = 0.05 = 0.088 26 - lb/d     = 0.25 = 0.44 19 - mg/L

 

01/07 - Weekly 24 - 24 Hour Composite

Permit Req. <= 33.36 MO AVG <= 50.04 DAILY MX 26 - lb/d     <= 20.0 MO AVG <= 30.0 DAILY MX 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

Sample               = 5.62 = 6.45 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Permit Req.                 Req Mon MO AVG   Req Mon DAILY MX 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite
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00665 Phosphorus, total [as P] 1 - Effluent Gross 0 --  Value NODI                            

00665 Phosphorus, total [as P] G - Raw Sewage Influent 0 --

Sample               = 8.765 = 15.4 19 - mg/L

 

01/07 - Weekly 24 - 24 Hour Composite

Permit Req.                 Req Mon MO AVG   Req Mon DAILY MX 19 - mg/L 01/07 - Weekly 24 - 24 Hour Composite

Value NODI                            

50050 Flow, in conduit or thru treatment plant 1 - Effluent Gross 0 --

Sample = 0.024 = 0.036 03 - MGD              

 

99/99 - Continuous RC - Recorder (auto)

Permit Req.   Req Mon MO AVG   Req Mon DAILY MX 03 - MGD               99/99 - Continuous RC - Recorder (auto)

Value NODI                            

50050 Flow, in conduit or thru treatment plant G - Raw Sewage Influent 0 --

Sample = 0.029 = 0.036 03 - MGD              

 

99/99 - Continuous RC - Recorder (auto)

Permit Req.   Req Mon MO AVG   Req Mon DAILY MX 03 - MGD               99/99 - Continuous RC - Recorder (auto)

Value NODI                            

51040 E. coli 1 - Effluent Gross 0 --

Sample               = 1.0 = 1.0 13 - #/100mL

 

01/07 - Weekly GR - Grab

Permit Req.               <= 130.0 30DA GEO <= 240.0 7 DA GEO 13 - #/100mL 01/07 - Weekly GR - Grab

Value NODI                            

81010 BOD, 5-day, percent removal 1 - Effluent Gross 0 --

Sample           = 98.0         23 - %

 

01/30 - Monthly CA - Calculated

Permit Req.           >= 85.0 MO AV MN         23 - % 01/30 - Monthly CA - Calculated

Value NODI                            

81011 Solids, suspended percent removal K - Percent Removal 0 --

Sample           = 99.0         23 - %

 

01/30 - Monthly CA - Calculated

Permit Req.           >= 85.0 MO AV MN         23 - % 01/30 - Monthly CA - Calculated

Value NODI                            

Submission Note

If a parameter row does not contain any values for the Sample nor Effluent Trading, then none of the following fields will be submitted for that row: Units, Number of Excursions, Frequency of Analysis, and Sample Type.

Edit Check Errors

No errors.

Comments

 

Attachments
No attachments.

Report Last Saved By

Tug Valley Sewer Auth WWTP

User: MOILER@ALLIANCE

Name: MIchael    Oiler  

E-Mail: moiler@alliancewater.com  

Date/Time: 2026-09-25  13:41   (Time Zone: -04:00)

Report Last Signed By

User: MOILER@ALLIANCE

Name: MIchael    Oiler  

E-Mail: moiler@alliancewater.com  

Date/Time: 2026-09-25  13:42   (Time Zone: -04:00)
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ID Task Name Duration Start Finish Grantor Grantee Engineer of 
Record

Administrator Period of 
Performance End
Date

Cost % Complete

49 Master Plan 509 days Mon 1/6/25 Fri 12/18/26 DLG MCWD TBD Fahe, Inc. TBD $250,000.00 51%
50 Secure Funding 349 days Mon 1/6/25 Fri 5/8/26 $0.00 75%
51 Complete PSA 20 days Mon 5/11/26 Fri 6/5/26 $0.00 0%
52 Generate MCWD Master Plan 140 days Mon 6/8/26 Fri 12/18/26 $250,000.00 0%
53

54 KYTC Beauty Water Line Relocation 300 days Mon 10/27/25 Fri 12/18/26 KYTC MCWD Prime AE Fahe, Inc. N/A $0.00 19%

55 Hire Engineer of Record 35 days Mon 10/27/25 Fri 12/12/25 $0.00 100%
56 Design 110 days Mon 12/15/25 Fri 5/15/26 $0.00 20%
57 Permitting 44 days Mon 5/18/26 Thu 7/16/26 $0.00 0%
58 Procurement 44 days Fri 7/17/26 Wed 9/16/26 $0.00 0%
59 Construction 67 days Thu 9/17/26 Fri 12/18/26 $0.00 0%
60 MCSD Projects 622 days Wed 1/1/25 Fri 5/21/27 $3,792,625.00 58%
61 Inez WWTP Phase I Rehabilitation 397 days Wed 1/1/25 Fri 7/10/26 KIA MCSD Prime AE BSADD 12/31/2026 $685,625.00 53%

62 Complete Design 20 days Wed 1/1/25 Tue 1/28/25 $0.00 100%
63 Permitting 86 days Wed 1/29/25 Thu 5/29/25 $0.00 100%
64 Procurement 266 days Fri 5/30/25 Fri 6/5/26 $0.00 40%
65 Rehab Inez WWTP 25 days Mon 6/8/26 Fri 7/10/26 $685,625.00 0%
66 Sanitation Extension Davella Road to KY HWY 3 622 days Wed 1/1/25 Fri 5/21/27 HUD MCFC Prime AE BSADD N/A $3,107,000.00 60%

67 Finalize HUD Funding 88 days Wed 1/1/25 Fri 5/2/25 $0.00 100%
68 Complete Sanitation Master Plan 254 days Mon 5/5/25 Fri 4/24/26 $200,000.00 95%
69 Complete Design 274 days Mon 5/5/25 Fri 5/22/26 $0.00 77%
70 Complete Easements and Access Agreements 39 days Mon 3/30/26 Fri 5/22/26 $0.00 23%
71 Permitting 44 days Mon 5/25/26 Thu 7/23/26 $0.00 0%
72 Procurement 66 days Fri 7/24/26 Fri 10/23/26 $0.00 0%
73 Construct Extension and Lift Station 150 days Mon 10/26/26 Fri 5/21/27 $2,907,000.00 0%

2024 2025 2026 2027 2028
2024

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Martin County Water and Sanitation Projects Schedule
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MCSD 
Ranking ApplicationProject CostPNumProject Name Project Description

535,000SX21159022Trucks/Equipment (Sewer)1 No Funding App$

This would allow the district to purchase a new pump trailer/jetter combo unit and a new camera system to perform line inspections. It also 
includes the replacement of a few pickup trucks which are past their service life. 

1,369,000SX21159027Coldwater Sewer Rehabilitation2 KIA - FAHE$

The project will replace the existing undersized 6-inch sanitary sewer that provides service to the Sheldon Clark High School, Inez. KY.  The 
project includes approximately 3,200 liner feet of 8-inch gravity sewer PVC SDR-35 pipe, 8 manholes, and 300-feet of 16-inch steel casing pipe 
to be bore and jack under KY 545 and KY40.

7,102,000SX21159031Downtown Sewer Line Replacement3 KIA - FAHE$

The project will replace a portion of the existing community centralized septic tank system and convert the system to a conventional gravity 
sewer system. The proposed project will extend from the Inez WWTP to near the intersection of West Main Street and Cardinal Lane. 
Approximately 140 customers along Main Street, Board Walk, Holy Street, Court Street and Wickerfield Road will be impacted. The project is 
envisioned to include 12,000-feet of 8-inch to 12-inch SDR 35 gravity sewers, approximately 50 manholes, 450-feet of casing pipe, and 
customer lateral connections. The project is envisioned in conjunction with WX21159027 -  Inez Waterline Replacement to minimize the costs 
associated with pavement repairs.

4,096,000SX21159029County Wide Lift Station Replacements - Phase 24 No Funding App$

This project will include increasing the security and reliability at the existing 13 lift stations in Martin County that flow to the Inez WWTP and the 
Tug Valley WWTP. The security and reliability projects include odor control, SCADA, fences, transfer switches, and connections to portable 
generators at the lift stations in the MCSD system listed below.

Lift Stations for Inez WWTP             Lift Station for Tug Valley WWTP
1. County Garage Lift Station           8.   Riverside Lift Station 
2. Save-A-Lot Lift Station                 9.   Dempsey List Station 
3. Saltwell Lift Station                     10. IGA Lift Station 
4. Davis Branch Lift                        11. Middle School Lift Station
5. Quall Hollow Lift Station              12. Riverside Duplex Lift Station
6. Harden Bottom Lift Station          13. Locust Court Lift Station 
7. Black Log Lift Station 

9,742,000SX21159026Coldwater Sewer Extension and Lift Stations5 No Funding App$

This project will include the installation of approximately 12,000 feet of gravity sewer along Coldwater Road, two (2) new lift stations with 200 
GPM submersible pumps, and approximately 6,000 feet of force main discharging to the existing upsized Coldwater gravity sewer. This project 
would serve the proposed Coldwater Development as well as 80 existing homes along Coldwater Road. Collectively, this project could add 
between 80,000 and 105,000 gpd to the Inez WWTP influent flow.

5,425,000SX21159032Rockcastle Sewer Extension and Lift Station6 No Funding App$

This project includes the installation of approximately 6,000 feet of new 8” gravity sewer and an intermediate lift station with 5,500 feet of 6” 
forcemain to provide sanitary sewer service to the proposed Crooked Run Development. Sewer would be installed along Rockcastle Road to 
ultimately convey wastewater to the Inez WWTP influent pump station. This development could generate an estimated 40,000 to 60,000 gpd of 
domestic wastewater.

10,771,000SX21159030Davella Road Sewer Extension - Phase 27 No Funding App$

The project will extend sanitary sewer service from Debord to Beech Branch and along Davella Road. This project provides sanitary sewer 
service to 99 residential customers and 2 commercial customers.  In addition to the customers along Davella Road, the project will provide 
sanitary sewer service to 16 residential customers and 2 commercial customers along KY-3 that did not receive service from the Phase 1 
project. The project includes 115 residential grinder lift stations, 4 commercial grinder lift stations, 5,000’ of 1 ½ forcemain, 11,000’ of 2” 
forcemain, and 11,000’ of 4” forcemain.  The proposed forcemain will discharge to the lift station from Phase 1 of the project that eliminated the 
R & J Development packaged WWTP. This project could generate an estimated 30,000 to 40,000 gpd of domestic wastewater.

4,522,000SX21159033Tug Valley and Inez WWTP SCADA Monitoring and Control Upgrades8 No Funding App$

The project includes providing new SCADA equipment at the 13 lift stations in the Martin County sanitary sewer collection system.  The SCADA 
system will include field instruments (sensors/actuators), RTUs/PLCs for data collection, a communications network, a Master Terminal Unit 
(MTU)/central server, human-machine interface (HMI), and a data historian to store data. The system will allow the MCSD to monitor, control, 
and optimize its wastewater collection system from the Tug Valley and Inez WWTP’s.

5,128,000SX21159014Tug Valley Treatment Plant Upgrade Phase I9 No Funding App$

This scope of work would be used to upgrade the Tug Valley treatment plant including adding additional valving and piping to allow a septic 
receiving station to be added.  It would also include the demo of the old package plant in the Dempsey project and address collection system lift 
station upgrades. (Project Profile needs updated to include chemical feed and Scada interaction)

Funded
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6,032,000SX21159025Tug Valley WWTP Improvements - Phase 210 No Funding App$

The Scope of Work for the Tug Valley WWTP Improvements – Phase 2 includes the addition of an equalization basin, sludge digester, belt filter 
press, odor control system, digester covers, and maintenance building.  These items were not constructed when the WWTP was built in 2012 
due to budget constraints.  The project would also include replacing failing components at the WWTP.  The failing components consist of sludge 
digester pumps, basin pumps, and post eq basin pumps and controls.

607,000SX21159028County Wide Grinder Pump Replacement11 No Funding App$

The Martin County Sanitation District (MCSD) currently provides service to 860 residential and commercial customers. The Inez and Tug Valley 
wastewater collection systems include approximately 750 grinder pump stations.  These grinder pump stations were installed between 2004 and 
2017 and are beyond their useful life resulting in higher maintenance and operational cost.  This Phase 1 project will replace 30 of the existing 
grinder pump stations.

2,169,799SX21159021Debt ServiceFunded KIA$

To pay off existing debt and mitigate the need to raise rates on an already high rate for one of the poorest counties in the Commonwealth.

6,596,750SX21159020County Wide Lift Station ReplacementFunded KIA$

Project will address all lift stations in the Inez area of the County. Saltwell lift station added to this project and removed from WRIS.

3,864,100SX21159024Inez Wastewater System Improvement ProjectFunded KIA$

Phase II Inez treatment plant was constructed in 1989 with a upgrade in 2011. Currently the plant is unable to meet permit due to it being 
beyond its useful life.  The upgrade would covert the plant from gray water treatment to municipal waste water treatment plant.

4,800,000SX21159013Inez Wastewater System Improvement ProjectFunded Federal Earmark$

Phase II Inez treatment plant was constructed in 1989 with a upgrade in 2011. Currently the plant is unable to meet permit due to it being 
beyond its useful life.  The upgrade would covert the plant from gray water treatment to municipal waste water treatment plant.

1,687,380SX21159023Black Log Gravity Line ReplacementsFunded KIA$

Roughly 6000 feet of gravity main that doesn’t flow correctly - camera shows dips in main

260,000SX21159018Martin County Wastewater System Master PlanFunded HUD$

This would be a compressive look at the entire wastewater infrastructure and provide existing condition evaluation and provide ten year capital 
projects plan for the future.

2,847,000SX21159018Sanitary Extension Davella Road to KY HWY 3Funded HUD$

Extend sanitation line and install lift station at 

685,625SX21159017Inez Wastewater RehabFunded EEC/KIA$

This work will be phase 1 to get plant in compliance in preparation for phase II listed above.

78,239,654$             

22,910,654$             

55,329,000$             

Total Capital Needed

Total Already Funded

Funds Needed
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DR4860

TotalStill NeededActual SpentStatusProject TypeTitleProject Number
Best Available 

Cost
FEMA Cost 

Share (75%)
KYEMA Cost 
Share (12%)

Insurance
FEMA+KYEMA+I

nsurance
Δ

825903 Tug Valley WWTP Estimated Costs (Equip +Equip Needed) Payments Received $15,421.27 $18,533.33 $33,974.60 $34,367.40 $25,775.55 $4,124.09 $32,801.56 $62,701.20 $28,726.60
825904 Inez WWTP Estimated Costs (Equip +Equip Needed) Payments Received $6,094.00 $6,094.00 $12,188.00 $25,344.87 $19,008.66 $3,041.38 $12,188.00 $34,238.04 $22,050.04
825906 IGA Lift Station Estimated Costs (Equip +Equip Needed) Payments Received $17,635.01 $67,835.00 $85,470.01 $42,000.00 $31,500.00 $5,040.00 $61,402.50 $97,942.50 $12,472.49
825908 Locus Court Lift Station Estimated Costs (Equip +Equip Needed) Payments Received $0.00 $38,917.50 $38,917.50 $45,775.93 $34,331.95 $5,493.11 $35,701.25 $75,526.31 $36,608.81
825910 Riverside Lift Station Estimated Costs (Equip +Equip Needed) Payments Received $7,720.11 $8,163.65 $15,883.76 $45,775.93 $34,331.95 $5,493.11 $15,440.22 $55,265.28 $39,381.52
825911 Dempsey Lift Station Estimated Costs (Equip +Equip Needed) Payments Received $16,968.61 $17,545.61 $34,514.22 $73,032.99 $54,774.74 $8,763.96 $23,850.00 $87,388.70 $52,874.48

$1,885.39$11,783.87$15,711.82$13,000.39$13,009.39$0.00Payment ReceivedEstimated Costs (Equip +Equip Needed)Riverside Duplex Lift Station925914
Information 

Submitted
$13,669.26 $668.87

$38,496.00$240,600.00$320,800.00$171,787.13$157,500.00$14,287.13Payment ReceivedEstimated Costs (Equip +Equip Needed)Grinder Pumps County Wide949598
Information 

Submitted
$279,096.00 $107,308.87

959338 Cat B Emergency Protective Measures Actual Costs (Labor, Equip, Material) Project Withdrawn $30,076.45 $0.00 $30,076.45 $30,076.45 $30,076.45 $0.00

$50,904.15$5,454.01$45,450.14$45,450.14ObligatedManagement CostsCat Z Management Costs1066944 $50,904.15

$108,202.58 $327,598.48 $435,812.06 $648,259.08 $452,106.71 $77,791.05 $211,459.98 $735,903.73 $300,091.67

Legend
Estimated
Expected
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Date / Approval Date Debit/Credit Activities Notes  Reference #
11/25/2025 Approval to make repairs within allotted budget                                                              November 25 Board Meeting
11/26/2025 29,899.64$                                       Money deposited into Account Sanitation Fema Disaster Account (FEMA)
11/26/2025 32,801.56$                                       Money deposited into Account Sanitation Fema Disaster Account (CINCINATTI INSURANCE)
12/15/2025 (15,421.27)$                                     Transfer into Sanitation OPS account for invoices Buchanan INV #VA003153 ; Buchanan INV #VA003135

4/27/2026 (9,734.58)$                                        Purchase (1) 5 HP Plant Drain Pump + Cable 50 Ft + Flange                                                     (Ordered) P.O. 825903 Buchanan Quote #VAQ01855 ; INV #VA004146
4/27/2026 (6,394.87)$                                        Purchase (1) 7.5 HP Post EQ Pump                                                                                                     (Ordered) P.O. 825903 Buchanan Quote #VAQ01858 ; INV #VA004147
4/27/2026 (40.00)$                                               Freight Charge - Flange INV#VA004397

Transferred 5-21-26 (500.00)$                                            Crane Truck Service  to Install Post EQ Pump                                                                                 INV#0002
Obtaining Quote Purchase (1) Electrical Control Box                                                                                             

(29,899.64)$                                     Fund Transfer back to FEMA from CINCINATTI INSURANCE Funds

Remaining Funds 710.84$                                              

Equipment Lead Time Work to be completed by AWR or outside services Estimated Completion
(1) 7.5 HP Pump 8-10 Weeks AWR  - Installed Friday, May 29, 2026
(1) 5 HP Pump 6-8 Weeks AWR  - Installed Friday, May 29, 2026
(1) Cables 50 ft 6-8 Weeks AWR  - Installed Friday, May 29, 2026
(1) Flange 6-8 Weeks AWR  - Installed Friday, May 29, 2026
(1) Control Box Obtaining Quote AWR Friday, August 28, 2026

Tug Valley WWTP - #825903

Equipment Purchasing & Installation Schedule
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Date / Approval Date Debit/Credit Activities Notes  Reference #
11/25/2025 Approval to make repairs within allotted budget                                                              November 25 Board Meeting
11/26/2025 22,050.04$                          Money deposited into Account Sanitation Fema Disaster Account (FEMA)
11/26/2025 12,188.00$                          Money deposited into Account Sanitation Fema Disaster Account (CINCINATTI INSURANCE)
12/15/2025 (6,094.00)$                           Transfer into Sanitation OPS account for invoices Buchanan pump invoice # VA003151

Transferred 5-21-26 (6,204.62)$                           Purchase  (1) 7.5 HP Influent LS Pump                                                                (Ordered) P.O. 825904 Buchanan pump Quote #VAQ01856
Transferred 5-21-26 (1,712.19)$                           Purchase (1)  Chemical Pump                                                                               USA Bluebook INV#01023442
Transferred 5-21-26 (6,568.07)$                           Purchase (1) 11.3 HP Influent LS Pump                                                              (Ordered) P.O. 825904 Buchanan pump Quote #VAQ01856
Transferred 5-21-26 (330.00)$                               Freight for 7.5 HP & 11.3 HP Pump

(12,188.00)$                        Fund Transfer back to FEMA from CINCINATTI INSURANCE Funds
Remaining Funds 1,141.16$                             

Equipment Lead Time Estimated Completion
(1) 7.5 HP Pump 4-6 Weeks AWR  - Installed Friday, May 29, 2026
(1) Chemical Pump 2 Weeks AWR - Installed Friday, May 29, 2026
(1) 11.3 HP Pump 4-6 Weeks AWR   - Installed Friday, May 29, 2026

Inez WWTP - #825904

Equipment Purchasing & Installation Schedule
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Date / Approval Date Debit/Credit Activities Notes  Reference #
11/25/2025 Approval to make repairs within allotted budget                                                              November 25 Board Meeting
11/26/2025 36,540.00$                                      Money deposited into Account Sanitation Fema Disaster Account (FEMA)
11/26/2025 61,402.50$                                      Money deposited into Account Sanitation Fema Disaster Account (CINCINATTI INSURANCE)
12/15/2025 (23,035.01)$                                     Transfer into Sanitation OPS account for invoices USBPT #2016337-00A 

(29,214.27)$                                     Purchase (1) 40 HP Chopper Pump + Custom Rail Assembly     INV#VA004420
(12,310.00)$                                     Purchase (1) Control Panel + Labor      USBPT Quote #2017203-00
(35,540.00)$                                     Fund Transfer back to FEMA from CINCINATTI INSURANCE Funds

Remaining Funds (2,156.78)$                                        

Equipment Lead Time Work to be completed by AWR or outside services Estimated Completion
(1) 40 HP Pump 6-8 Weeks AWR - Received Friday, August 28, 2026
(1) Control Panel 2-4 Weeks USBPT - Ordered Friday, August 28, 2026
Installation CP 2-4 Weeks USBPT - Ordered Friday, August 28, 2026

IGA Lift Station - #825906

Equipment Purchasing & Installation Schedule
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Date / Approval Date Debit/Credit Activities Notes  Reference #
11/25/2025 Approval to make repairs within allotted budget                                                              November 25 Board Meeting
11/26/2025 39,825.06$                                      Money deposited into Account Sanitation Fema Disaster Account (FEMA)
11/26/2025 35,701.25$                                      Money deposited into Account Sanitation Fema Disaster Account (CINCINATTI INSURANCE)

2/20/2026 (800.00)$                                            Transfer from San Disaster into Sanitation OPS account for invoices Invoice #MCW020626-MCS
2/25/2026 Check Mailed for Invoice #MCW020626-MCS

(29,214.27)$                                     Purchase (1) 40 HP Chopper Pump + Custom Rail Assembly     INV#VA004421
(12,740.00)$                                     Purchase (1) Control Panel + Labor           USBPT #2017201-00
(35,701.25)$                                     Fund Transfer back to FEMA from CINCINATTI INSURANCE Funds

Remaining Funds (2,929.21)$                                        

Equipment Lead Time Estimated Completion
(1) 40 HP Pump 6-8 Weeks AWR - Received Friday, August 28, 2026
(1) Control Panel 2-4 Weeks USBPT - Ordered Friday, August 28, 2026
Installation CP 2-4 Weeks USBPT - Ordered Friday, August 28, 2026

Locust Court - #825908

Equipment Purchasing & Installation Schedule
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Date / Approval Date Debit/Credit Activities Notes  Reference #
11/25/2025 Approval to make repairs within allotted budget                                                              November 25 Board Meeting
11/26/2025 39,825.06$                                      Money deposited into Account Sanitation Fema Disaster Account (FEMA)
11/26/2025 15,440.22$                                      Money deposited into Account Sanitation Fema Disaster Account (CINCINATTI INSURANCE)
12/15/2025 (7,720.11)$                                        Transfer into Sanitation OPS account for invoices Wascon Invoice #80218

3/23/2026 (8,003.33)$                                        Purchase (1) 15 HP Pump                                                                                                             (Ordered) Wascon Quote #24-2647 ; INV #84768
6/30/2026 (500.00)$                                            Crane truck to install pump INV#003

(8,019.26)$                                        Purchase (1) Hightide Scada Unit Wascon Quote #26-0212
6/30/2026 (2,406.80)$                                        Puchase (1) Check Valve                                                                                            Ordered 4/1/26 INV#VA004344

(15,440.22)$                                     Fund Transfer back to FEMA from CINCINATTI INSURANCE Funds
(1,037.74)$                                        Main disconnect                                                                                                                Ordered Quote #2017433-00

Remaining Funds 12,137.82$                                      

Equipment Lead Time Work to be completed by AWR or outside services Estimated Completion
(1) 15 HP Pump 2 Weeks AWR - Installed Friday, May 29, 2026
(1) Check Valve 4-6 Weeks AWR - Installed Friday, May 29, 2026
(1) Hightide Scada 6 Weeks Wascon Friday, August 28, 2026

Riverside LS - #825910

Equipment Purchasing & Installation Schedule

8A-6



Date / Approval Date Debit/Credit Activities Notes  Reference #
11/25/2025 Approval to make repairs within allotted budget                                                              November 25 Board Meeting
11/26/2025 63,538.71$                                    Money deposited into Account Sanitation Fema Disaster Account (FEMA)
11/26/2025 23,850.00$                                    Money deposited into Account Sanitation Fema Disaster Account (CINCINATTI INSURANCE)
12/15/2025 (16,968.61)$                                   Transfer into Sanitation OPS account for invoices Buchanan INV #VA003339 ; Buchanan INV #VA003337

6/30/2026 (23,197.70)$                                   Purchase (2) 7.5 HP Chopper Pump                                                                Ordered 4/1/26 INV#VA004343-1
(1,219.46)$                                      Purchase (2) Pump Flange                                                                                     Ordered 4/1/26

(11,960.00)$                                   Purchase (1) Control Panel + Labor                                                                Ordered 6/16/26 USBPT Quote #2017204-00
(1,037.74)$                                      Main Electrical Disconnect                                                                                  Ordered 6/16/26 USBPT Quote #2017433-00
(8,019.26)$                                      Purchase (1) Hightide Scada Unit

(900.00)$                                          Crane Service - Mike Conley INV 9826
Obtaining Quote Purchase & Installation trash catch basket

(23,850.00)$                                   Fund Transfer back to FEMA from CINCINATTI INSURANCE Funds

Remaining Funds 235.94$                                               

Equipment Lead Time Work to be completed by AWR or outside services Estimated Completion
(2) 7.5 HP Pump 6-8 Weeks AWR - Installed Friday, August 28, 2026
(2) Pump Flange 6-8 Weeks AWR  - Installed Friday, August 28, 2026
(2) Cables  - 50 Ft 6-8 Weeks AWR  - Installed Friday, August 28, 2026
(1) Hightide Scada 6 Weeks Wascon - Ordered Friday, August 28, 2026
(1) Contol Panel 2-4 Weeks USBPT - Installed Friday, August 28, 2026
(1) CP Install 2-4 Weeks USBPT - Installed Friday, August 28, 2026
Trash Catch Basin Obtaining Quote Outside Service - Awaiting quotes Friday, August 28, 2026

Dempsey LS - #825911

Equipment Purchasing & Installation Schedule
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Date / Approval Date Debit/Credit Activities Notes  Reference #
11/25/2025 Approval to make repairs within allotted budget                                                              November 25 Board Meeting
11/26/2025 13,669.11$                                      Money deposited into Account Sanitation Fema Disaster Account (FEMA)

4/27/2026 (9,774.02)$                                        Purchase Duplex Station - Order placed 12/1/2025 Wascon Quote # MC112625-1 ; INV # 85230
(1,037.74)$                                        Main disconnect Quote #2017433-00

Remaining Funds 2,857.35$                                         

Equipment Lead Time Estimated Completion
Eone Duplex Station 2-3 Weeks AWR - Installed Thursday, April 30, 2026

Riverside Duplex LS - #925914

Equipment Purchasing & Installation Schedule
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Date / Approval Date Debit/Credit Activities Notes  Reference #
11/25/2025 Approval to make repairs within allotted budget                                                              November 25 Board Meeting
11/26/2025 279,096.00$                                    Money deposited into Account Sanation Fema Disaster Account (FEMA)
12/15/2025 (14,871.13)$                                     Transfer into Sanitation OPS account for invoices

Purchase (75) Grinder Pump Retro Kits  (Pump, Cable, & Control Panel)  Order Placed 12/1/25 Wascon Quote #MC112625
2/20/2026 Transfer from San Dis Relief to San Opts for Invoice  (40 Grinder Pumps Delivered) Wascon Invoice #084482
2/24/2026 Recommend Purchase of (20) 30x60 Complete Eone Station = $85,398.60 Wascon Quote #21026 - $4,269.93 per station
2/25/2026 Recommend Purchase of (12) Grinder Pump Retro Kits = $24,500.40 Wascon Quote #MC112625
2/25/2026 (81,668.00)$                                     Mailed check for Invoice #084482
4/27/2026 (71,809.50)$                                     Mailed check for Invoice #084482

Remaining Funds 110,747.37$                                    

Equipment Estimated Delivery Work to be completed by AWR or outside services Estimated Completion
(40) Eone Grinders Delivered 1/16/2026 AWR- Installed Thursday, April 30, 2026
(35) Eone Grinders Friday, February 20, 2026 AWR - Delivered Thursday, July 30, 2026

Grinder Pumps County Wide - #949598

Equipment Purchasing & Installation Schedule
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Date / Approval Date Debit/Credit Activities Notes  Reference #
2/9/2026 30,076.45$                                                            Deposit from Cincinatti Insurance for Invoices related to diesel pump rental at IGA LS

2/20/2026 (1,816.00)$                                                             United Rental - to pay remaining invoices relating to IGA LS
2/20/2026 (2,547.00)$                                                             United Rental - to pay remaining invoices relating to IGA LS

(10,500.00)$                                                          Recommend to use $10,500.00 to fix TVWWTP Troy Valves    -   Conley (Approved by Board 3/24/26)

Remaining Funds 15,213.45$                                                            

Cat B Emergency Protective IGA - #959338
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