
Martin County Water District 

387 E. Main St. 

Phone (606) 298-3885 Inez, Kentucky 41224 

Special Meeting, Tuesday, 30 June 2026 — 3:30 p.m. 
a 

Martin County Government Center (2n Floor) 

1) Open Meeting with Prayer and Pledge of Allegiance 

2) Call the Meeting to Order 

3) Review and Consideration to Approve Minutes 

4) Review and Consideration of Financial Reports 

5) Review and Consideration to Approve Bills 

6) Legal 
A. Board Attorney Update Board on Following: 

1) Coldwater Project EOR Agreement 
2) Old Rt 3 Phase I Project Contract’s with Fahe and Prime AE 
3) RWICase 

7) Operations 
A. Alliance Operations Report 
B.MOR 
C. Water Loss Report 

D. Leak Adjustments 

8) Capital Projects Report 
A. Current Project Updates 
B. 10 Year CIP List Updates 

Notice is hereby given that, subject to a motion duly made and adopted, the Board of Directors may hold an Executive 

Session subject to the laws of Kentucky.



9) Other Old Business 
A. AWR Update Board on Countywide Meter Project 
B. AWR Update Board on the Flood Damage Infrastructure Repair Status, Insurance 

Claims, and Funding 
C. AWR Update Board on Filling Local Manager Position 
D. AWR Update Board on Generator Project 
E. Discuss RWI Case 

1. Consider a Motion to take Any Action 
F. Discuss Coldwater Project EOR Agreement 

1. Consider a Motion to take Any Action 
G. Discuss Old Rt 3 Phase I Project Contract’s with Fahe and Prime AE 

1. Consider a Motion for Chairman to Sign Contract with Fahe 
ii. Consider a Motion for Chairman to Sign Contract with Prime AE 

10) Other New Business 
A. Consider a Motion to Elect New Officers 
B. Board Review Bid Tabulation for 40 East Water Improvement Project 

i. Consider a Motion to Award the Project Contractor for 40 East Water 
Improvement Project 

C. Discuss Issues and Options for Portable Air Compressor to Complete Road Bores 
D. Discuss KY WWATERS 2027 Application 

11) Consider Motion to Convene into Closed Executive Session 

12) Consider Motion to Close Executive Session 

13) Consider Motion(s) from Executive Session 

14) Guest Speakers — Maximum of 5 Minutes 

15) Motion to Adjourn 

Notice is hereby given that, subject to a motion duly made and adopted, the Board of Directors may hold an Executive 

Session subject to the laws of Kentucky.



Martin County Water District 
Regular Meeting of the Board of Directors 

May 26, 2026, Meeting Minutes 

Presiding: John Hensley 
Present: Directors:, Colby Kirk, John Hensley, Norma McCormick, Vernon Robinson, 

Dustin Haley (Attorney) 
Staff: Colby May (ROM), Tim Geraghty, Helen Proctor 

Guests: 

The Regular Meeting of the Martin County Water District was held on May 26, 2026, at 
the Martin County Government Center, at 42 East Main St (2" Floor), Inez, Kentucky 
41224. Mr. Hensley called the meeting to order at 6:00 p.m. 

Vernon Robinson Addressed the Board 

Mr. Robinson publicly tendered his resignation from the Martin County Water and 
Sanitation District Board, and he wished the remaining members all the best. 

Consider a Motion to Convene into Closed Executive Session 

Mr. Kirk motioned to convene into Closed Executive Session 

Mrs. McCormick seconded the motion 

All ayes 

Motion carried 

Consider a Motion to Close Executive Session 

Mrs. McCormick motioned to Close Executive Session 

Mr. Kirk seconded the motion 

All ayes 

Motion carried 

o RWI Case was Discussed, No motions needed from Executive Session 

Review and Consideration of the April 28, 2026 Board Meeting minutes 

Mr. Kirk motioned to accept the minutes 

Mrs. McCormick seconded 

All ayes 

Motion carried 
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Review and Consideration of Financial Reports 

Mr. Gerahty detailed each report as submitted 

Mr. Kirk motioned to approve the Financial reports submitted 

Mrs. McCormick seconded 

All ayes 

Motion carried 

Review and Consideration to Approve Bills 

Mr. Kirk motioned to approve the List of Bills 

Mrs. McCormick seconded 

All ayes 

Motion carried 

Legal Issues to Discuss 

Coldwater Project EOR Agreement — Mr. Haley suggested that AWR look at the 
contract from the perspective of the Grantee or BSADDs responsibility to see how 
they mesh with how the project is ran from the District’s perspective. The concern 
is that the agreement does not recognize the District as Owner, and they still have 
not offered any reason as to why the District cannot be reflected in the agreement. 
An additional concern is insurance coverage, the agreement provides that Nesbit 
Engineering is required to maintain coverage, and BSADD is required to retain 
coverage and they are to list each other as additional insurers under those policies. 
Mr. Haley requested that the Board look into whether or not they would have 
insurance coverage for projects related to BSADD’s involvement (in particular the 
Coldwater Line Project), and why the Board cannot be included as additional 
insured. If they cannot, whether or not the District is otherwise covered under its 
current insurance coverage. Mr. Haley noted that since he initially looked at this 
matter, it was always his understanding that this was a proposed contract. The 
most recent version of the contract is signed by Nesbit and also by Eric Ratliff on 
behalf of BSADD, signed May 14, 2026. It is his understanding that pursuant to the 
legal binding agreement between MCWD and BSADD is that they are supposed 
to present the Board with proposed contracts including the EOR agreement, and 
that the District has the right to approve those contracts. The Board requested Mr. 
Haley look into the insurance issue, as well as the contract issue with Eric Ratliff 
with BSADD. 
Old Rt 3 Phase | Project MOA with FAHE — still waiting on response for limitation 
of liability be tied to FAHE 
RWI Case — was discussed in Executive Session 
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Operations Report 

Mr. May presented the Operations Report 

Monthly MOR 

Mr. May presented the MOR 

Water Loss Report 

Water loss was reported at 45.72% 

Leak Adjustments 

Mr. Kirk motioned to approve the Leak Adjustments 

Mrs. McCormick seconded 

All ayes 

Motion carried 

Capital Projects Report 

Mr. May gave current project updates 

AWR Update Board on Countywide Meter Project — 100% residential meters 
complete, 1 remaining on commercial, 40% completion on zone meters 

Turkey Tank Rehab — out for bid, set for June 17 

Otto Brown BPS — 100% design, permits complete, AML reviewing, once approved 
it will be ready for bid 

Coldwater Line Improvement Project — once contract is figured out, we can move 
forward to design phase 

40E - out for bid, set for June 3™ 

Telemetry Project — ready to close, Microcomm has executed all the items of final 
change order and the closing documents will be ready for Chairman after Bell puts 
their stamp on it 

RWI - still in legal, will request Bell go thru all listed items to be prepared to move 
forward when ready to proceed with project 

Emergency Backup Generators — on agenda 

Old Rt 3 Phase | — MOA with AML and the District executed, Mr. Haley is working 
on MOA with FAHE, once executed we can move forward to look at EOR, kick off 

meeting scheduled with AML, FAHE, and Prime AE 

Master Plan — no updates, will reach back out to County 

Beauty Water Line Relocation — Prime AE is at 30% completion of design, will not 
begin until 2028 (Line relocation for bridge project at Big Elk intersection) 
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e 10 Year CIP List Updates 

e KYWwaters waiting on update 

e Brown Water Project will need to be added to portal 

Other Old Business to Discuss 

e AWR Update Board on Countywide Meter Project — total of $468,000 remaining, 
plant meters, parts for zone meters, and Dempsey pit parts will still need to be 
ordered 

* AWR Update Board on the Flood Damage Infrastructure Repair Status, Insurance 
Claims, Funding — FEMA opened back up so Old Rt 3 Waterline Repair invoice 
reimbursement in process now, Calf Creek Waterline Rehab was on hold and will 
now be pushing thru for reimbursement to District 

e Consider a Motion to Use Remaining Funds of $80,000 for Diesel and United 
Rentals for pump to offset cost the District incurs this summer 

Mr. Kirk made the motion 

Mrs. McCormick seconded 

All ayes 

Motion carried 

e AWR provide Update on Filling Local Manager Position — AWR is interviewing this 
week and hoping to have LM Position filled by next board meeting 

¢ AWR Update Board on Generator Project — District received the POP Extension 
that is good through September 27, 2026, generators are spec’d out with Bell, we 
should be able to make purchases on those fairly quick, we are taking guidance 
from the County and Board to move forward with this project, County has spoke 
with KYEM about future extensions to get the project moving forward 

e Consider a Motion to Pursue the Line of Credit with Martin County Fiscal Court as 
Partner and to Re-Open the Generator Project Account with First State Bank 

Mrs. McCormick made the motion 

Mr. Kirk seconded 

All ayes 

Motion carried 

Other New Business to Discuss 

* Consider a Motion to Elect New Officers 

* Motion was tabled 
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e Consider a Motion for Colby May to sign Project Certification for FEMA Project 
#825699 — Main Line Repairs 

Mrs. McCormick made the motion 

Mr. Kirk seconded 

All ayes 

Motion carried 

Consider a Motion for Colby May to sign Project Certification for FEMA Project 
#965607 — Old Rt 3 Water Main Repair 

Mr. Kirk made the motion 

Mrs. McCormick seconded 

All ayes 

Motion carried 

* Consider a Motion to Authorize the Solicitation and Advertisement for Professional 
Engineering Services 

e Tabled until Mr. Kirk can Review 

e Consider a Motion to Add Colby May as an Authorized Signatory and to be 
Authorized to Make Changes for all Martin County Water District Bank Accounts 
at First State Bank 

Mr. Kirk made the motion 

Mrs. McCormick seconded 

All ayes 

Motion carried 

e Consider a Motion to Add Newly Appointed Board Members and Remove 
Former/Inactive Signatories for all Martin County Water District Bank Accounts at 
First State Bank 

Mr. Kirk made the motion 

Mrs. McCormick seconded 

All ayes 

Motion carried 

Consider a Motion for Chairman to Sign Project Closeout Documents for 292 
Telemetry Project 

Mr. Kirk made the motion 

Mrs. McCormick seconded 

All ayes 

Motion carried 

Guest Speakers 
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Motion to Adjourn 

e Mrs. McCormick motioned to adjourn the meeting at 7:58 p.m. 

e Mr. Kirk seconded 

e Allayes 

* Motion Carried 

Minutes approved this day of , 2026. 

John Paul Hensley, Interim Chairman Helen Proctor, District Clerk 
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Martin County Water District 

Balance Sheets 

May 31, 2026 

5/31/26 | 5/31/25 
ASSETS 

CURRENT ASSETS 
Checking Account - Operations $ 95,507.64 $ 115,827.86 

2031 Utility Relocation Project (9.50) - 
Revenue Fund - EFT 7,118.90 11,089.13 

Debt Service Surcharge Fund 6,379.36 1,000.07 

Management Infrastructure Surcharge Fund 10,574.76 1,000.11 

Security Deposits 114,500.00 106,928.57 

Cash on Hand 900.00 900.00 

Total Cash 234,971.16 236,745.74 
Accounts Receivable 334,527.10 352,234.78 

Allowance for Doubtful Accounts (55,673.55) (45,030.14) 
Unbilled Accounts Receivable 191,749.28 118,140.00 

Inventory 15,081.59 18,489.99 

Prepaid Expenses 22,321.74 20,107.74 

Total Current Assets 742,977.32 700,688.11 

PROPERTY, PLANT, & EQUIPMENT 
Land 214,713.83 214,713.83 

Water Supply & Distribution System 29,972,572.17 29,783,231.93 
Buildings 575,263.89 575,263.89 

Equipment & Furniture 6,204,085.81 6,200,922.07 

Vehicles 302,768.45 53,980.45 

Construction Work in Progress 2,031,633.70 1,460,258.77 

Leased Assets - 33,934.71 

Less: Accumulated Amortization - ROU leased asset - (32,356.38) 

Less: Accumulated Depreciation (20,752,991.93) (19,993,105.05) 

Net Property, Plant, & Equipment 18,548,045.92 18,296,844.22 

RESTRICTED CASH 
Grant Fund - 63.07 

Sinking Fund - 2015 Bond 19,308.86 14,978.47 

Regions Bank - 2015 Bond Fund 70,439.61 68,453.33 

KIA Sinking Fund 7,311.98 5,800.34 

Depreciation Fund 1,023.06 1,022.82 

Old Rt 3 Waterline Rehab Project 75.00 - 

Rt 40E Water Improvement Project 100.00 100.00 

Disaster Relief Fund 175,542.67 - 

Generator Project - 100.00 

Accrued Interest Receivable 176.00 233.00 

Total Restricted Cash 273,977.18 90,751.03 

Total Assets $ 19,565,000.42 $  19,088,283.36 
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Martin County Water District 

Balance Sheets 
May 31, 2026 

[ 5/31/26 | [ 5/31/25 

LIABILITIES AND DISTRICT'S EQUITY 

CURRENT LIABILITIES 

Accounts Payable $ 590,461.53 $ 534,573.21 
Sales Tax Payable 247212 2,633.15 
School Tax Payable 4,219.59 6,905.20 
Current Portion of Lease Liabilities 45,705.12 6,009.53 
Long Term Debt-Current 137,580.28 78,811.24 
Accrued Interest Payable 40,495.24 23,269.70 
Customer Deposits 109,311.81 105,463.52 
Total Current Liabilities 930,254.69 757,665.55 

LONG-TERM DEBT 

Lease Liability - Rent - 1,82072 
Bonds Payable - 2015 E Current Refunding 1,385,000.00 1,455,000.00 
Lease Purchase - Magnolia 207,678.59 - 
Bonds Premium - 2015 E, Net of A/Amort 14,027.91 14,782.83 
Note Payable - KIA WMAF 1,171,547.12 1,239,136.40 
Current Portion of Lease Liabilities (45,705.12) (6,009.53) 
Less Current Portion of L-Term Debt (137,589.28) (78,811.24) 
Total Long-Term Debt 2,594,959.22 2,625,919.18 

Total Liabilities 3,525,213.91 3,383,584.73 

DISTRICT'S EQUITY 

Retained Earnings (Deficit) 15,784,925.02 14,429,878.43 
YTD Net Income 254,861.49 1,274,820.20 
Total District's Equity 16,039,786.51 15,704,698.63 

Total Liabilities and District's Equity $  19,565,000.42 $ 19,088,283.36 



Martin County Water District 

Statements of Revenues and Expenses 
Fiscal Year Jan 01 to Dec 31 

For the Month(s) Ending 
Actual vs Budget vs Prior Year 

May, 2026 YD 

Annual 
Actual Budget P/Yr Actual Budget P/Yr Budget 

Operating Revenues 
$ 161,102 $ 189,773 $ 180,146 Water Sales - Residential $ 877,693 $ 948,865 $ 877,748 $ 2,277,280 

33,603 36,050 32,220 Water Sales - Commercial 174,768 180,250 174,672 432,608 
38,408 35,557 34745 Water Sales - Public Authorities 167,939 177,785 94,957 426,688 
% 27 18 Bulk Water Sales 264 135 108 34 

- 2,722 2,000 Connection Fees - Tap 1,000 13,610 7,000 32,672 
6,711 6,540 6278 Late Charge Fees 30,884 32,700 33272 78,480 
1,558 2,279 1,730 Reconnect/Meter Sets/Other Fees 9,385 11,395 11,951 27,352 
8,505 8,610 8504 DebtService Surcharge 42,582 43,050 42,959 103,324 

15,264 15,453 15423 Management Infrastructure Surcharge 76,420 77,265 77,007 185,436 
- 1,250 - Miscellaneous Income 3922 6,250 - 15,000 

265,240 298,261 281,163 Total Operating Revenues 1,384,857 1,491,305 1,319,765 3,579,164 

Operating Expenses 
2 - 2 Water Purchased 9 - 9 - 

181,575 181,575 168,507  Management & Operations Contract 907,875 907,875 842,535 2,178,898 
(1,606) - 8936 Repair Cap Overage (13,681) - 53,727 - 
(5,598) - (9167)  Chemical Cap Overage (28,905) - (3,802) - 
33,713 27,083 21,779 Utilities 144,949 135,415 120,696 325,000 
5325 6,666 2,575 Insurance 22,396 33,330 12,943 80,000 

(32) 5,000 (75,700)  Repairs & Maintenance 87,710 25,000 (22,750) 60,000 
- - - Outside Services 1,500 - - - 

3552 11,833 8361  Legal Expenses 23,255 59,165 15,759 142,000 
- - - Accounting/Audit 8375 10,000 8,250 10,000 

3,750 3,750 3,750 Bad Debts 18,750 18,750 18,750 45,000 
- - - Bond Trustee Fees 450 500 450 500 

649 458 440 Dues 3,242 2,290 2,200 5,500 
116 417 314 Office Expense 2422 2,085 1,858 5,000 
868 833 - RentExpense 4,365 4,165 25 10,000 

- 833 - Regulatory Assess Fees - 4,165 - 10,000 
147 166 106 KY811 Services 721 830 524 2,000 
25 667 899 Miscellaneous Expenses 4,585 3335 939 8,000 

305 334 348 Customer Deposit Interest Expense 1177 1,670 1312 4,000 
222,790 239,615 131,149 Total Operating Expenses 1,189,195 1,208,575 1,053,424 2,885,898 

42,450 58,646 150,015 NetIncome B/4 Other Income (Expenses) 195,662 282,730 266,341 693,266 

Other Income (Expenses) 
128,873 1,063,250 515954 Capital Contributions 387,620 5,316,250 1,350,800 12,759,000 

170 208 221 Interest Income 4,210 1,040 1,018 2,500 
(8,390) (7,500) (10,376)  Interest Expense (64,945) (37,500) (29,291) (90,000) 

63 (969) (726)  Amortization 315 (4,845) (3,631) (11,621) 
(67,000) (65,000) (62,083)  Depreciation (268,000) (325,000) (310417) (780,000) 
53,716 989,989 242989 Total Other Income (Expenses) 59,200 4,949,945 1,008,479 11,879,879 

$ 96,166 $ 1,048,635 $593,003  NetlIncome (Loss) 43 $ 254,861 $5,232,675 $ 1,274,820 $ 12,573,145 



Martin County Water District 
Tnez, KY 

Treasury Report 

Billing Charges For the Month of: May-26 
‘Water Revenue $ 161,102.18 

‘Water Revenue-Commercial 33,602.74 

‘Water Revenue-Commercial Exempt 7,426.43 

Late Charges 6,710.59 

Sales Taxes 2,392.12 

Debt Service Surcharge 8,505.32 

School Tax 6,034.68 

Management Infrastructure Surcharge 15,264.35 
Returned Check 344.45 

Interest on Customer Deposits (304.93) 

Connection Fees - 

Other Miscellaneous Fees 1,557.57 

Deposits Applied (360.00) 
Refund Checks Paid 146.43 

Total Billing Charges S 242,421.93 

Gallons Billed 11,526,470 

Customers Billed 3,266 

Accounts Receivable May-26 

Beginning Balance 357,655.60 
Billing Charges 242,421.93 
Bad Debt (Write Offs) Recoveries 169.91 

Accounts Receivable Collections (266,090.94) 

End of Month Accounts Receivable 

Operations Account 
Beginning Balance $ 19,577.43 
Deposits 
Accounts Receivable Collections 266,090.94 
Accounts Receivable Collections - Pmts in EFT Revenue Account (160,438.19) 

Sewer Billing Collections in Water Bank Acct - Due to MCS 87,916.39 

Customer Deposits Received 1,215.00 

KIA Draw for Meter Project 124,113.48 

KY 2031 Utility Relocation Project 4,760.00 

Miscellaneous Income -Tokens, MCW AEP Reimbursement fr MCS 297.23 

Prestonsburg Utilities 30,981.15 

Transfers from Other District Accts 180,443.05 

Total Deposits 

Disbursements: 

Checks Written 

Pmts made to Sanitation for A/R Collections 

Transfers to Other District Accts 

Auto Drafted Utilities 

Sales and School Tax Payments 
Magnolia Lease Payment 
ESI Tech Payment 
NSF & NSF Bank Fee 
End of Month Balance 

Cash Receipts Collected To Date in: Jun-26 
Bills Submitted for Payment in: Jun-26 
Available Balance 4-4 

535,379. a
 

(251,872.96) 

(102,794.22) 

(63,287.99) 

(26,700.97) 

(9,754.34) 

(4,690.43) 

(228.99) 

187,092.42 

(262,768.60) 

19,831.46



Martin County Water District 

Inez, KY 

Treasury Report 

May 31, 2026 

Summary of Cash & Investments 

Bank Account 

Operations Account 

KY 2031 Utility Relocation Project 

Revenue EFT Account 

Debt Service Surcharge 

Management Infrastructure Surcharge 

Security Deposits 

Cash on Hand 

Total Unrestricted Cash 

Restricted Cash 

ARC Grant 

Sinking Fund - 2015 Bond 

Regions Bank- 2015 Bond Fund 

KIA Bond & Interest 

Depreciation Reserve 

Old Rt 3 Waterline Rehab Project 

Rt 40E Water Improvement Project 

Disaster Relief Fund 

Generator Project 

Total Restricted Cash 

Total Cash & Investments 

Interest 

Beginning Earned, Net 

Balance Deposits of Fees Payments Ending Balance 

$ 19,577.43 535,379.05 - (459,448.84) § 95,507.64 

S - 20,500.00 (9.50) (20,500.00) (9.50) 

19,096.16 160,438.19 - (172,415.45) 7.118.90 

1,078.02 8,601.27 0.07 (3,300.00) 6,379.36 

1,047.94 15,426.72 0.10 (5,900.00) 10,574.76 

112,481.62 2,164.81 - (146.43) 114,500.00 

900.00 - - - 900.00 

154,181.17 742,510.04 (9.33) (661,710.72) 234,971.16 

18.,805.01 10,800.00 - (10,296.15) 19,308.86 

59,990.20 10,296.15 153.26 - 70,439.61 

7,144.32 5,800.00 0.10 (5,632.44) 7311.98 

1,023.04 - 0.02 - 1,023.06 

75.00 - 75.00 

100.00 48,000.00 - (48,000.00) 100.00 

183,979.57 - 6.15 (8,443.05) 175,542.67 

271,117.14 74,896.15 159.53 (72,371.64) 273,801.18 

$ 42529831 817,406.19 150.20 (734,082.36) $  508,772.34 
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Martin County Water District 

Billing Summary 

Billed Gallons Billed # of Payments 

Date Revenue | YTD Total (000'S) Customers Received 

[May-26 [ 206,062 [ 1,137,712 | 11526 | 3,266 [ 266,091 | 

[Apr-26 [ 237,763 [ 931,650 | 14,930 | 3,271 [ 258,151 ] 

[Mar-26 [ 221,333 [ 693,887 | 12,792 | 3,270 [ 243,656 | 

[Feb-26 [ 232182 [ 472554 | 13,943 | 3,263 [ 267,922 ] 

[Jan-26 [ 240,372 [ 240372 | 14,994 | 3,283 [ 254,551 ] 

[Dec-25 [ 215571 [ 2,749,546 | 12,447 | 3,289 [ 258,427 ] 

[Nov-25 [ 218,281 [ 2,533,974 | 12,701 | 3,303 [ 252,444 ] 

[Oct-25 [ 228641 [ 2,315,693 | 13,605 | 3,313 [ 266,800 | 

[Sep-25 [ 228,136 [ 2,087,052 | 13611 | 3,323 [ 274,458 | 

[Aug-25 [ 225664 [ 1,858,916 | 13,344 | 3,336 [ 277,504 ] 

[Jul-25 [ 251,724 ] 1,633,253 | 16,000 | 3,340 [ 256,971 | 

[Jun-25 [ 239,423 [ 1,381,528 [ 14,792 | 3,341 [ 268,961 | 

[May-25 [ 231,204 [ 1,142,105 | 14,050 | 3,319 [ 263,451 | 
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Martin County Water District 

Accounts Payable 

5/31/2026 

Current List of Bills $ 34,153.88 

Balance per aging report 544,454.28 

MCS Reimbursement Payable 50,348.63 

2026 AWR Repair Cap Overage (Refund) (42,586.00) 

Accrued Insurance for May 2026 4,090.74 

Total Accounts Payable $  590,461.53 

List of Accruals 

Total Invoice Amt per G/L 

Vendor Amt G/L Number Code 

AEP 23,907.56 6020 23,907.56 

Big Sandy 2,078.52 6020 2,078.52 

Paintsville Utilities 66.68 6020 66.68 

NexBillPay 77.00 6080 77.00 

Mountain Water District 1.72 6000 1.72 

Kinkead & Stilz 8,022.40 6050 8,022.40 

34,153.88 
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Aged Accounts Payable 
Martin County Water District 

(Summary, aged as of May 31, 2026) 
Agedby due date. 

No. Name 

V00005 CCONSOLIDATED PIPE & SUPPLY 
— 

Total Amount Due 

V00007 KENTUCKY UNDERGROUND 

Total Amount Due 

V00010 ALLIANCE WATER RESOURCES, INC. 

Total Amount Due 

V00012 XYLEM 

Total Amount Due 

V00022 UNITED RENTALS 

Total Amount Due 

V00024 KENTUCKY FARMERS BANK 

Total Amount Due 

V00040 CITCO WATER 

Total Amount Due 

V00058 JABO SUPPLY CORPORATION 

V00059 HD SUPPLY, INC dba USABLUEBOOK 

Total Amount Due 

V00078 PRIME AE GROUP, INC. 

V00080 JONES OIL COMPANY, INC. 

Raw Water Intake 

Balance Due 

Phone: 

147.00 

Phone: 

476,857.96 

Phone: 

3,169.82 

Phone: 

0.00 

Phone: 

43,697.77 

Phone: 

299.20 

Phone: 

0.00 

Phone: 

................ Aged Qverdu 

Current 

11,834.50 
100.00% 

(317) 893-1405 

147.00 

100.00% 

(573) 874-2020 

0.00 

0.00% 

0.00 

0.00% 

0.00 

0.00 

0.00% 

299.20 

100.00% 

6,605.61 

111.62% 

0.00 

100.00% 
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Up To 30 Days 

-2169.59 
-18.33% 

Contact: 

0.00 

0.00% 

Contact: 

294,782.96 

61.82% 

Contact: 

0.00 

0.00% 

Contact: 

0.00 

Contact: 

0.00 

0.00% 

Contact: 

0.00 

0.00% 

0.00 

0.00% 

Contact: 

0.00 

0.00 

0.00% 

Contact: 

e Amounts_ 

Thursday, June 25, 2026 9:00 AM 
Page 1 

CLANDERSON 

31-60 Days 

0.00% 

0.00 

0.00% 

90,787.50 

19.04% 

-26,098.25 

0.00 

43,697.77 

100.00% 

0.00 

0.00% 

6.10% 

-1,670.53 

0.00% 

Over 60 Days 

18.33% 

0.00 

0.00% 

91,287.50 

19.14% 

29,268.07 

923.34% 

0.00 

0.00 

0.00% 

0.00 

0.00% 

5.52% 

1,670.53 

0.00%



Aged Accounts Payable 
Martin County Water District 

(Summary, aged as of May 31, 2026) 

No. Name 

Total Amount Due 

V00093 VERIZON COMMUNICATIONS 

Total Amount Due 

V00095 ODELLS TRUCKING COMPANY LLC 

Total Amount Due 

V00097 KINKEAD & STILZ 

Total Amount Due 

Report Total Amount Due (USD) 

Thursday, June 25, 2026 9:00 AM 
Page 2 

CLANDERSON 

Balance Due Current 

-11,402.25 0.00 

0.00% 

Phone: 

0.00 0.00 

Phone: 304-393-3300 

0.00 0.00 

Phone: 8592962300 

8,022.40 8,022.40 

100.00% 

544,454.28 32,818.71 

6.03% 

4-10 

Up To 30 Days 

0.00 

0.00% 

Contact: 

0.00 

Contact: 

0.00 

Contact: 

0.00 

0.00% 

292,613.37 

53.74% 

31-60 Days 

0.00 

0.00% 

-189.50 

-3,000.00 

0.00 

0.00% 

103,166.00 

18.95% 

Over 60 Days 

-11,402.25 

100.00% 

189.50 

3,000.00 

0.00 

0.00% 

115,856.20 

21.28%



Martin County Water District 
BANK RECONCILIATION 
Operations 

Period Ended: 

BANK BALANCE: 
ADD: DEPOSITS IN TRANSIT 
LESS: OUTSTANDING CHECKS 

BALANCE: 

OUTSTANDING CHECKS DETAIL: 

31-May-26 

CHK DATE CHK#  CHK DETAIL 
5/26/2026 11999 KY Underground 
5/26/2026 12000 Kinkead & Stilz 
5/26/2026 12001 MC Public Library 
5/26/2026 12003 Mountain Water District 
5/26/2026 12004 Verizon 
5/26/2026 12005 Big Sandy Add 
5/26/2026 12006 Citco 
5/26/2026 12007 Citco 
5/26/2026 12008 Consolidated Pipe 
5/26/2026 12009 Consolidated Pipe 
5/26/2026 12010 Consolidated Pipe 
5/26/2026 12011 Consolidated Pipe 
5/26/2026 12012 Consolidated Pipe 
5/26/2026 12013 Consolidated Pipe 
5/26/2026 12014 Consolidated Pipe 
5/26/2026 12015 FAHE 
5/26/2026 12016 Jabo 
5/26/2026 12017 Jabo 
5/26/2026 12018 Jabo 
5/26/2026 12019 Jabo 
5/26/2026 12020 Jabo 
5/26/2026 12021 Stites & Harbison 
5/26/2026 12022 United Rental 
5/26/2026 12023 Jabo 
5/26/2026 12024 Jabo 
5/26/2026 12025 Jabo 
5/26/2026 12026 Jabo 
5/26/2026 12027 Jabo 
5/26/2026 12028 Consolidated Pipe 
5/26/2026 12029 Jabo 
5/26/2026 12030 United Rental 

TOTAL: 

AMNT 
151.20 

6,361.20 
868.08 

1.72 
94.75 

5,000.00 
9,561.48 
8,443.05 
504.00 
137.25 
495.00 
545.50 
495.00 

86,208.27 
431.70 

1,500.00 
240.57 

2,595.48 
127.50 

2,075.08 
6,452.16 
6,273.00 
795.00 
500.18 
71.40 

1,999.12 
912.12 

7,716.97 
3,774.99 
721.87 

8,003.95 
$ _ 163,057.59 

$258,565.23 

$163,057.59) 

$95,507.64



BOOK BALANCE BEGINNING OF MONTH: $19,577.43 
RECEIPTS: 

Incode Payments Received+ACH Pmts S 193,569.14 

Customer Deposits Water S 990.00 

Customer Deposits Sewer S 225.00 

Transfers from EFT $  172,000.00 

Transfers from Disaster Relief Citco INV S 8,443.05 

Prestonsburg Utilities S 30,981.15 

Tokens S 90.00 

Meter Project KY FINANCE KIA Draw #10 $  124,113.48 

KY 2031 Utility Relocation Project S 4,760.00 

MCW AEP reimbursement from MCS S 207.23 | $ 535,379.05 

DISBURSEMENTS: 

[Accounts Payable Checks 251,872.96) 

Payments to Sanitation Fund 102,794.22 

Transfer to Security Deposits 2,160.00] 

Transfer to DSS 8,601.27| 

Transfer to MIS 15,426.72] 

Transfer to KIA Sinking Fund 5,800.00] 

Transfer to Sinking Fund 2015 Bond 10,800.00] 

[ Transfer to Generator Project 0.00] 

Paintsville Utilities (Spicy Mountain Kiosk) 140.65| 

Big Sandy Rural Electric 2,652.76 

[AEP Online Pmts (Electric) 

Dept of Revenue-KY Tax Pmt-Sales Tax 2,622.45| 

Dept of Revenue- KY Tax Pmt- School Tax 7,131.89 

NSF 103.94] 

NSF Bank Fee 15.00 

Transfer to KY2031 Utility Relocation Project Prime AE Inv 20,500.00] 

ESI Tech Payment Auto Debit 228.99 

Magnolia Lease 4,690.43 $459,448.84 

BOOK BALANCE END OF MONTH: 

VARIANCE $0.00 
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Vendor 

Operations Account 

Recurring Charges 

w
9
 
o
 

s
 
W
 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

AEP 
Big Sandy RECC 
Paintsville Utilitics 
Debt Service Surcharge (DSS) 
Management Inf. Surcharge (MIS) 
Sales tax 
School tax 
Alliance Water Resources 
Alliance Water Resources 
Alliance Water Resources 
Estech Systems (EST) 
Lease Onc Magnolia 
Kentucky Underground 
Kinkead & Stilz 
Martin County Public Library 
Martin County Water District 
Mountain Water District 

NexBillPay 
Verizon 

Subtotal Recurring Charges 

onrecurring Charges 

8
 

R
 

T
R
 T
t
 

B
r
E
E
B
E
R
R
R
R
E
R
R
 

Subtotal Nonrecur 

Alliance Water Resources 
Citco 

Consolidated Pipe 
Core & Main 

Jabo 
Jabo 
Jabo 
Jabo 
Jabo 
Jabo 
Jones Oil 

Jones Oil 

Prime AE 

Martin County Water District, Inez KY 

List of Bills for Consideration 

23-Jun-26 

Description 

Elcetric (26 bills) Estimated 
Elcetric (9 bills) Estimated 
Elcetric for token (Estimated) 
Estimated (actual collected will be paid) 
Estimated (actual collected will be paid) 
(Estimated) 
(Estimated) 
6/1/26-6/15/26 O&M services INV106584 

Insurance Portion of Invoice June Installment 4/8 

6/16/26-6/30/26 O&M services INV 

Phone System (May) 
Vehicle Leases 
811 Services (May) 5/31/26 

Legal Fees 4-1-26 TO 4-30-26 

Rent (June) 
Sanitation 4/16/26 TO 5/15/26 

Purchased Water 5/1/26 to 6/2/26 

Foes (May) 
Vehicle Tracking System 6/1/26 TO 6/30/26 

Meter Project April 2026 Services 
INVS100320081.002 Hypo Tanks WTP 5/18/26 
INV KY0285735 *Meter Project 6-10-26 
INVYA475633 *Meter Project 5/5/26 
INV38297 *Meter Project 5/29/26 
INV38297-01 *Meter Project 6/02/26 
INV38986 *Meter Project 6/02/26 
INV38995 *Meter Project 6/02/26 
INV39010 *Meter Project 6/02/26 
INV39206 *Meter Project 6/10/26 
Diesel for RWI 6-5-26 
Diesel for RWI 6-10-26 
INV250724-04 KY40 over Buck Creek WL Relocation 

51 

Amount 

23,907.56 
2,078.52 

66.68 
8,601.34 
15426.82 
2,622.45 
7,131.89 

90,787.50 
7,072.63 

90,787.50 
228.99 

4,690.43 
147.00 

8,022.40 
868.08 
155.34 
172 

77.00 
94.75 

262,768.60 

13,230.03 
299.20 
42235 

2259.48 
6,605.61 
593.04 

1,073.22 
915.38 
126.63 

5,681.00 
12,121.08 
9474.78 
5,335.00 

58,136.80



Debt Service Funding 

1 KIA Sinking Fund Monthly funding for KIA Bond/Loan Estimated 
2 Sinking Fund 2015 BOND(Regions, Rockhouse 1Monthly funding for loan Estimated 

3 KACoKY Farmers/Generator Project Monthly Int Pmt for Generator Project Estimated 

Subtotal Debt Service Funding 

TOTAL OPERATIONS ACCOUNT 

Security Deposit Account 

Customer 

1 Cory Davis 

TOTAL SECURITY DEPOSIT ACCOUNT 

5-2 

Transfer Amounts 

5,800.00 

10,800.00 

192.45 

16,600.00 

337,505.40 

20.89 

20.89



OUR 
MISSION 

We partner 
with 

communities 
to deliver the 
finest water 

and 
wastewater 
services 

available at a 
competitive 

price. We are 
committed to 
keeping water 

safe and 
clean while 
serving 

people and 
taking care of 
communities 
with improved 

technical 
operations, 

careful 
management, 

and financial 
oversight, and 

ensured 
regulatory 
compliance. 

Alliance Water 
Resources, Inc. 

206 S. Keene 
St. Columbia, 

MO 65201 

(573) 874-8080 

Alliance 
Professional Water and Wastewater Operations 

Martin County Water District 

June 2026 

Ad rative 

Hired new Utility Worker for Distribution open position 

Interviewed in-house candidates and outside candidates for Local Manager open 

position 

Met with Fema representatives to close out 4860DR-KY (February Disaster) 

Colby May, Erica Bogenpohl, and Helen Proctor attended Bond Compliance 

Training 

Presented information requested to PSC for Monthly Informal Conference 

Visit with University of KY to go over the simulation they have been working on for 

customers to utilize on the District’s website 

Water Treatment 

Installed new bulk tanks, day tanks, and plumbing in the WTP chlorine room 

RWI: Diesel pump was installed along with bulk fuel tank — Reservoir is full and being 

maintained at a full level 

Chain on Clarifier #2 drive was coming off sprocket due to worn teeth — 

new sprocket ordered 

Water Distribution 

Fixed a total of 18 leaks in May — Estimated 2.29 MG 

Installed 6” gate valve in the tomahawk area to allow for customers in the Milo 

and Old Rt 3 area to keep water when the district has a main break on 

tomahawk 

Installed new check valve at Young BPS 

Rebuilt control valve for 40W BPS to allow for automatic control 

Rebuilt control valve in Big Elk BPS to allow for automatic control 

TA-1



Alliance 
Professional Water and Wastewater Operations 

Martin County Water District 

Treated Water to Distribution System (AVG) 

3 Q N ¢ & &~ 2 Sl & \Qé & Ao & IS S & ‘:(? & qus & > 

Regulatory 

The Martin County Water Treatment Plant performs operational water quality monitoring to ensure 

compliance with all state and federal safe drinking water requirements, including chlorine, fluoride, iron, 

pH, manganese, solids, turbidity, and bacteriological analysis. All parameters were within compliance. 
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@ WATER RESOURCES® 

1ANCe 
Professional Water and Wastewater Operations 

Martin County Water District 

Water Plant Operation 

May 2026 

Water Pumped 

Raw Water Treated (gallons) 43,143,000 

Finished Water Treated (gallons) 38,603,000 

Total Water Metered/Billed (gallons) 11,654,000 

Total Water Pumped to Airport tank 3,815,000 

Water Plant Usage (gallons) 506,600 

Backwash Water Usage (gallons) 292,000 

Raw Water Average Daily Flow Treated (gallons) 1,391,710 

Raw Water Maximum Daily Flow Treated (gallons) 1,584,000 

Fluoride Used (lbs.) 349.37 

Chlorine Used (Ibs.) 1,201.4 

Lab Tests 3,815 

Water Quality Analysis 

May 2026 

Test Routine Special Repeat 

Bacteriological 10 (Pass) 3 (Pass) 0 

Reported Minimum Limit 

Fluoride 31 0.69 mg/| 0.6 mg/| 

(Plant Sample) Average 

Chlorine Low Readings 0.2mg/l 

(Distribution Sample) 1:::':3322 Eizael:ggz::gg//ll__ 
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Alliance 
Professional Water and Wastewater Operations 

Martin County Water District 

Customer Service Request and Work Orders 

Meter Reads 3266 

Meter Sets 20 

Turn offs-Close account 13 

Taps 1 

Meter Changes 6 

Disconnects for Non-payment 26 

Boil Notices 1 

Line Locates 64 

Water Leaks/Breaks 18 

Other/Investigates 159 

TA-4



Alliance 
Professional Water and Wastewater Operations 

Martin County Water District 

Water Main & Service Line Breaks 

Location of Leak or Line 
Date Break Calculated Loss for Month 
5/1/26 528 Coldwater Rd 85,348 

5/4/26 334 Moore Br 6,565 

5/11/26 2906 Emily crk 34,139 

5/15/26 56 Hale Ave 17,070 

5/16/26 23 Webb Stepp Rd 6,565 
5/17/26 8063 New Route 3 236,349 

5/18/26 255 Ratliff Town Rd 15,757 

5/18/26 64 Sallee Rd 23,635 

5/19/26 55 Fletcher Mcginnis Ln 6,565 

5/19/26 3917 N Milo Rd 1,181,745 

5/19/26 223 Hinkle Vly 6,565 

5/19/26 3596 Hode Rd 17,070 

5/20/26 5924 Rockcastle Rd 31,513 

5/22/26 36 Lower Saltwell Rd 236,349 

5/27/26 28 Turkey Crum Br 236,349 

5/28/26 248 Ratliff Town Rd 118,174 

5/28/26 89 Justin Dr 23,635 

5/29/26 223 Hinkle Vly 6,565 

Total Gallons Lost Due to Line Breaks: 2,289,959 
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Alliance 
Professional Water and Wastewater Operations 

Martin County Water District 

Repair Expenses Ending April 2026 

Actual YTD Annual Budget % Budget 

Expended / Line Item 

Bldg. & Grounds Maintenance $1,248 $2,500 50 % 

Vehicle Maintenance $10,477 $20,000 52 % 

Water Plant Maintenance $1,574 $15,000 10% 

Distribution System Maintenance ~ $19,140 $100,000 19% 

Meter Maintenance 30 $2,500 - 

Street Maintenance $3,876 $10,000 39 % 

Totals $36,315 $150,000 24% 

Chemical Expenses Ending April 2026 

Actual YTD Annual Budget % Budget 

Expended / Line ltem 

Sodium Bisulfite 30 $8,000 - 

Sodium Hydroxide $362 $10,000 4% 

Polymer $1,704 $3,500 48 % 

Alum (DELPAC) $8,373 $45,000 19 % 

Chlorine $8,071 $43,000 19 % 

Permanganate $962 $25,000 4% 

Fluoride $1,051 $10,000 10 % 

Chemicals Other - Water $4,734 $18,000 26% 

Totals $25,259 $162,500 16 % 
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Alliance 
Professional Water and Wastewater Operations 

Martin County Water District 

Notes: 

1) Building & Grounds Maintenance 

a. Kermit Western: $74.19 — Grass cutting materials 

b. Tractor Supply: $392.19 — Pressure washer 

c. R&J Building Supply: $75.00 — LED Light fixture for 40W BPS 

d. R&J Building Supply: $36.49 — Cut off wheel for 292 BPS 

e. Rural King: $369.39 — Leaf blower and oil for WTP 

Total Activities: $937.26 

2) Vehicle Maintenance 

a. Hutch Chrysler: $124.01 — Diagnostics & service on Unit #2 

b. Oil Changers: $82.66 — Oil Change F150 

c. Burkes Body Shop: $5,022.97 — Body work from accident (Will be removed — Insurance) 

d. Rural King: $217.01 — DEF, hydraulic oil, wash bucket, and brush 

e. Capital Tire: $906.66 — Tires for sludge truck 

f. Pikeville Automotive: $128.25 — Water pump for sludge truck 

g. Advanced Auto: $28.94 — Brake fluid for sludge truck 

h. Advanced Auto: $160.01 — Plugs, wires, rotor, and distributor cap for sludge truck 

Total Activities: $6,670.51 

3) Water Plant Maintenance 

a. R&J Building Supply: $85.83 — LED light for WTP 

b. SP LockNLube: $39.20 — Grease gun for clarifier 

c. O'Reilly Auto: $9.53 — Grease fittings for clarifier 

d. Evans Hardware: $27.73 — Parts to repair carbon tank fittings 

e. USA Bluebook: $(474.20) — Hot plate for lab (Returned) 

f. O’Reilly Auto: $9.53 — Grease fittings for clarifier 

Total Activities: $(302.38 
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Alliance 
Professional Water and Wastewater Operations 

Martin County Water District 

4) Distribution System Maintenance 

a. Consolidated Pipe: $109.39 — Marking paint 

b. Consolidated Pipe: $1,256.20 — Repair parts 

c. Consolidated Pipe: $1,045.81 — Repair parts 

d. Evans Hardware: $105.89 — Straw for restoration 

e. Trinity Hose: $197.77 — Suction and Discharge hoses for trash pump 

f. Consolidated Pipe: $147.76 — Repair parts 

g. USBPT: $68.90 — Overload relays for Buffalo Horn BPS 

h. Evans Hardware: $105.89 — Straw for restoration 

Total Activities: $3,037.61 

5) Street Maintenance 

a. Tri Span Construction: $983.34 — Gravel for restoration 

Total Activities: $983.34 

6) Meter Maintenance 

a. $0.00 

7) Sodium Bisulfite 

a. $0.00 

8) Sodium Hydroxide 

a. CITCO: $361.95 

Total Activities: $361.95 

9) Polymer 

a. $0.00 

10) Alum (DELPAC) 
a. CITCO: $1,061.70 

b. CITCO: $1,061.70 

Total Activities: $2,123.40 

11) Chlorine 

a. CITCO: $883.01 

b. CITCO: $883.54 

Total Activities: $1,766.55 
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Alliance 
Professional Water and Wastewater Operations 

Martin County Water District 

12) Sodium Permanganate 

a. $0.00 

13) Fluoride 

a. $0.00 

14) Chemicals Other — Water 

a. CITCO: $19.88 

b. CITCO: $548.11 

c. CITCO: $1,508.95 

d. CITCO: $347.68 

e. CITCO: $1,062.82 

f. CITCO: $173.84 

Total Activities: $3,691.28 
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MCWD LEAK REPAIRS 

64 Salle€ Rd 
A 

\‘592 4 Rockcastle Rd 

3917 NMiloRd AN 
b ‘ A\ $28Turkey Crum Br 

23 Webb Ste pp R 

89 Justin Dr 

3596 HodeRd 
A 

56 Hale Ave 
A 

ilycrk 
A8063 New Route 3 

Water Mains 
3/4" - 4" 

T 

e 

—_g"- 10" 

— 10" - 16" 

MCWD Leak Repairs 0 4 8mi @ WATER RESOURCES® 

May 2026 L I i O 
Professional Water and Wastewater Operations 
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TEAM i 
KENTUCKY. 

Retur b Bookmarks 
KENTUCKY DIVISION OF WATER 

DRINKING WATER BRANCH 

MONTHLY OPERATION REPORT (MOR)--ALL WATER SYSTEMS 

Version: 2025.1 
June, 2025 Treatment plants only: Was| 

plant operating this month?| 

MONTH & YEAR (mm/yyyy)- 

PWSID: 

PWS NAME: 

AGENCY INTEREST (Al): 

SOURCE NAME: 

Business hours 

After hours | Emergency 

DIST. 
KY0800273 CLASS: 2D 

Martin Gounty Water District 

2987 

Crum Resevoir 

Tug Fork 

OPERATOR(S) RESPONSIBLE / 
IN-CHARGE: 

Michael Sartin 

Indicate one 

with "X" 

CLASS 

Treatment IVA 

SURFACE WATER (SW) 

GROUNDWATER (GW) WITH 
FILTRATION 

GW - NO FILTRATION 

GW UNDER DIRECT INFLUENCE 
OF sw 

PURCHASE / DISTRIBUTE ONLY 

Martin County Water Treatment 
Plant 

3A 

CERTIFICATION NUMBER 

21944 

Kody T Rainwater Treatment IVA 79751 

Colby May Distribution Ill 81587 

Justin Staton Distribution Ill 78548 

Michael Sartin Treatment IVA 21944 

Kody T Rainwater Treatment IVA 79751 

Garrett Mckimney Treatment lIIA 85525 

Joshua W Vaughan Treatment lIIA 88494 

THIS REPORT MUST BE RECEIVED BY THE DIVISION OF WATER NO LATER THAN 10 DAYS AFTER THE END OF THE MONTH. 

TREATMENT PLANTS COMPLETE: 

1. DESIGN CAPACITY (GPD): 

2. TYPE OF FILTRATION 
USED: 

3. DESIGN FILTRATION RATE 
(gpmisq. ft): 
4. PERCENT BACKWASH 
WATER USED: 

Basin Number: Date cleaned: 
5. Settling 

1667 basins: 1 3/31/2026 

Dual Media 9/5/2025 

266 9/26/2025 

Instructions: Water systems complete each page according to the level of treatment provided 

IALL water systems must il out the YELLOW pages 
Water systems with water treatment plants should also fill out the GREEN pages. 

Linkto Complete MOR Instructions 

GRAY pages apply to only some water systems or circumstances. Please contact your regional TAf you are unsure which to fll out. 

I certify under penalty of law that | have personally examined and am familiar with the information submitted herein. Based on my inquiry of those individuals 
immediately responsible for obtaining the information, | believe the submitted information is true, accurate and complete. | am aware that there are significant 
penalties for submitting false information, including the possiblity of fine and imprisonment. See KRS 224.99-010 and 401 KAR 8:020. (Penalities under this statute 
and regulation may include fines up to $25,000 per violation or by imprisonment for not more that one year, or both). 

X 

SIGNATURE OF PRINCIPAL EXECUTIVE OFFICER OR AUTHORIZED AGENT 

7B-1 

ATTACH SIGNATURE AND TYPE DATE HERE IF USING VERSIONS 
OF EXCEL THAT DONT SUPPORT SIGNATURE FEATURE



Monthly Operating Report 
Chemicals 

7B-2 

pH ADJUSTMENT 

HOURS G 
RAWWATER | PLANT 
TREATED | OPERATED 

(Enter data for 
ach cay water 
was withraun 

atintake) 

GALLONS LBS PPM LBS PPM LBS PPM 

1,311,000 240 1946 17.79) 38 0.34) 

1,305,000 240 1946 17.88 38 0.34) 

1,297,000 240 1229 11.36) 38 0.35) 

1,278,000 240 1946 18.25) 38 0.35) 

1,246,000 240 1946 18.72] 38 0.36) 

1,354,000 240 1946 17.23] 38 0.33 

1,352,000 240 1843 16.35) 38 0.33 

1,353,000 240 1946 17.24) 38 0.33 

1,297,000 240 1946 17.99) 38 0.35) 

1,388,000 240 1229 10.62| 38 0.32) 

1,367,000 240 1946 17.07] 38 0.33 

1,350,000 240 1946 17.28) 38 0.33 

1,332,000 240 1946 1751 38 0.34) 

1,312,000 240 1946 17.78) 38 0.34) 

1,305,000 240 1946 17.88 38 0.34) 

1,373,000 240 1946 16.99) 38 0.33 

1,416,000 240 1946 16.47 38 0.32) 

1,402,000 240 1946 16.64) 38 0.32) 

1,399,000 240 1229 10.53] 38 0.32) 

1,399,000 240 1229 10.53] 38 0.32) 

1,503,000 240 1946 15.52| 38 0.30) 

1,571,000 240 1946 14.85) 38 0.29) 

1,584,000 240 1946 14.73] 38 0.28 

1,568,000 240 1946 14.88) 38 0.29) 

1,549,000 240 1946 15.06 38 0.29) 

1,509,000 240 1946 15.46 38 0.30) 

1,403,000 240 1741 14.88) 38 0.32) 

1,403,000 240 266.2 2275 38 0.32) 

1,399,000 240 1843 15.80| 38 0.32) 

1,387,000 240 256.0 2213 38 0.32) 

1,431,000 240 1946 16.30| 38 031 

TOTAL 43,143,000 744.0 58368 1163 

AVERAGE 1,391,710 240 1883 1627 38 032 

MAX PUMPAGE:| 1,584,000 #DAYS IN OPERATION: 31 



Monthly Operating Report 
Chemicals 

Relum o 
Bookmars 

Note: Chiorne dioxde s obe | Not: Chorine dioxide fsto be 

P | DSWFECTANT |  DiSWFECTAT |  DISNFECTANT AN 
(pre - location 1) (pre - location 2 - optional) (post) 

DAY 

1BS PPM LBS PPM LBS PPM LBS PPM LBS PPM 
4656 426 19 136 195 178 
466 428 19 137 195 179 
466 431 19 138 195 180 
466 ) 1.40 195 182 
466 449 149 143 195 187 
466 4| s 132 195 172 
466 a1 19 132 201 179 
466 4| 19 132 215 190 
466 431 19 138 211 195 
4656 403 19 129 211 182 
466 400 149 131 211 185 
466 a1 19 132 211 188 

474 s21| 9 134 214 192 
556 508) 149 136 216 197 
6.2 516 149 137 216 199 
589 51| 137 119 216 189 
608 515 179 151 222 188 
613 525 183 1.56 216 185 
613 526 183 156, 228 195 
613 526 183 156, 243 208 
613 480 183 1.4 243 194 
613 48] 183 139 212 162 
613 a6e| 235 178 196 148 
613 469 25 1.80) 195 1.49 
613 475|235 182 195 151 
613 sg1| 25 187 195 155 
613 524 235 201 195 166, 
613 524 245 209 193 165 
663 568 245 210 192 165 
687 594 245 212 192 166 
687 576 245 205 192 161 

TOTAL 17169 5618 6396 
AVERAGE 554 476 181 155 206 178 
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Monthly Operating Report 
Chemicals 

[Retumto e 
'CORROSION INHIBITOR 

30% orthophosphate )™ T ) 

DAY 

LBS PPM LBS PPM LBS PPM LBS PPM 

780 7.13] 0.0 

780 717 0.0 

780 71 0.0 

780 7.32| 0.0 

780 751 0.0 

780 6.91 0.0 

780 6.92| 0.0 

780 6.91 0.0 

780 71 0.0 

780 6.74) 0.0 

780 6.84) 0.0 

780 6.93) 0.0 

780 7.02| 0.0 

780 7.13] 0.0 

780 717 0.0 

780 6.81 0.0 

780 6.60| 0.0 

780 6.67| 0.0 

780 6.69| 0.0 

780 6.69| 0.0 

780 6.22| 0.0 

780 5.95 0.0 

780 5.90 0.0 

780 5.96 0.0 

780 6.04) 0.0 

780 6.20| 0.0 

780 6.67| 0.0 

780 6.67| 0.0 

780 6.69| 0.0 

780 6.74) 0.0 

780 6.54] 0.0 

TOTAL 2180 
AVERAGE 780 6.75 0.0 
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Monthly Operating Report 
Chemicals 

OTHER - Type in OTHER - Type in OTHER - Type in OTHER - Type in OTHER - Type in 

DAY |copper Sulfate TveE I CrEMIcAL ITvPE I cHEmicaL TveE I CrEMIcAL [TYPE IN CHEMICAL 
tream TYPE IN BRAND NAME TYPE IN BRAND NAME TYPE IN BRAND NAME TYPE IN BRAND NAME 

TYPE CHEMICAL FORM | TYPECHEMICALFORM | TYPE CHEMICALFORM | TYPE CHEMICAL FORM 

100.00 % ACTIVE INGREDIENT |%ACTIVE INGREDIENT  |% ACTIVE INGREDIENT |% ACTIVE INGREDIENT 

LBS PPM LBS PPM LBS PPM LBS PPM LBS PPM 
11 101 

11 102 

11 103 

11 104 

69 0.66) 

69 062) 

11 103 

11 0.96) 

11 0.97] 

11 0.98) 

11 1.00 

11 101 

11 102 

11 0.97] 

11 0.94) 

11 0.95) 

11 0.95| 

11 0.95] 

11 0.88) 

11 0.85| 

11 0.84) 

11 0.85| 

11 0.86) 

11 0.88) 

11 0.95| 

11 0.95] 

11 0.95] 

11 0.96) 

111 0.93) 

TOTAL 3133 
AVERAGE 1d 0= 
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Monthly Operating Report 
Water Quality Parameters 

AVG.: 

KY0800273 
05/2026 

TOTAL TOTAL 
PH ALKALINITY | HARDNESS CHLORINE RE::DM[:: I';AP ULELIY () 

TOP OF FILTER | (WAL GW SvsTEns 
onLyy 

raw | [PCT| ap | Raw | TAP | Raw | e | ToTAL | FRee | Tora | rree | SAW SRS | PO 

7.01 7.16 7.52 25 33 43 47 046 0.36 819 0.32 0.13 

6.98 7.15 747 23 27 47 42 049 0.40 844 0.30 012 

7.00 7.16 7.59 25 31 46 41 038 0.28 852 031 0.13 

7.02 717 7.60 27 32 44 40 042 034 861 034 0.13 

7.00 712 761 28 31 43 40 043 033 837 035 0.13 

6.93 7.08 741 27 32 42 38 048 0.38 859 053 0.15 

6.92 712 743 27 31 41 36 043 035 9.31 0.59 0.13 

6.92 7.10 7.53 22 27 40 42 041 0.30 774 034 0.13 

6.92 712 746 24 27 42 40 048 0.39 7.60 0.32 012 

6.95 7.06 7.38 23 27 43 44 030 0.38 826 031 0.13 

6.95 7.02 744 25 28 44 44 042 0.32 841 035 0.14 

6.92 7.00 744 24 28 43 44 041 033 9.26 031 0.13 

6.90 7.03 7.36 23 27 42 43 043 0.36 943 0.39 0.13 

6.84 7.00 7.26 24 25 42 40 041 033 764 0.37 012 

6.95 7.06 748 25 25 43 41 046 041 771 0.28 0.13 

6.84 7.05 7.58 22 29 37 37 041 034 7.30 034 0.14 

6.86 6.99 7.55 26 29 38 36 046 035 7.81 0.32 0.15 

6.87 7.02 7.59 27 29 37 37 048 0.36 774 0.30 0.15 

6.88 7.03 763 26 29 38 37 049 0.37 747 041 0.16 

6.85 7.01 7.50 26 29 36 36 059 048 762 033 0.15 

6.82 7.02 7.53 27 28 34 35 061 051 7.93 0.39 0.15 

6.87 7.04 7.50 26 28 35 36 066 052 8.07 044 0.13 

6.90 7.03 749 27 29 36 36 066 0.58 7.27 0.40 0.13 

6.89 6.99 749 28 28 35 37 066 0.55 741 0.32 0.13 

6.82 6.97 746 26 28 33 35 062 053 831 0.37 0.13 

6.81 6.94 729 26 31 34 35 060 051 863 031 0.13 

6.79 6.97 748 25 31 33 35 069 0.59 6.98 0.29 0.13 

6.79 6.99 742 27 33 41 38 0.80 071 6.98 0.25 0.14 

6.81 7.03 7.37 28 31 37 34 0.80 073 7.20 0.28 0.14 

6.86 7.07 751 25 31 34 32 083 0.76 771 0.28 0.14 

6.85 7.07 7.50 27 33 34 37 078 0.67 8.25 0.23 0.14 

6.89 7.05 7.48 2552 | 29.26 39.26 38.55 0.53 0.45 8.02 0.34 0.14 

If the water system uses groundwater and is required to maintain a specific minimum disinfectant 
residual based on 4-log C-T results, list the required minimum residual here (ppm): 

Does the water system use Chloramines for disinfectant? (Y/N) - 

* All ther systems should report plant tap chiorine in the "Lowest Daly Chiorine Residual’columns W and X 
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Monthly Operating Report 
Water Quality Parameters 

Total 

MANGANESE | ORTHOPHOSPHATE | Dissolved RainFaLL| WATER 
Solids TEMP. 

(TDS) 

DAY RAW TAP RAW TAP RAW TAP TAP cT INCHES c 

030 001 007 0.00 175 0.00 1.7 

033 001 008 0.00 1.80 0.00 120 

031 001 008 0.00 187 0.00 119 

029 0.00 007 0.00 1.86 0.00 128 

032 0.00 008 0.00 1.89 0.00 131 

034 0.00 008 0.00 174 063 121 

036 0.00 008 0.00 155 0.18 124 

032 001 008 0.00 1.80 0.00 121 

033 0.00 008 0.00 163 0.00 124 

034 003 012 0.00 135 0.00 124 

032 0.00 011 0.00 181 030 124 

034 0.00 010 0.00 183 0.03 127 

036 0.00 010 0.00 173 0.00 136 

037 001 013 0.00 173 0.00 130 

039 0.00 013 0.00 145 0.00 132 

037 001 014 0.00 173 0.00 134 

038 001 018 0.01 181 0.05 136 

042 0.00 017 0.01 169 0.00 136 

039 0.00 018 0.01 1.59 0.00 140 

043 0.00 018 0.01 091 0.00 156 

046 0.00 019 0.01 187 0.00 16.0 

052 0.00 020 0.01 137 0.06 16.0 

046 0.00 018 0.01 174 084 162 

049 0.00 018 0.01 175 0.00 163 

052 0.00 019 0.01 175 045 168 

048 0.00 019 0.01 175 0.06 171 

036 0.00 015 0.00 183 0.08 175 

049 002 027 0.00 184 0.80 165 

049 001 030 0.00 173 0.00 165 

054 002 031 0.00 175 0.00 166 

0.58 001 034 0.00 1.72 0.00 168 

AVG.: 0.40 0.01 015 0.00 1.70 0.11 142 

Total 
Rainfall 

0800273 Monthly Minimum Disinfectant Residual 348 

0512026 Free CI Total CI: 

Number of readings: 31 0 

For Free Chiorine, # less than 0.2 mg/L 0 

For Chloramines, # less than 0.5 mg/L 0 
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Monthly Operating Report 

Turbidity 

Return fo 
Bookmarks 

B F‘I’;’: #CFE Turbidity | Mid- | 4am-8 | 8am. | Noon- | 4pm-8 | .| gy 
Operated ‘Samples Req'd 4am am Noon 4 pm pm Maximum 

24.0 6 0.07 0.07 0.07 0.07 0.07 0.09 0.09 

24.0 6 0.08 0.07 0.07 0.07 0.08 0.08 0.08 

24.0 6 0.08 0.08 0.08 0.08 0.08 0.08 0.08 

24.0 6 0.08 0.08 0.08 0.08 0.08 0.08 0.08 

24.0 6 0.07 0.08 0.08 0.08 0.08 0.08 0.08 

24.0 6 0.10 0.13 0.09 0.09 0.09 0.09 0.13 

24.0 6 0.08 0.08 0.08 0.08 0.08 0.1 0.1 

24.0 6 0.09 0.08 0.08 0.08 0.08 0.08 0.09 

24.0 6 0.08 0.08 0.08 0.07 0.07 0.09 0.09 

24.0 6 0.06 0.05 0.06 0.06 0.06 0.07 0.07 

24.0 6 0.06 0.07 0.07 0.06 0.05 0.05 0.07 

24.0 6 0.05 0.06 0.04 0.05 0.05 0.06 0.06 

24.0 6 0.06 0.06 0.05 0.06 0.07 0.08 0.08 

24.0 6 0.08 0.08 0.08 0.08 0.08 0.11 0.11 

24.0 6 0.09 0.09 0.09 0.09 0.09 0.10 0.10 

24.0 6 0.09 0.10 0.10 0.10 0.10 0.11 0.11 

24.0 6 0.10 0.10 0.10 0.11 0.11 0.11 0.11 

24.0 6 0.10 0.10 0.10 0.11 0.11 0.11 0.11 

24.0 6 0.11 0.1 0.12 0.16 0.14 0.12 0.16 

24.0 6 0.11 0.11 0.11 0.11 0.11 0.11 0.11 

24.0 6 0.11 0.11 0.11 0.12 0.10 0.09 0.12 

24.0 6 0.09 0.09 0.10 0.10 0.09 0.10 0.10 

24.0 6 0.10 0.09 0.09 0.09 0.11 0.09 0.1 

24.0 6 0.09 0.09 0.08 0.09 0.09 0.10 0.10 

24.0 6 0.09 0.09 0.09 0.09 0.10 0.09 0.10 

24.0 6 0.08 0.09 0.09 0.09 0.09 0.09 0.09 

24.0 6 0.09 0.08 0.08 0.09 0.10 0.12 0.12 

24.0 6 0.09 0.09 0.09 0.09 0.10 0.10 0.10 

24.0 6 0.10 0.10 0.10 0.10 0.11 0.09 0.11 

24.0 6 0.10 0.09 0.09 0.10 0.10 0.11 0.11 

24.0 6 0.10 0.10 0.10 0.11 0.11 0.10 0.11 

Total 744.0 186 Total # of CFE turbidity samples reported in month: 186 0.16 

Filtration type: Conventional Diatomaceous earth 

(choose Y or N for each) 
Direct| Slow sand 

Number of samples exceeding: 0.1NTU 32 0.3NTU 0 1NTU 0 

For slow sand filtration, the number of samples exceeding: 1NTU 0 5NTU 0 

Alternative Filtration: 
(Choose "Y' if using alternative filtration instead of a standard filtration type) 
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Monthly Operating Report 

Turbidity 

Filter Number: 

DAY #1 #2 #3 #4 #5 #6 #7 #8 #9 | #10 | #11 | #12 | #13 | #14 

0.14 [ 0.06 | 0.09 | 0.08 | 0.09 | 0.09 

0.10 [ 0.11 | 0.09 | 0.08 | 0.09 | 0.08 

0.08 [ 0.09 [ 0.09 | 0.08 | 0.09 | 0.08 

0.09 [ 0.08 [ 0.09 | 0.08 | 0.09 | 0.08 

0.08 [ 0.07 [ 0.10 | 0.38 | 0.09 | 0.07 

0.09 [ 0.08 [ 0.13 | 0.25 | 0.10 | 0.09 

0.09 [ 0.08 [ 0.35 | 0.11 | 0.09 | 0.08 

0.09 [ 0.08 [ 0.14 | 0.09 | 0.09 | 0.07 

0.08 [ 0.07 [ 0.11 | 0.09 | 0.16 | 0.08 

0.09 [ 0.08 [ 0.13 | 0.10 | 0.12 | 0.08 

0.08 [ 0.08 [ 0.11 | 0.11 | 0.11 | 0.07 

0.07 [ 0.07 [ 0.11 | 0.09 | 0.10 | 0.10 

0.13 [ 0.06 | 0.10 | 0.07 | 0.10 | 0.12 

0.09 [ 0.12 [ 0.10 | 0.11 | 0.10 | 0.08 

0.09 [ 0.09 [ 0.10 | 0.14 | 0.10 | 0.08 

0.10 [ 0.09 [ 0.22 | 0.10 | 0.11 | 0.09 

0.11 [ 0.09 [ 0.14 | 0.12 | 0.12 | 0.10 

0.12 [ 0.09 [ 0.13 | 0.13 | 0.13 | 0.11 

0.15 [ 0.09 [ 0.19 | 0.20 | 0.13 | 0.12 

0.12 [ 0.09 ( 0.13 | 0.12 | 0.13 | 0.10 

0.12 [ 0.09 [ 0.13 | 0.13 | 0.12 | 0.11 

0.11 [ 0.07 | 0.12 | 0.14 | 0.16 | 0.09 

0.11 | 0.06 [ 0.12 | 0.11 | 0.12 | 0.13 

0.10 | 0.06 | 0.13 | 0.10 | 0.12 | 0.10 

0.18 [ 0.06 [ 0.11 | 0.10 | 0.11 | 0.09 

0.08 [ 0.06 [ 0.11 | 0.11 | 0.12 | 0.09 

0.08 [ 0.10 [ 0.12 | 0.10 | 0.12 | 0.10 

0.09 [ 0.09 [ 0.13 | 0.13 | 0.12 | 0.11 

0.09 [ 0.09 [ 0.14 | 0.11 | 0.12 | 0.10 

0.09 [ 0.09 [ 0.18 | 0.12 | 0.21 | 0.10 

0.08 [ 0.09 [ 0.12 | 0.10 | 0.15 | 0.10 

AvG. | 0.10 | 0.08 | 0.13 | 0.12 | 0.12 | 0.09 

LT2 ESWTR Bin 
2,3,0r4 
Systems using 
turbidity toolbox 
options only: 

TS this system classified in Bin 2 (or higher) under the Long Term 2 Enhanced Surface Water Treatment 
Rule (required treatment or turbidity control for Cryptosporidium)? 
% of CFE samples exceeding 0.15 NTU 
(based on number of CFE turbidity samples reported on this page, cell 135) 
Were the combined filter effluent (CFE) turbidity levels less than or equal to 0.15 NTU in at 

least 95% of the 4-hour CFE measurements taken each month? 

7B-9 



Monthly Operating Report 

Turbidity 

DAY 

AVG. 

RAW (Daily| 
maximum) 

Sedimentation Basin Number: 

#1 #2 #3 #4 #5 #6 #7 #8 #10 

8.19 

8.44 

8.52 

8.61 

8.37 

8.59 

9.31 

7.74 

7.60 

8.26 

841 

9.26 

9.43 

7.64 

7.71 

7.30 

7.81 

7.74 

747 

7.62 

7.93 

8.07 

7.27 

741 

8.31 

8.63 

6.98 

6.98 

7.20 

7.71 

8.25 

8.02 
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Monthly Operating Report 
Turbidity Exceedances 

[Retum to Bookmarks 

APPLICABLE TO ALL SURFACE WATER PLANTS WITH FILTRATION 

I any fikter exceeded any one of the individual fiter turbidity triggers. S | 
below, complete the following and submit the appropriate report(s). Note: TA Contact Weby 
DOW must be notified within 24 hours of any of these triggers. For emergency notification, call: 1.800.928.2360) 

Trigger Levels 

A. Any one filter has a measured turbidity level of greater than 1.0 NTU in 2 consecutive measurements taken 15 minutes apart 
B. Any one filter has a measured turbidity level of greater than 0.5 NTU in 2 consecutive measurements taken 15 minutes apart at the end of 
the first 4 hours of operation following a backwash or return to service. 
C. Anyone filter has a measured turbidity level of greater than 1.0 NTU in 2 consecutive measurements taken 15 minutes apart at any time in 
each of 3 consecutive months. 
D. Anyone filter has a measured turbidity level of greater than 2.0 NTU in 2 consecutive measurements taken 15 minutes apart at any time in 
each of 2 consecutive months. 
E. Bin 2 systems only: any one filter has a measured turbidity level of greater than 0.15 NTU in 5% or more measurements in a month, taken 
15 minutes apart. 

F. Bin 2 systems only: any one filter has a measured turbidity level of greater than 0.3 NTU in 2 or more consecutive measurements taken 15 
minutes apart. 

Report the following information to Division of Water. 

Filter number, the turbidity measurement, the date of exceedance, and reason for the exceedance. If no obvious reason for 
For Trigger A= ceedance, produce a filter profile within 7 days of the exceedance. 

For Trigger .- Filter number, the turbidity measurement, the date of exceedance, and reason for the exceedance. If o obvious reason for 
or Trigger exceedance, produce a filter profile within 7 days of the exceedance. 

Filter number, the turbidity measurement, the date of exceedance and a fiter self-assessment within 14 days of the 
exceedance. The assessment should include: 

a. assessment of filter performance 
For Trigger C.. . development of a filter profile 

c. identification and prioritization of factors limiting filter performance 
d. assessment of the applicability of corrections 
e. preparation of a filter self-assessment report 

Filter number, the turbidity measurement, the date of exceedance. In addition, arrange for a Comprehensive Performance 
For Trigger D.:  Evaluation (CPE) with the Drinking Water Branch no later than 30 days following the exceedance. CPE must be completed 

within 90 days and the report submitted to Division of Water 

For Trigger £ Filter number, the turbidity measurements in excess of 0.15 NTU, the date(s) of exceedances and complete the appropriate 
or Trigger sections of P8 LT2 Bin 2 of this MOR. Contact the regional Division of Water Technical Assistant within 24 hours. 

For Trigger £ Filter number, the turbidity measurements in excess of 0.3 NTU, the date of exceedance, and complete P8 LT2 Bin2. Contact 
or Trigger the regional Division of Water Technical Assistant within 24 hours. 

KY0800273 

05/2026 
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Monthly Operating Report 

Filter Operation 

Returnto 
Bookmarks 

DAY 

TOTAL 

TOTAL 
WASHWATER 
GALLONS 

No: 1.0 No: 2.0 No: 3.0 No: 4.0 

AREA (sq. feet) 100 AREA (sq_feet) 100 AREA (sq feet) 156 AREA (sq. feet) 156 

WASHWATER 
GALLONS 

FILTRUN 
HRS 

WASHWATER 
GALLONS 

FILTRUN 
HRS 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

20,000 20,000 3230 

20,000 20,000 3240 

0 

0 

19,000 19,000 2884 

15,000 15,000 3153 

15,000 

19,000 

15,000 15,000 311.0 

15,000 15,000 298.0 

16,000 16,000 2384 

15,000 15,000 2175 

19,000 

18,000 

20,000 20,000 287.0 

16,000 16,000 312.0 

17,000 17,000 3105 

15,000 15,000 3115 

18,000 

292,000 55,000 9210 51,000 9340 45,000 8443 52,000 8373 

AVG. 9,419 18,333 307.0 17,000 3113 15,000 2814 17,333 2791 

KY0B00273 
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Monthly Operating Report 

Filter Operation 

Returnto 
Bookmarks 

No: 50 No: 6o No: No: 
AREA (sq. feet) 156 AREA (sq feet) 156 AREA (sq. feet) AREA (sq_feet) 
WASHWATER | FILTRUN | WASHWATER | FILTRUN | WASHWATER | FILTRUN | WASHWATER | FILT RUN 

DAY GALLONS HRS GALLONS HRS GALLONS HRS GALLONS HRS 

15,000 3342 

19,000 2883 

19,000 3111 

18,000 2595 

18,000 1916 

TOTAL 52,000 836.9 37,000 5478 

AVG. 17,333 279.0 18,500 2739 

KYOB00273  KY0800273 
052026 0512026 
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Monthly Operating Report 
Disinfectant Residual 

7B-14 

SIS TEST RESULTS 
(une e scondclum # TOTAL (T) AND FREE (F) CHLORINE RESIDUAL (ppm) 
g crmmeocmer e Report 3digit sample point # when relevant. 
T eamrseeny NORTH SOUTH EAST WEST 

e Sampie =T Sampe 
DAY LBS LBS Pt#' |TOTAL| FREE | Pt# |TOTAL| FREE | Pt# |TOTAL| FREE | Pt¥ |TOTAL| FREE |#TOTAL| # FREE 

107 | 101 1 1 
162 | 161 1 1 
144 | 138 1 1 

100 | os0 | 1 1 
126 | 119 1 1 

157 | 155 1 1 
138 | 130 | 2 | 103 [ 104 2 2 

142 | 139 1 1 
129 | 112 | 1 1 

166 | 164 1 1 
088 | 080 1 1 

083 | 02 1 1 
109 | 104 | 1 1 

132 | 114 E E 
104 | 089 1 1 
106 | 098 1 1 

184 | 178 1 1 
085 | o075 1 1 

166 | 162 1 1 
157 | 149 | 1 1 

0% | 093 1 1 
132 | 149 | 1 1 

097 | 0% 1 1 
189 | 180 1 1 

067 | 061 1 1 
126 | 110 1 1 

115 | 103 1 1 
161 [ 152 | 1 1 

168 | 160 1 1 
129 | 121 1 1 

185 | 183 1 1 
ferron ] 116 | 106 096 | 0.90 159 | 155 131 | 126 [ 3 3 

o e o 088 067 0.83 1.00 

N et 080 061 082 090 

Number of Free Residuals:| 32 imum Monthly Free Residual;| 0.61 Total # less than 0.2mg/L{| 0 

Number of Total Residuals:| 32 imum Monthiy Total Residual:| 0.67 Total # less than 0.5mg/Le 0



Monthly Operating Report 
Fiuoride 

CALCULATED AVAILABLE FLUORIDE ‘CERTIFIED LAB RESULTS 
CONCENTRATION (PPM) (from DPH Fom 5054) 

WATER ANALYSIS (The certified lab analysis should be 
DAY RESULTS: between 0.60 and 1.20 ppm) 

HES Local Analysis | Certified Lab 
LBS RaW s (PPM) Analysis (PPM) 
TI27 008 070 
7127 005 074 
127 0.04 068 
127 0.06 071 
127 0.03 073 
127 0.04 076 
127 001 073 088 082 
127 0.00 072 
127 0.00 070 
127 001 069 
127 0.03 072 
127 001 070 
127 002 073 
127 001 060 
127 0.02 066 
127 003 063 
127 0.03 067 
127 002 069 
127 001 067 
127 002 069 
127 007 071 075 066 
127 001 066 
127 0.02 064 
127 003 067 
127 001 069 
127 002 068 
127 007 063 
127 003 071 
127 0.03 068 
127 0.04 072 
TI27 0071 070 

TOTAL [ 34937 
[averace | 1127 002 069 082 075 

KY0800273 
I Fsoride Tevel s above the regulatory range. Contact Department for Public Health with questions: 052026 

Fluoride level is within the regulatory range 502-564-3605 or Oral Health@ky gov 
Fluoride level i below the regulatory range’ 
Calculated avalable fluoide concentration is >1.20 ppm 

[ Calculated available fluoride concentration is <0.60 ppm 
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Monthly Operating Report 
Water Treatment Plant Summary 

APPLICABLE TO ALL WATER SYSTEMS WITH TREATMENT PLANTS 

AVERAGE DAILY PRODUCTION (gallons) 1,391,710 TOTAL WATER TREATED (gallons) 
MAXIMUM PUMPAGE (gallons / day) 

43,143,000 
1,584,000 

APPLICABLE TO ALL SURFACE WATER PLANTS WITH FILTRATION 

ANALYTE CODE 
Was each fiiter monitored continuously? (Y/N) 
Were measurements recorded every 15 minutes? (Y/N) 
Was there a failure of the continuous monitoring equipment? (Y/N) 

0100 

If Yes, (1) were individual filter effiuent turbidity grab samples collected every four hours of operation? .. ............ 
(2) was the continuous monitoring equipment repaired within 5 working days (or 14 days for systems serving fewer than 10,000 people)? 

Was individual filter level greater than 1.0 NTU in two consecutive measurements? (Y/N) 
Was individual filter level greater than 0.5 NTU in two consecutive measurements after on line for more than four hours? (Y/N) 
Was individual filter level greater than 1.0 NTU in two consecutive measurements in three consecutive months? (Y/N) 
Was individual filter level greater than 2.0 NTU in two consecutive measurements in two consecutive months? (Y/N) 

If any of the last 4 boxes are YES, fill out the Individual Filter Turbidity Exceedance Report sheet and submit with the MOR 

APPLICABLE TO ALL PLANTS WITH FILTRATION APPLICABLE TO ALL PLANTS 
ANALYTE CODE 0100 ANALYTE CODE 0999 

Number of hours of plant operation 744.0 Number of days of plant operation 31 
Were samples taken every 4 hours of plant operation? (Y/N) ~ [¥] || Were samples taken each day of operation? Yes 
Number of samples taken 186 Number of lowest chlorine samples recorded 31 
Highest single turbidity reading 0.16 Lowest single chlorine reading 0.91 
For all filtration except slow sand fitration If less than required 
Number of samples exceeded 0.1 NTU 32 Was residual restored within 4 hours of plant operation? (Y/N) | 
Number of samples exceeded 0.3 NTU 0 Free Chiorine (for all disinfectants except chloramine) 
Number of samples exceeded 1 NTU [ Number of samples under 0.2 mg/L [ 

If any samples > 1.0 NTU: has state been notified? . 

When filtration is slow sand filtration 

Number of samples exceeded 1 NTU 0 

Number of samples exceeded 5 NTU 0 

If any samples > 5.0 NTU: has state been notified? . 

Total Chlorine (when disinfectant is chloramine); 
Number of samples under 0.5 mg/L 

Was there a failure of plant tap on-line chiorine analyzer? 
If so, were grab samples collected every 4 hours of operation? 

Was the problem corrected within 5 days (14 days for GW sys )? 

APPLICABLE TO PLANTS UTILIZING CHLORINE DIOXIDE APPLICABLE TO PLANTS UTILIZING CHLORINE DIOXIDE 

ANALYTE CODE 1008 ANALYTE CODE 1009 
Number of days chiorine dioxide added Number of days chiorine dioxide added 
Were chionne dioxide samples taken each day Were chiorite samples taken each day chiorine 
chlorine dioxide was added? dioxide was added? 

Number of samples taken 0 Number of samples taken 0 
Highest single chiorine dioxide reading 0.00 Highest single chiorite reading 0.00 
Number of chlorine dioxide samples exceeded 0.8 mg/L - 0 Number of chlorite samples exceeded 1 mgl. 0 

APPLICABLE ONLY TO SYSTEMS CLASSIFIED AS BIN 2, 3, or 4 FOR CRYPTOSPORIDIUM TREATMENT (SW treatment plants) 

Were the combined filter effluent (CFE) turbidity levels reported on Page 3 less than or equal to 0.15 NTU in at least 
95% of the 4-hour CFE measurements? 

Were each of the individual filter turbidity effluent turbidity levels less than or equal to 0.15 NTU in at least 95% of 
samples measured in 15-minute intervals? (Answer question on Page 8 LT2 Bin2). If ‘No', complete Page 3A IF 
Turbidity Exc. 0 

Was any individual filter effluent turbidity level greater than 0.3 NTU in 2 consecutive readings 15 minutes apart? 

(Answer question on P 8 LT2 Bin2). If 'Yes', complete P 3A IF Turbidity Exc in addition to P 8 LT2 Bin2. 0 
'KY0800273 

0512026 
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Monthly Operating Report 

Water System Summary 

PURCHASED WATER SOLD WATER 

From whom? (PWS ID) How much? (gallons) To whom? (PWS ID) How much? (gallons) 

APPLICABLE TO ALL WATER SYSTEMS 

ANALYTE CODE 0999 
Number of days of operation 31 Free Chiorine (for all disinfectants except chioramine) 

Were samples taken each day of operation? (Y/N) Yes Number of samples under 0.2 mg/L. 0 

Number of samples taken: Total Chlorine (when disinfectant is chloramine) 

FREE 32 Number of samples under 0.5 mg/L. 0 

TOTAL 32 Number of days samples were collected: 

Lowest single FREE chlorine reading 0.61 FREE 31 

Lowest single TOTAL chlorine reading 0.67 TOTAL 31 

KY0800273 

05/2026



PUBLIC SERVICE COMMISSION 

Monthly Water Loss Report 

Water Utility: [ Martin County Water District | 

For the Month of: | May | Year: | 2026 | 

LINE # ITEM GALLONS (Omit 000's) 
1 WATER PRODUCED AND PURCHASED 
2 Water Produced 38,603 

3 Water Purchased 

4 TOTAL PRODUCED AND PURCHASED 3803 
5 

6  WATERSALES 
7 Residential 8,871 

8 Commercial 2,655 

9 Industrial 

10 Bulk Loading Stations. 

1 Wholesale 3,815 

12 Public Authorities 

13 Other Sales (explain) Hydrant Rental 2/11-6/2/26 128 

14 TOTAL WATER SALES 
15 

16 OTHER WATER USED 
17 Utility and/or Water Treatment Plant 292 

18 Wastewater Plant 

19 System Flushing 1,340 
20 Fire Department 

21 Other Usage (explain) Plant Tap Usage 507, 

2 TOTAL OTHER WATER USED 
23 

24 WATERLOSS 
25 Tank Overflows 

26 Line Breaks 2,289 

27 Line Leaks 18,706 

28 Excavation Damages 
29 Theft 

30 Other Loss 

a1 TOTALWATERLOSS 2009 | 
32 

33 Note: Line 14 + Line 22 + Line 31 MUST Equal Line 4 

34 

3 WATERLOSS PERCENTAGE 
36 [(Line31divided byLined) T eaew) 

7-C



Leak Adjustments 

6/19/2026 

pool fill-up 
BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

pool fill-up 
BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

frost free stand hook up busted 

BILLED GALLONS/COST 14,940 177.16 

BILLED GALLONS/COST 3,940 57.05 

7D-1 

192.98 

401.15 

192.98 

401.15



AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 12,940 25.88 

LEAK GALLONS/PURCH COST 1,940 3.88 

PAY (avg+leak cost) 112.6 

WRITE OFF (billed-avg-purch cost) 

SCHOOL TAXES 

LATE PENALTIES TO ADJ 

pool fill up 
BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

repaired leaking pipe under house 
BILLED GALLONS/COST 11,750 143.70 

BILLED GALLONS/COST 7,440 98.49 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 9,750 19.50 

LEAK GALLONS/PURCH COST 5,440 10.88 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

SCHOOL TAXES 

LATE PENALTIES TO ADJ 

7D-2 

126.15 

115.67 

126.15 

115.67 

13375



replaced brokenline 

WRITE OFF (billed-avg-purch cost) 

SCHOOL TAXES 

LATE PENALTIES TO ADJ 

meter tested bad- no fault 

BILLED GALLONS/COST 11,620 142.33 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 9,620 19.24 

PAY (avg+leak cost) 60.66 

WRITE OFF (billed-avg-purch cost) 

SCHOOL TAXES 

LATE PENALTIES TO ADJ 

replaced leaking gasket 

BILLED GALLONS/COST 5,110 74.04 

BILLED GALLONS/COST 2,560 47.29 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 3,110 6.22 

LEAK GALLONS/PURCH COST 560 1.12 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

SCHOOL TAXES 

LATE PENALTIES TO ADJ 

7D-3 

BILLED GALLONS/COST 4,680 69.53 

BILLED GALLONS/COST 15,970 187.97 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 2,680 5.36 

LEAK GALLONS/PURCH COST 13,970 27.94 

PAY (avg+leak cost) 116.14 

358.72 

84.70 

86.66 

198.71 

224.97 

84.70 

3231 

54.35 

198.71



repaired busted line 
BILLED GALLONS/COST 11,280 138.77 

BILLED GALLONS/COST 17,150 200.34 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 9,280 18.56 

LEAK GALLONS/PURCH COST 15,150 30.30 

PAY (avg+leak cost) 131.7 

WRITE OFF (billed-avg-purch cost) 

SCHOOL TAXES 

LATE PENALTIES TO ADJ 

repaired leaking toilet 

BILLED GALLONS/COST 4,050 62.92 

BILLED GALLONS/COST 15,090 178.73 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 2,050 4.10 

LEAK GALLONS/PURCH COST 13,090 26.18 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

SCHOOL TAXES 

LATE PENALTIES TO ADJ 

staff repaired- no fault 

BILLED GALLONS/COST 18,570 215.24 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 16,570 33.14 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

SCHOOL TAXES 

LATE PENALTIES TO ADJ 

replaced busted line 
BILLED GALLONS/COST 8,360 108.14 

BILLED GALLONS/COST 10,700 132.68 

7D-4 

215.10 

357.52 

179.04 

215.10 

133.30 

224.22 

179.04



AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 6,360 12.72 

LEAK GALLONS/PURCH COST 8,700 17.40 

PAY (avg+leak cost) 112.96 

WRITE OFF (billed-avg-purch cost) 

SCHOOL TAXES 

LATE PENALTIES TO ADJ 145.87 

repaired leak in kitchen faucet 
BILLED GALLONS/COST 43,090 472.45 

BILLED GALLONS/COST 6,420 87.79 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 41,090 82.18 

LEAK GALLONS/PURCH COST 4,420 8.84 

PAY (avg+leak cost) 173.86 

WRITE OFF (billed-avg-purch cost) 

SCHOOL TAXES 

LATE PENALTIES TO ADJ 440.77 

Water Total 1689.70 

Sewer Total 1,213.34 

Grand Total 2,903.04 2,903.04 

7D-5 

145.87 

440.77



Martin County Water and Sanitation Projects Schedule 
ID Task Name Duration Start Finish Grantor Grantee Engineer of Administrator Period of Cost % Complete 

Record Performance End 2024 

Date 2024 | 2025 | 2026 | 2027 | 2028 
1 MCWD Projects 738 days Wed 1/1/25 Mon 11/1/27 $15,687,566.00 49% 1 

2 Countywide Meter Changeouts 431.5days Wed 1/1/25 Fri 8/28/26 KIA MCWD N/A BSADD 9/24/2026 $2,000,000.00 73% " 

3 Procurement 33 days Wed 1/1/25  Fri2/14/25 $0.00 100%| 

4 Meter Change Out 309 days Mon 2/17/25 Fri4/24/26 $2,000,000.00 89% 

5 Order and Install Master Meters 106 days Tue 12/23/25 Fri8/28/26 $0.00 16%) 

6 Turkey Tank Rehabilitation 370 days Mon 4/7/25 Mon9/7/26  KIA MCWD Bell BSADD 10/15/2026 $681,000.00 65% 

Engineering 

7 Plans and Specifications 139 days Mon 4/7/25  Fri10/17/25 $0.00 100%| 

8 Acquire Construction Easement 101 days Mon 10/20/25 Mon 3/9/26 $0.00 100%| 

9 Procurement 44 days Tue 3/10/26  Fri5/8/26 $0.00 0%, 

10 Tank Rehabilitation 86 days Mon 5/11/26 Mon 9/7/26 $681,000.00 0%, 

11 Middle Fork/Otto Brown Booster Station & Line 478 days Mon 3/3/25 Thu12/31/26 AML BSADD Bell BSADD 12/31/2026 $2,000,000.00 63% 

Replacement Engineering 

12 Design 226 days Mon 3/3/25 Tue 1/13/26 $0.00 100%| 

13 Resolve AML No Agreement Issue with MCWD 60 days Mon 9/22/25 Fri12/12/25 $0.00 100%| 

14 Permitting 53 days Wed 1/14/26 Fri3/27/26 $0.00 100%| 

15 Procurement 49 days Mon 3/30/26 Thu6/4/26 $0.00 0%, 

16 Station and Line Replacement 150 days Fri 6/5/26 Thu 12/31/26 $2,000,000.00 0%, 

17 Lead Service Line Inventory 477 days Wed 1/1/25  Fri10/30/26 KIA MCWD N/A BSADD 11/1/2026 $299,250.00 48% 

18 Procurement 1day Wed 1/1/25  Wed 1/1/25 $0.00 100%| 

19 Complete Lead Service Line Inventory 476 days Thu 1/2/25 Fri 10/30/26 $299,250.00 48%) 

20 Coldwater Line Improvement Project Phase | 556 days Mon 9/15/25 Mon 11/1/27 HUD BSADD Nesbitt BSADD N/A $5,000,000.00 12% 

Engineering 

21 Resolve Legal Issue with BSADD Regarding EOR 175 days Mon 9/15/25 Fri5/15/26 $0.00 37% 

22 Design 66 days Mon 6/22/26 Mon 9/21/26 $0.00 0%, 

23 Permitting 44 days Tue 9/22/26  Fri11/20/26 $0.00 0%, 

Task P Inactive Task Manual Summary Rollup s External Milestone 3 

) ) split ‘s Inactive Milestone Manual Summary 1 Deadine + 
Project: MCWD and MCSD 2026 Projects Schedule_04_18_2026 § X 
Date: Sat 4/18/26 Milestone * Inactive Summary I Start-only C Progress 

Summary 1 ManualTask Il Finish-only b | Manual Progress 

Project Summary I 1 Duration-only U External Tasks 

Page 1 
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Martin County Water and Sanitation Projects Schedule 
ID Task Name Duration Start Finish Grantor Grantee Engineer of Administrator Period of Cost % Complete 

Record Performance End 2024 

Date 2024 | 2025 | 2026 | 2027 | 2028 
24 Procurement 66 days Mon 11/23/26 Mon 2/22/27 $0.00 0%, 

25 Coldwater Line Construction 180 days Tue 2/23/27 Mon 11/1/27 $5,000,000.00 0%, 

26 RT 40E Water Improvement Project 385 days Mon 3/3/25 Mon 8/24/26 AML MCWD Bell BSADD 6/30/2028 $975,000.00 69% 1 

Engineering 

27 Design 149 days Mon 3/3/25  Fri9/26/25 $0.00 100%| 1 

28 Permitting 115 days Mon 9/29/25 Fri3/6/26 $0.00 100%| 

29 Procurement 65 days Mon 3/9/26  Fri6/5/26 $0.00 0% K% 

30 RT 40E Construction 56 days Mon 6/8/26  Mon 8/24/26 $975,000.00 0%, 

31 Water System Improvements - Telemetry Project 342 days Wed 1/1/25  Fri 4/24/26 EEC/KDOW MCWD Bell BSADD 12/2/2026 $78,316.00 78% | — 

Engineering 

32 Procurement 1day Wed 1/1/25  Wed 1/1/25 $0.00 100%| 

33 Telemetry Construction 329 days Mon 1/20/25 Fri4/24/26 $78,316.00 78% 

34 Raw Water Intake Improvements 407 days Wed 1/1/25  Fri 7/24/26 USACE/AML BSADD Bell BSADD 11/13/2025 $551,000.00 56% | —| 

Engineering USACE Stop 

Payments 

35 Funding and Procurement 98 days Wed 1/1/25  Fri5/16/25 $0.00 100%| 

36 Complete RWI System Corrective Actions 309 days Mon 5/19/25 Fri7/24/26 $551,000.00 42%) L 

37 Emergency Backup Generators 449.2days Wed 1/1/25 Wed 9/23/26 FEMA MCWD Bell BSADD 9/27/2025 $1,320,000.00 45% | p——— | 

Engineering POP Ext. 

38 Secure Loan 64 days Wed 1/1/25  Mon 3/31/25 $0.00 100%| 

39 Request Pop Extension and Scope Variance 69 days Mon 9/22/25 Fri5/8/26 $0.00 29% 

40 Design 43 days Tue 4/1/25 Thu 5/21/26 $0.00 80% 

41 Procurement 44 days Thu5/21/26 Wed 7/22/26 $0.00 0%, 

42 Construction 45 days Wed 7/22/26 Wed 9/23/26 $1,320,000.00 0%, 

43 0ld Highway 3 Phase | Waterline Replacement 418 days Mon 11/3/25 Wed 6/9/27 AML MCWD  Prime AE Fahe, Inc. TBD $2,533,000.00 12% | —| 

44 Provide AML Engineer's Estimate and Execute MOA 130 days Mon 11/3/25 Fri5/1/26 $0.00 38% 

45 Design 88 days Mon 5/4/26  Wed 9/2/26 $0.00 0%, 

46 Permitting 67 days Thu 9/3/26 Fri12/4/26 $0.00 0%, 

47 Procurement 70 days Mon 12/7/26  Fri3/12/27 $0.00 0%, 

48 Old Highway 3 Construction 63 days Mon 3/15/27 Wed 6/9/27 $2,533,000.00 0%, 

Task I Inactive Task Manual Summary RollUp s External Milestone 4 

) ) split ‘s Inactive Milestone Manual Summary 1 Deadine + 
Project: MCWD and MCSD 2026 Projects Schedule_04_18_2026 § X . 
Date: Sat 4/18/26 Milestone * Inactive Summary I Start-only C Progress 

Summary 1 ManualTask Il Finish-only b | Manual Progress 

Project Summary I 1 Duration-only U External Tasks 

Page 2 
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Martin County Water and Sanitation Projects Schedule 
ID Task Name Duration Start Finish Grantor Grantee Engineer of Administrator Period of Cost % Complete 

Record Performance End 2024 

Date 2024 | 2025 | 2026 | 2027 | 2028 
49 Master Plan 509 days Mon 1/6/25  Fri12/18/26 DLG MCWD TBD Fahe, Inc. TBD $250,000.00 51% | —— 

50 Secure Funding 349 days Mon 1/6/25  Fri5/8/26 $0.00 75% —L 

51 Complete PSA 20 days Mon 5/11/26 Fri6/5/26 $0.00 0%, 

52 Generate MCWD Master Plan 140 days Mon 6/8/26  Fri12/18/26 $250,000.00 0%, 

53 

54 KYTC Beauty Water Line Relocation 300 days Mon 10/27/25 Fri 12/18/26  KYTC MCWD Prime AE Fahe, Inc. N/A $0.00 19% — 

55 Hire Engineer of Record 35 days Mon 10/27/25 Fri12/12/25 $0.00 100%| 

56 Design 110 days Mon 12/15/25 Fri5/15/26 $0.00 20% 

57 Permitting 44 days Mon 5/18/26 Thu7/16/26 $0.00 0%, 

58 Procurement 44 days Fri 7/17/26 Wed 9/16/26 $0.00 0%, 

59 Construction 67 days Thu9/17/26  Fri12/18/26 $0.00 0%, 

60 | MCSD Projects 622 days Wed 1/1/25  Fri5/21/27 $3,792,625.00 58% | e — | 

61 Inez WWTP Phase | Rehabilitation 397 days Wed 1/1/25  Fri7/10/26 KIA MCsD Prime AE BSADD 12/31/2026 $685,625.00 53% | — 

62 Complete Design 20 days Wed 1/1/25  Tue 1/28/25 $0.00 100%| 

63 Permitting 86 days Wed 1/29/25 Thu 5/29/25 $0.00 100%| 

64 Procurement 266 days Fri 5/30/25 Fri6/5/26 $0.00 40%) 

65 Rehab Inez WWTP 25 days Mon 6/8/26  Fri7/10/26 $685,625.00 0%, 

66 Sanitation Extension Davella Road to KY HWY 3 622 days Wed 1/1/25  Fri5/21/27 HUD MCFC Prime AE BSADD N/A $3,107,000.00 60% | e — | 

67 Finalize HUD Funding 88 days Wed 1/1/25  Fri5/2/25 $0.00 100%| 

68 Complete Sanitation Master Plan 254 days Mon 5/5/25  Fri4/24/26 $200,000.00 95% 

69 Complete Design 274 days Mon 5/5/25  Fri5/22/26 $0.00 77% 

70 Complete Easements and Access Agreements 39 days Mon 3/30/26 Fri5/22/26 $0.00 23% 

71 Permitting 44 days Mon 5/25/26 Thu7/23/26 $0.00 0%, 

72 Procurement 66 days Fri 7/24/26 Fri 10/23/26 $0.00 0%, 

73 Construct Extension and Lift Station 150 days Mon 10/26/26 Fri5/21/27 $2,907,000.00 0%, 

Task PO Inactive Task Manual Summary ROIIUp s External Milestone ° 

) ) split s Inactive Milestone Manual Summary 1 Deadine + 
Project: MCWD and MCSD 2026 Projects Schedule_04_18_2026 . 
Date: Sat 4/18/26 Milestone * Inactive Summary I Start-only C Progress 

Summary "1 Manual Task el Finish-only b | Manual Progress 

Project Summary I 1 Duration-only TS External Tasks 

Page 3 
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MCWD 

Ranking Project Name Pnum Project Cost Application Project Description 

This would allow the district to purchase a crane truck to be used to help set pumps and motors. It also calls 

1 Trucks / Equipment (Water) WX21159032 | $ 535,000 No Funding App |for the replacement of an excavator and trucks that are already past their replacement cost. 

Address raw water LS| influence on WWTP and distribution system to include new chemical feed systems 

and controls. 
2 Inez Water Treatment Plant Improvements WX21159036 | $ 3,882,600 No Funding App 

Filter #5 has severe internal corrosion from very negative LS| values, which has corroded the filter internal 

metal embedments. The corrosion is causing higher effluent turbidity results outside the recommended value. 

Not in WRIS; Value 

3 Inez Water Treatment Plant Filter #5 Repair WX211590XX | $ 500,000 Estimated 

Inspect, replace and repair existing and install new as needed to preform effiective flush program and provide 

Not in WRIS; Value |adequate fire protection. 
4 Fire and Flush Hydrants Install / Replacement WX211590XX | $ 4,000,000 Estimated 

Inez WTP is 58 years old and severely corroded from years of treating very negative LS| water from the Tug 

River. The corrosion has severely impacted not just the concrete structures, but also all metal piping and 
Not in WRIS; Value |equipment. 

5 Replace Inez Water Treatment Plant WX211590XX | $ 45,000,000 Estimated 

This would complete the improvement project to eliminate multiple main lines and have all the customers 

Not in WRIS; Value |connected to one water main. Current jumpers are in place which makes water loss impossible to manage. 

6 Coldwater Line Replacement Phase I WX211590XX | $ 3,419,000 Estimated This also adds additional water main valves which will help isolate leaks and control water loss. 

This line and replacement project would address one of the oldest sections of infrastructure in the system. 

The line is AC and needs to be replaced. This project would also replace valves in the system that are 

In WRIS; Value  |currently not operational and install new valves to help better isolate the system. 
7 Inez Water Line & Valve Replacement WX21159027 | $ 5,000,000 Estimated 

Phase Il project will include replacing approximately 10,000 If of 6 inch waterline along Old Rte 3 between 

West Main Street and 1907 Rockcastle Road, including water valves, hydrants, and relocating existing water 

meters to the right of way. The project also includes replacing the creek crossing to Marcum Town Road 

8 Old Rt. 3 - Water improvement Project Phase Il WX211590XX | $ 3,492,465 AML 2026 App 

This project would include rehabbing clarifier number 2, doing site work at the raw water intake and replacing 

some water main and service lines in the distribution system. Valve work at Reservoir 

9 Water System Controls and Raw Water Modifications Phase 11l WX21159017 | $ 3,842,150 No Funding App 

Purchase property and construct District offices and shop. District currently rents to spaces and our 

Not in WRIS; Value |operations is spreadout all over the county. 
10 Water District Facilities Project WX211590XX | $ 4,500,000 Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 

flooding. This would include installing a flow meter which would help with water loss program. Project would 

Not in WRIS; Value |also include adding redundancy to the pump station. 

11 Buffalo Horn Water Line Replacement & Booster Station Rehab WX211590XX | $ 2,186,000 Estimated 

This project would be replacing aging infrastructure where we have routine water leaks. It also would include 

In WRIS; Value |adding additional valves and meters to help with the water loss program. 

12 'WTP toTurkey Tank Water Line Replacement WX21159026 | $ 6,822,000 Estimated 

This project would address redundancy issues in the pump station as well as replacing the water mains in the 

service area. This area is also prone to power outages and this would provide back up power and improve the 

Not in WRIS; Value | communication to the SCADA system. 

13 Meathouse Water Line Replacement & Booster Station Rehab WX211590XX | $ 7,652,000 Estimated 
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MCWD 

Ranking Project Name Pnum  Project Cost Application Project Description 

This would be replacing an underground pump station with above ground which prevents the station from 

flooding. This would include installing a flow meter which would help with water loss program. Project would 

Not in WRIS; Value |also include adding redundancy to the pump station. 

14 Big Elk Water Line Replacement & Booster Station Rehab WX211590XX | $ 2,433,000 Estimated 

. Currently only one pump - this feeds from WTP 
Not in WRIS; Value 

15 Redundancy Turkey Creek Pump WX211590XX | $ 100,000 Estimated 

. The current SCADA system has limitations. This will upgrade and allow for better communications. 
Not in WRIS; Value 

16 On-line Monitoring Equipment/SCADA Upgrades WX211590XX | $ 500,000 Estimated 
. Provides the ability to treat the source water at the reservoir. 

Not in WRIS; Value 

17 Copper Sulfate Feed System at Reservoir WX211590XX | $ 100,000 Estimated 

. Replace all main and service lines within the pressure zone. 
Not in WRIS; Value 

18 Hode Water Line Replacement WX211590XX | $ 5,226,000 Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 

flooding. This would include installing a flow meter which would help with water loss program. Project would 

Not in WRIS; Value |also include adding redundancy to the pump station. 

19 Peter Cave Water Line Replacement & Booster Station Rehab WX211590XX | $ 1,457,000 Estimated 

. X The existing station has only one functional pump. This project would add redundancy and also address the 

Notin WRIS' Value SCADA and communication issues within the pressure zone. 
20 Big Lick Water Line Replacement & Booster Station Rehab WX211590XX | $ 1,877,000 Estimated 

. This project would be to bore new water mains through the major creek crossings in the distribution system. 
Not in WRIS; Value 

21 Creek Crossing Replacement WX211590XX [ $ 1,000,000 Estimated 

. X This project would be to add redundancy to the existing pump station. Also would be used to add SCADA and 

Notin WRIS’ Value | communication to the tank. 
22 Cassell Branch Water Line Replacement & Booster Station Rehab WX211590XX | $ 1,574,000 Estimated 

Run water to 6 customers, new tanks and tie into Paintsville Water System 
In WRIS; Value 

23 Spicy Mountain Water Line Extension WX21159030 | $ 4,200,000 Estimated 

. This area has been prone to multiple line breaks yearly. This would be to replace the poorly constructed water 
Not in WRIS; Value lines. 

24 'Wolf Creek/Pigeon Roost Water Line Replacement WX211590XX | $ 1,315,000 Estimated 

. This would give the system the possibility of providing water to other parts of the system with altitude and 
Not in WRIS; Value check valves. 

25 High School Pump Station Check Valve WX211590XX | $ 81,000 Estimated 

. Build press building for sludge management at water plant 
Not in WRIS; Value 

26 Sludge Management WTP WX211590XX | $ 500,000 Estimated 

. Currently staff is working out of old trailer and has no where to store parts. 
Not in WRIS; Value 

27 Distribution Building and Pipe Yard WX211590XX | $ 500,000 Estimated 

. This project would reestablish the tie in to the Kermit water system which creates an emergency feed for both 
Not in WRIS; Value systems. 

28 Kermit Tie-In WX211590XX | $ 250,000 Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 

Not in WRIS: Val flooding. This would include installing a flow meter which would help with water loss program. Project would 

. . otin W » Vall® aiso include adding redundancy to the pump station. 
29 645 Water Line Replacement & Booster Station Rehab WX211590XX | $ 1,255,000 Estimated 
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MCWD 

Ranking Project Name Pnum  Project Cost Application Project Description 

This would be to replace the current high service pumps in the Inez water plant. The pumps have not been 

Not in WRIS: Value pulled in years and are quickly approaching their run life. The would include a contractor replacing in place. 

30 Water Plant High Service Pump Replacement WX211590XX | $ 850,000 Estimated 

This project would be to install valves throughout the system to help with the water loss program. It also 

Not in WRIS; Value [includes adding new valves on the pier at the reservoir and a tie in at 292 to Big Elk water mains. 
31 Water Distribution System Improvements WX211590XX | $ 1,500,000 Estimated 

Phase IlI project will include replacing approximately 10,500 If of six inch waterline along Old Route 3 from 

1907 Rockcastle Road to 1000 feet west of the Milo Road intersection including water valves, hydrants, and 

Not in WRIS; Value |relocating existing water meters to the right of way. 
32 Old Rt. 3 - Water improvement Project Phase 1 WX211590XX | $ 3,493,579 Estimated 

Phase IV project will include replacing approximately 10,350 If of six inch waterline along Old Route 3 from 

1000 feet west of Milo Road intersection to 550 feet east of Little Fork Road, excluding a section recently 

replaced by the MCWD, including water valves, hydrants, and relocating existing water meters to the right of 
Not in WRIS; Value |way. 

33 Old Rt. 3 - Water improvement Project Phase IV WX211590XX | $ 3,487,111 Estimated 

Funded |Service Debt WX21159029 KIA To pay off extisting debt the water district has. 

System Tanks needed inspected and money needed for repairs after inspections -2K per tank 20K - another 

Funded |Tank Inspections and Painting WX21159033 KIA 50K for paint - 30K for repairs 
This would be replacing an underground pump station with above ground which prevents the station from 

flooding. This would include installing a flow meter which would help with water loss program. Project would 

also include adding redundancy to the booster station. 
Funded |292 Booster Station & Water Line Replacement WX21159034 KIA 

One working pump, needs new control panel and system, new gauges - New Building. Line replacment from 

Devella road to pump station 
Funded [Davella Road Pump Station and Line Replacement WX21159035 KIA 

The Phase 1 project will include removing the 3" waterline between Hammond Loop and Grassy School, 

improvements on Mudford Road and Petercave Branch Road, and a booster pump station on Petercave 

Branch Road. 
Funded [Old Rt. 3 - Water improvement Project Phase | WX21159024 AML 

The district needs a comprehensive evaluation of the entire system. This would help determine the long term 

solution for the raw intake, treatment plant needs, tanks, and distribution lines. This study would also 

determine the long term sludge disposal from the water treatment plant. 
Funded [Martin County Water System Master Plan WX21159031 DGL 

This is the purchase of new generators at 40E and 40W pump stations, Raw Water Intake, and a portable 

generator for other locations as needed. The District borrowed the money from KaCO to pay for the project 

until FEMA reimburses the District. 
Funded [FEMA Backup Generators WX21159015 FEMA 

This project would allow the water system to be able to match the capacity of water being sent to the prison. 

Currently when the Davella pump station is running, it out pumps the Otto Brown pump station and drops the 

tank. This would also give the station redundancy with multiple pumps pumping to all tanks. Currently only 

Otto Brown Booster Station, Line Replacement to Middle fork Tank, one pump is in the pump station. 

Funded [Davella Booster Station Upgrade WX21159008 AML 

This improvement project would eliminate multiple main lines and have all the customers connected to one 

water main. Current jumpers are in place which makes water loss impossible to manage. This also adds 

additional water main valves which will help isolate leaks and control water loss. 
Funded [Coldwater Line Replacement Phase | WX21159023 HUD 
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MCWD 

Project Description 

This improvement project would eliminate multiple main lines and have all the customers connected to one 

water main. Current jumpers are in place which makes water loss impossible to manage. This also adds 

additional water main valves which will help isolate leaks and control water loss. 

Ranking Project Name Pnum  Project Cost Application 

Funded |Rt. 40E - Water Improvement Project Phase | WX21159019 AML 

Funded |Recoat/Repair - 50K Gallon Turkey Water Storage Tank WX21159025 AML 
This includes repairing tank deficiencies and installing security measures 

Total Capital Funds Needed $ 122,529,905 

Projects Already Funded $ 24,084,521 

Funds Needed $ 98,445,384 
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MCWD Meter Project Budget 

Period of Performance: No Set Date 

2Years from Project Start: 9/24/2026 

Meter Project Cost Summary (Actual Thru Draw #11) 
Beginning Budget Spent to Date Remaining Balance 

$ 50,000.00 [ § (5,000.00)[ $ 45,000.00 
$ 1,548,000.00 | $  (1,465,262.71)| $ 82,737.29 
$ 247,000.00 $ 247,000.00 
$ 155,000.00 [ § (84,209.00)| $ 70,791.00 

Totat $ 2,000,000.00 [$  (1,55447171)| § 445,528.29 

Meter Project Cost Summary (Future) 
Parts (REF Below) Labor (AWR) BSADD (ADMIN) Expected Balance Remaining 

[Administrative $ - $ 45,000.00 | $ - 
Equipment $ 82,500.00 $ 237.29 
Contingency $ 237,421.55 $ 9,578.45 
Other $ EEE 49,000.00 $ 21,791.00 

[Totat $ 319,921.55 | § 49,000.00 | § 5,000.00 | § 31,606.74 

Parts Breakdown & Work Schedule 
Commercial/Zone Meters | _Plant Meters Hydrant / Flow Meters Meter Parts [ Leak Detection Meter Pits Valves Total 

B 5 
Equipment $ 75,000.00 $ 7,500.00 $ 82,500.00 
Contingency $ 10187555 $ 85,000.00 | § 10,546.00 | § 40,000.00 [ § 237,421.55 
Other $ - 

B 5 
Total $ 75,000.00 [$  101,675.55 | $ BE 92,500.00 | § 10,546.00 | § 40,000.00 [ § 319,921.55 

Commercial/Zone Meters | _ Plant Meters Hydrant Meters Moter Base Parts Leak Detection Meter Pits Valves 
Estimated Delivery 5-Mar-26| 10-Apr-26 Complete 30-May-26| 30-Apr-26) 30-Apr-26 
Estimated Completi 30-Jul-26) 30-Aug 26| Complete 30-Aug-26) 30ul26 30u.26 
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Cat BEmergency Protective Measures - #817193 

Date  Approval Date Debit Credi Actiities Notes Reference ¥ 
9/25/2025| $ 77,521.33 |Money deposited into MCW Opts Account from KYEM/FEMA 

12/22/2025| $ 77,521.33 | Deposit from MCW Opts to Water Disaster Relief Fund 

V2712025 Board approve 10 pay AWR overage with funds 
2/26/2026] $ 3,155.68 |Money deposited into Water Disaster Relief Fund from Cincinatti Insurance 

3/5/2026] $ 77,521.33 [Transfer from Water Disaster Relief Fund to MCW Opts. 

24/2026] § (51,170.00)[Approval to pay Alliance Repair CAP OVERAGE 
24/2026] § (25,351.33) | Approval to use remaining funds to pay toward BPS Invoice #137189_- Invoice Total $20,217.50 
5/26/2026| § (253.72)|Pay remaining Citco Inv on Hypo Tanks (Approved by Board) 
6/24/2026] § (2,901.96)|PayJones Oil Invoice #077873-IN [Approved by Board 

RemainingFunds | $ (0.00)] 
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Main Line Repairs - #825699 

Date/ Approval Date Debit Credit Actiities Notes Reforence 
2/26/2026] $526.68|Money deposited into Water Disaster Accourt from CincinattiInsurance 

¥27/2026] $ 7,662.65 | Money deposited into Account Water Fema Disaster Account (FEMA] 
5/26/2026] § (2,189.33)|Citco Inv Hypo Tanks - Approved by Board 

RemainingFunds ___|$0.00 
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292 BPS - #925915 

Date /Approval Date | _ Debit/Credit Activities Notes Reference # 
11/25/2025 [Approval to make repairs within allotted budget November 25 Board Meeting 
11/26/2025( $ 15,320.04 [Money deposited into Account Water Fema Disaster Account (FEMA) 
11/26/2025] § 6,731.20 | Money deposited into Account Water Fema Disaster Account (CINCINATTI INSURANCE) 
21202026 § (6,594.64) |Transfer into Water OPS account for invoices BuchananINV #VA003130 , Buchanan INV #VA002999 

$ (5,220.80) [Purchase (1) Multistage Pump (Ordered) P.0. 925915 Buchanan Quote #VAQD1859 ; INV ¥VA004144 
$ (3,504.60) [Purchase (1) 25 HP Motor (Ordered) P.0. 925915 Buchanan Quote #VAQD1860 ; INV #VA004145 
B (6,731.20) [Fund Transfer back to FEMA from CINCINATTI INSURANCE Funds 

Remaining Funds $0.00 

Equipm ent Purchasing & Installation Schedule 
Equipment Lead Time Worktobe completed by AWR or outside services Estimated Completion 

(1) Multistage Pump__|1-2 Weeks [AWR - Installed Tuesday, March31,2026 
(1) 25 HP Motor 12 Weeks [AWR - Installed Tuesday, March31,2026 
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Tug Valley RWI-#925917 

Date / Approval Date | Debit/Credit Activities Notes Reference ¥ 
11/25/2025| [Approval to make repairs withina lotted budget November25 Board Meeting 
3/16/2026] $ 165,885.06 | Money deposited into Account Water Fema Disaster Account (FEMA) 

Remaining Funds $165,885.06 

Equipm ent Purchasing & Installation Schedule 
Equipment Lead Time Worktobe completed by AWR or outside services Estimated Completion 
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Bell 
June 25, 2026 

Mr. Colby May 
Regional Operations Manager 
Martin County Water District Operated by Alliance Water Resources 
387 East Main Street 
Suite 140 
Inez, Kentucky 41224 

Subject: Review of Bids 
113-25-01 40 East Water Improvement Project 
Martin County Water District 

Dear Mr. May: 

We are pleased to submit our review of bids for award of the subject contract. After the 
bid opening on June 3, 2026 Bell Engineering reviewed, mathematically checked and 
tabulated all bids received. A copy of the Bid Tabulation is enclosed for your review and 
acceptance as desired. 

Bid Opening 

There were a total of four (4) plan holders for the project and two (2) bids were submitted. 
The project apparent low bid totaled $251,790.00 compared to Bell Engineering’s Opinion of 
Probable Construction Cost of $178,355.00. After reviewing the bids and mathematically 
checking the bid tabulation it was determined that the low bidder, Southern Contractor of KY 
was in-fact the low bidder. The second low bidder was B.P. Pipeline. Both bidders were found 
to be responsive to the bid requirements. 

SUMMARY OF BID RESULTS 

BIDDER RANK BIDDER NAME BID AMOUNT 
1 Southern Contractor of KY $251,790.00 

2 B.P. Pipeline LLC $254,250.00 

2480 Fortune Dr. Suite 350, Lexington, KY 40509 

(859) 278-5412 - hkbell.com 

10B-1



Experience & References 

A Search of information filed with the Kentucky Secretary of State indicated Southern 
Contractor of KY has been in business since 2018. After checking references and reviewing 
the previous 5 years of work experience, Southern Contractor of KY has successfully 
completed similar work. Three of the four references checked came back with positive 
remarks. The fourth reference noted a partially unpaid invoice from a supplier that was 
resolved by offsetting the Contractor’s final payment and the Owner paying the supplier 
directly. 

A Search of information filed with the Kentucky Secretary of State indicated B.P. Pipeline has 
been in business since 2002. After checking references and reviewing the previous 5 years 
of work experience, B.P. Pipeline has successfully completed a substantial amount of similar 
work. Two of the three references checked came back with positive remarks. The third 
reference noted a delay in work as a result of shifting crews to another project. 

Closure 

In accordance with Specification C-200 Instructions to Bidders, Article 19 — Evaluation of Bids 
and Award of Contract, the owner will reject the bid of any bidder that owner finds, after 
reasonable inquiry and evaluation, to not be responsible. In evaluating whether a bidder is 
responsible, owner will consider qualifications of the bidder and may consider the 
qualifications and experience of subcontractors and suppliers proposed for those portions of 
the work for which the identity of subcontractors and suppliers must be submitted as provided 
in the bidding documents. Using these criteria, the District can determine who the 
responsible bidder is to perform the work outlined in Contract 113-25-01. 

If the preceding is acceptable, we suggest the Martin County Water District pass a resolution 
of award of the contract to the bidder of their choosing, and advise Bell Engineering to 
distribute contract documents for execution. We will be happy to meet with you to discuss bid 
results at your convenience, if desired. Should you have any questions about this or any 
other matter, please do not hesitate to call. We may be reached at 859-278-5412. 

Sincerely, 
BELL ENGINEERING 

Logan Stevens 

Logan Stevens, EIT 
Project Engineer 

Enclosure 

c: Bell Engineering File, w/enclosure 
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40 EAST WATER 
IMPROVEMENTS PROJECT 
MARTIN COUNTY WATER DISTRICT 
INEZ, KENTUCKY 

CONTRACT 113-25-01 We certify that the following is a true and 
complete tabufation of all bids received by 
the Martin County Water District on June 3, 
2026, for the titled project, 

BELL ENGINEERING 

QRosS500 

DAVID F. 
SCHRADER 

& 
SION 9)\ 

LIRS 

Southern Contractor of Xentucky 
341 Delbert Hodge Road 
London, Kentucky 40741 

B.P. Pipeline LLC 
269 Pebbles Lane 
Quingy, Kentucky 41166 

ftem Unit Unit 
No. item Quantity _Unit Price Total Price Totat 

DIVISION A 

1. 3/4-nch Polyethylene Service Pipe, Furnishing, Trenching, 4,485  LF. 525.00 $112,125.00, $32.00  $143,520.00 
Bedding, Laying and Backfilling, or by Jacking, Capper 
Tracer Wire, Unclassified Fxcavation, Complete (Note: All 
Service Line Stream Crossings Ta Be Directionally Drifled.) 

2. 3/44nch Copper Service Pipe, Furnishing, Trenching, 130 LF. $45.00 $5,850.00 $44.00 $5,720.00| 
Bedding, Laying and Backfilling, or by Jacking, Copper 
Tracer Wire, Unclassified Fxcavation, Complete 

3. Reconnect Existing Meter, Including Couplings, Laying, 45 Each $850.00 $38,250.00 $1,200,00  $54,000.00] 
Bedding and Backfilling, Complete 

4. Cut, Cap, and Black Existing Water Line, Alt Sizes, Complete 3 Each $2,200.00 $6,600.00) $1,000.00 $3,000.00, 

5. 2-Inch Thickness Bituminaus Surface Replacement, Trench 425 LF. $75.00 $31,875.00 $30.00  $12,750.00 
Width, on Streets, Drives, and Roads, Complete 

6. Temporary Surface Replacement, Crushed Rock on Trench 30 Ton $50.00 $1,500.00| $42.00  $1,260.00 
Surface, In Place 
(--. e LE X 225/2000=__ .. Ton) 

7. Extra for Crushed Rock for Trench Stabilization, Only on 5 Ton $50.00 $250.00| $100.00 $500.00, 
Order of the Engineer 

SUBTOTAL DIVISION A, BASE 8ID $196,450.00 $220,750.00| 

DIVISION B 

1. Cutand Tie Into Existing 10-Inch PVC Water Line, Complete 3 Each $2,000.00 $6,000.00| $1,800.00 $5,400.00] 

2. Cut, Cap, and Block Existing 3-Inch PVC Water Line, 3 Each $1,100.00 $3,300.00] $500.00 $1,500.00] 
Complete 

3. 3-lnch Mechanical Joint Resilient Seated Gate Valve and 3 Each $2,800.00 $8,400.00! $1,800.00 $5,400.00] 
Baox, Including Concrete Collar, Complete 

4, 3-Inch C900 Class DR14 PVC Pipe, Furnishing, Trenching, 60 L.F. $65.00 $3,900.00 $40.00 $2,400.00] 
Bedding, Laying and Backfilling, Detectable Tape, 
Unclassified Excavation, Complete 

5. Fiberglass Line Marker, Furnish and Install, Complete 3 Each $80.00 $240.00| $106.00 $300,00 

6. 5/8Inch x 3/4-Inch Meter Setting with Lock, including 5 fach $3,200.00 $16,000.00, $1,900.00 $9,500.00 
PRVs, Meter, Meter Box, Cover, Corporation Staps, Saddles, 
Taps, and Touch Read Assembly, Furnish and Install, 
Complete 

7. 5/8-Inch x 3/4-Inch Dual Meter Setting with Lack, Including S5 Fach $3,500.00 $17,500.00 $1,800.00 $9,000.00| 
PRVs, Meter, Meter Box, Cover, Carporation Staps, Saddles, 
Taps, and Touch Read Assembly, Furnish and Instail, 
Complete 

SUBTOTAL DIVISION B, BASE BID $55,340.00 $33,500.00| 
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Southern Contractor of Kentucky [B.P. Pipeline LLC 
341 Delbert Hodge Road 269 Pebbles Lane 
London, Kentucky 40741 Quincy, Kentucky 41166 

Trem Unit Unit 
No. ftem Quantity _ Unit Price Total Price Total 

BID SUMMARY 

DIVISION A $196,450.00 $220,750.00) 

DIVISION B $55,340.00 $33,500.00| 

TOTAL BASE BID CONTRACT 113-25-01 $251,790.00 $254,250.00] 

Contingency-10 Percent $25,179.00) $25,425.00 

TOTAL BID CONTRACT 113-25-01, WITH CONTINGENCY $276,969.00| $279,675.00 
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MCWD - Portable Air Compressor Options 

Outside Service 

Contractor Quote for 1 Day: $2,500 

Rental Service 

Rental Quote for 1 Day: $422 

Rental Quote for 1 Week: $1,087 

Rental Quote for 1 Month: $3,112 

Repair Existing Compressor 

Replace Motor: $16,500 

Purchase New 

Cost of New Compressor: Range from 30-40K 

Used Options 

Used models range from 9K — 17K depending on hours 

Models with 3,000 Hrs range from 9-11K 

Models with Under 1,000 Hrs range from 15-17K 

Expected Life: 4,000 - 5,000 Hrs 

Avg. 4 Hrs per Bore / Avg 20 Bore’s per year = 80 Hrs per year 

Cost of Boring 20 times with contractor = $50,000 (Not Guaranteed in Emergency) 

Cost of renting for 1 day 20 times = $8,440 (Not Guaranteed in Emergency) 

Models under 1,000 hrs = 20 + years (Less Maintenance Costs) 

Models around 3,000 hrs = 10+ years (More Maintenance Costs) 
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Quality used 

equipment for sale 

Description: COMPRESSOR 175-195 CFM 

Make/Model: SULLAIR 185D DPQ KU4F 

Year: 2020 

Serial #: 202002270002 

Meter: 625.45 

Equipment #: AB0505125 

Location: F45 - CROSS LANES, WV 

UNITED RENTALS (Store CHA) Sales Contact: 

101 STEEL AVE Richard Comer 
SAINT ALBANS, WV 25177-1588 304-932-5189 

Mon-Fri: 7:.00AM-5:00PM Sat: CLOSED Sun: CLOSED rcomer1@ur.com 

- 
) . Valid through 07/16/2026 

un’ted Rentals UnitedRentals.com | 800.UR.RENTS 
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Quality used 

equipment for sale 

Description: COMPRESSOR 175-195 CFM 

Make/Model: SULLAIR 185DPQ-KU-T3 

Year: 2017 

Serial #: 201706020038 

Meter: 3260 

Equipment #: 10615901 

Location: 983 - APPLE GROVE, WV 

UNITED RENTALS (Store CHA) Sales Contact: 

101 STEEL AVE Richard Comer 
SAINT ALBANS, WV 25177-1588 304-932-5189 

Mon-Fri: 7:.00AM-5:00PM Sat: CLOSED Sun: CLOSED rcomer1@ur.com 

) I . Valid through 07/16/2026 
( un’ted Rentals UnitedRentaIs.qc‘(()m]\r%L(I)gO]UR RENTS 

2021 
Forterms 2 iions,visit unitecrentals comien/cust 
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Quality used 

equipment for sale 

Description: COMPRESSOR 175-195 CFM 

Make/Model: CPT CPS 185 KD7 

Year: 2018 

Serial #: HOP056291 

Meter: 2499.1 

Equipment #: 118-105694 

Location: ACL - NEW ALBANY, OH 

UNITED RENTALS (Store CHA) Sales Contact: 

101 STEEL AVE Richard Comer 
SAINT ALBANS, WV 25177-1588 304-932-5189 

Mon-Fri: 7:.00AM-5:00PM Sat: CLOSED Sun: CLOSED rcomer1@ur.com 

() united Rentals Valid through 07/25/2026 

UnitedRentals.com | 800.UR.RENTS 
2021 United Rentals, 

For terms and conditons, iit unectertals comen/customy 
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Quality used 

equipment for sale 

Description: COMPRESSOR 175-195 CFM 

Make/Model: ATLASCOPCO XAS185KD7 T4F 

Year: 2018 

Serial #: HOP057328 

Meter: 2584 

Equipment #: 10807999 

Location: K61 - BRIDGEPORT, WV 

UNITED RENTALS (Store CHA) Sales Contact: 

101 STEEL AVE Richard Comer 
SAINT ALBANS, WV 25177-1588 304-932-5189 

Mon-Fri: 7:.00AM-5:00PM Sat: CLOSED Sun: CLOSED rcomer1@ur.com 

() united Rentals Valid through 07/25/2026 

UnitedRentals.com | 800.UR.RENTS 

10C-5 Forterms and condilons, visit uneckertals.comen/custom 
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